AMESBURY

TOWN HALL
62 Friend Street
Amesbury, MA 01913

MEETING NOTICE

POSTED IN ACCORDANCE WITH THE PROVISIONS OF M.G.L. CHAPTER 30A §818-25
Version 7.1.10

AMESBURY PUBLIC SCHOOLS

AES SCHOOL BUILDING COMMITTEE
BOARD OR COMMITTEE

PLACE OF MEETING: VIRTUAL MEETING
DAY, DATE & TIME: THURSDAY, JANUARY 27, 2022, 6:00 PM

This meeting will be conducted under the Act Extending Certain COVID-19 Measures Adopted during the State
of Emergency, signed into law on June 16, 2021 by Governor Baker. The public can view this meeting on ACTV
Channel 12, the ACTV website and the ACTV Facebook page, www.facebook.com/AmesburyCommunityTelevision/

People can submit comments in advance to govek@amesburyma.gov, and during the meeting on Facebook Live.
Please begin your comment with PUBLIC COMMENT if you would like your comment to be included in the
public record for this meeting.

AGENDA

Call to Order

Public Comments

Approval of the December 16, 2021 Meeting Minutes
Approval of Invoices and Commitments

Update on Construction Progress

Proposed Next Meeting Date

Other Business

Adjourn

The listing of topics is of those reasonably anticipated to be discussed at the meeting by the Chair
at the time of posting. Not all items listed may in fact be discussed and other items not listed may
also be brought up for discussion under “Other Business” to the extent permitted by law.

Please make sure that all cell phones are placed on the silent mode while the School Building
Committee meeting is in session.


http://www.facebook.com/AmesburyCommunityTelevision/
mailto:govek@amesburyma.gov

Amesbury Elementary School Building
Committee (AESBC)

Meeting Minutes

Date: December 16, 2021

Location: Virtual

Time: 6:00PM Next Meeting: January 27, 2021 at 6:00PM
Attendees:
Name Present Name Present

SBC — Voting Members SBC — Non Voting Members

Kassandra Gove, Mayor/Chair Christine Chabot []

Paul Fahey, Chief of Staff ] Lauri McAllister []

Peter Hoyt, School Committee Bruce McBrien []

Matt Bennett, Facilities Director

Angel Wills, CFO NV5 (OPM)

Lynn Catarius, Director, Student Services ] Tim Dorman

Nick Wheeler, City Council [] Bill Shaw []

Joseph Spencer Melissa Gagnhon

Joan Liporto, Director of Finance & Ops DiNisco Design (Architect)

Elizabeth McAndrews, Superintendent Donna DiNisco []

Jim Montanari (AES Principal) Vivian Low []
Jim Shuttleworth

City Staff CTA (General Contractor)

Robert Desmarais (Director of Public Works) Jeff Hazelwood []
Ed Pereira

1. Callto Order

o Kassandra Gove, Mayor of Amesbury, called the Amesbury Elementary School Building Committee

(AESBC) Meeting to order at 6:02 PM.

o Mayor Gove provided a statement indicating that the meeting will be conducted under the Act

Extending Certain COVID-19 Measures Adopted during the State of Emergency, signed into law on
June 16, 2021 by Governor Baker. Accordingly, the meeting is being held online and broadcast by
ACTV Channel 12. Public comments can be made by email to Mayor Gove or through the ACTV

Facebook live stream.

o NV5 took roll call for attendance.

2. Public Comments

o No comments were submitted in advance of the meeting or via the Facebook live stream.
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3. Approval of Meeting Minutes

o NV5 distributed the AESBC Meeting Minutes from the prior meeting held on December 2, 2021 as part
of the meeting packet.

o Vote: Motion by Peter Hoyt to approve the December 2, 2021 AESBC Meeting Minutes. The motion
was seconded by Matt Bennett. All present were in favor and the motion passed unanimously.

4. Approval of Invoices and Commitments

o The following commitments were submitted for approval:

Vendor Invoice # Invoice $
CTA Construction Change Order #03 $3,841.92
Total Commitments: $3,841.92

NV5 provided an overview of the two (2) PCOs which are included with Change Order #03. It was noted
there is one (1) credit PCO 002 and one (1) add PCO 027R3 resulting in a net add of $3,841.92.

o Vote: Motion made by Joe Spencer to approve the one (1) commitment listed above in the total added
amount of $3,841.92. The motion was seconded by Peter Hoyt. All were in favor and the motion
passed unanimously.

The following invoices were submitted for approval:

Vendor Invoice # Invoice $

NV5 245902 $40,000.00

DiNisco Design 9541 $49,959.00

DiNisco Design 9546 $21,123.14

UTsS 97033 $11,018.00

CTA Construction Pay App #07 $1,851,146.53
Total Invoices: $1,973,246.67

o Vote: Motion made by Peter Hoyt to approve the five (5) invoices listed above in the total warrant
amount of $1,973,246.67 as presented. The motion was seconded by Angel Wills. All were in favor
and the motion passed unanimously.

5. Deep Sanitary Sewer Line progress:

o Robert Desmarais from the Department of Public Works is in attendance. In response to discussion at
the last AESBC meeting on 12/2/21, the Project Team prepared a comparison matrix with diagrams
summarizing the three (3) sanitary sewer options for the new building. This information was emailed to
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the AESBC in advance of the meeting and was presented by NV5. Options are summarized as
follows:

= Base Contract: New deep gravity sewer line to the existing Cashman lift station with new
pumps replaced in kind.

= Option A — AES Lift Station Combined Flow: New AES Lift Station to pump via new force main
to the top of the hill to a combined gravity line to the existing lift station, with new pumps to be
upsized to address run time concerns expressed by DPW.

= Option B — AES Lift Station Separate Lines: New AES Lift Station to pump via new force main
to new gravity line all the way out to the existing sewer line in Lion’s Mouth Road. Additional
probing would be required to determine ledge profile at extension.

o It was noted that unanticipated ledge discovered along the deep sewer line profile lead to evaluation of
these alternatives, both from a cost and schedule perspective. The analysis is based on order of
magnitude costs, which will be refined once detailed re-design is done. It was also noted that schedule
impact would be a difficult challenge to overcome. Given the amount of work on the Cashman site
which is constrained to the summer 2022 phase, ledge removal would need to be completed in
advance, while the building is occupied during this winter/spring 2022. Initial estimates anticipate
removal taking over a month plus removal would be disruptive from the perspectives of vehicular
circulation as well as from noise and vibration as the work would be performed by the combination of
hydraulic hammering and blasting. The following points were noted:

= Option B carries significant risks given the unknown ledge profile. There is also a longer pipe
requirement.

= Thereis a 20,000 gallon holding tank in the event of a pipe break, which would prevent both
schools from being out of commission.

= Lift stations would be on emergency backup power for all options presented.
= Next steps are for the design team to rework design and issue a PR for contractor pricing.

= Option A stands out as the preferred option in consideration of first cost, lifecycle cost and
schedule. Rob Desmarais confirmed support of this option given that the pump sizing for the
replacement pumps at the existing lift station will be reviewed and that it will be on emergency
generator power.

o Vote: Motion made by Peter Hoyt to authorize the design team to proceed to obtain pricing for Option
A for an AES Lift Station with Combined Flow. The motion was seconded by Elizabeth McAndrews.

o Vote: An amendment to the Motion was made by Peter Hoyt to proceed with Option A for an AES Lift
Station with Combined Flow and to authorize the not to exceed amount of $18K for re-design work.
The amended motion was seconded by Elizabeth McAndrews. All were in favor and the motion
passed unanimously.

6. Update on Construction Progress - NV5 provided a brief update with regard to the construction activities
since the recent meeting held at the beginning of December, summarized as follows:

o Site utility work is ongoing, with the majority of the off site hauling of excavated materials complete
until the Cashman site work is completed summer 2022.
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o Concrete foundation work is progressing into the classroom wing.
o Underground pluming and electric is ongoing in the admin/gym area.

o Steel erection began last week and is progressing well and will continue through January.

7. Proposed Next Meeting Date

The next meeting of the AESBC will be on January 27, 2022 at 6:00 PM and will be held as a virtual
meeting.

8. Other Business

o The 4% neighborhood meeting took place last night. Four residents were in attendance. A project
update was provided. Questions from residents were primarily focused on the following: Sidewalks,
crossing at curve on Lion’s Mouth Road and condition of the scrim on the construction fence.

= A crosswalk location is being discussed to address the safety concerns of pedestrians crossing
at the curve. Sighage to encourage pedestrians to cross at the existing crossing at the
Cashman driveway is also being considered.

= The scrim will be repaired and moved to the construction side of the fence line, which will
prevent it from blowing toward the abutters’ property if it becomes loose again.

= Peter Hoyt, Elizabeth McAndrews and Matt Bennett were thanked by Mayor Gove for their
attendance at the meeting.

= Peter Hoyt noted it was good to hear positive feedback from the neighbors.

o Topping off ceremony — The topping off beam arrived on site on Monday and has been painted and is
in place for signing. APS worked out a schedule for students to sign the beam on Wednesday and
Thursday of this week. There will be a small ceremony when the last piece of steel is in place within
the building frame.

9. Adjournment

o Vote: Motion made by Peter Hoyt to adjourn the meeting at 6:54PM. The motion was seconded by Joe
Spencer. All were in favor and the motion passed unanimously.

-End of Minutes-

These meeting minutes were prepared by NV5. Please notify NV5 within 48 hours of receipt of this document
regarding any required corrections or clarifications.



MEMORANDUM

To: Amesbury Elementary School Building Committee (AESBC)

From: Tim Dorman (NV5)

Date: January 21, 2022

Re: Amesbury Elementary School Commitment and Invoice Summary - December 2021

Please find enclosed the following commitments and invoices to be considered for processing and approval at the January 27, 2022

AESBC meeting:

COMMITMENTS

ProPay Code (Vendor Contract Budget Category Description of Services Committed $
CTA Change Order Changes to construction contract

0508-0000  |CTA Construction & Change Orders 8 $  (36,570.37)
#004 scope as noted below

Please note the above total credit amount for Change Order #004 includes the following changes to the scope of work:
-- PCO #003 (Cashman generator conduit & temp connections) - a credit value of $17,532.32

-- PCO #007R1 (Elimination of applicant's environmental monitor) - a credit value of $21,000.00
-- PCO #010 (Revise primary spare conduit from 5" to 4") - a credit value of $7,730.63

-- PCO #012R1 (Existing generator repairs) - an add vaue of $9,200.35
-- PCO #032 (Food service equipment revisions - conveyor oven) - an add value of $6,458.64
-- PCO #035 (Energy management software) - a credit value of $5,966.41
As this Change Order results in a net credit, the value will be transferred from Change Orders to Construction Contingency. The
current Construction Contingency budget of $878,056 will be increased by $36,570.37 accordingly.
Suggested Vote Language : The AESBC votes to approve the commitment for Change Order #04, which will decrease the CTA
Contract Sum by the amount of $36,570.37.

TOTAL COMMITMENT:

$  (36,570.37)

INVOICES (Payments)

Invoice #

ProPay Code (Vendor v I / Budget Category Description of Services Invoice $
Invoice Date
#251116

0102-0700 NV5 01/11/22 OPM CA Basic Services - Const. Admin S 40,000.00

0201-0700 DiNisco Design #9550 Designer CA Basic Services - Const. Admin S 49,959.00

N lo1/07/22 & ' 797

#97511 . . . . . .

0602-0000 UTS Testing Services UTS Testing Services (soils testing) | $ 5,845.00
12/10/21
#9146001 Other Administrative |Environmental Monitoring

0199-0000 BSC 7,984.95
10/21/21 Costs Inspection and Reports 2
#9146693 Other Administrative |Environmental Monitoring

0199-0000 BSC 2,074.20
11/22/21 Costs Inspection and Reports 2
#9146746 Other Administrative |Environmental Monitoring

0199-0000 BSC 1,869.40
12/03/21 Costs Inspection and Reports >
#9147362 Other Administrative |Environmental Monitoring

0199-0000 BSC 998.60
01/14/22 Costs Inspection and Reports 2

SUB-TOTAL (CONSULTANTS): $ 108,731.15

page 1 of 2
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INVOICES (Payments) - continued

ProPay Code |Vendor ::zz:z: #I;zite Budget Category Description of Services Invoice $
0502-0100  |CTA Construction i:}loAlp-pligi /21 |Pvision #01 General Conditions $  101,950.00
0502-0300  |CTA Construction i:}loqp-pigi /1 |Pvision #03 Concrete $ 319,000.00
0502-0400 CTA Construction Boip-pg;;m Division #04 Masonry S -
0502-0500  |CTA Construction i:}lo/;p-p@il /21 [Pivision 05 Metals $ 1,359,250.00
0502-0500 CTA Construction ::}loip—plzc;il/n Division #06 Woods, Plastics and Composites S 27,081.00
0502-0700 CTA Construction Z;;oﬁp—pli(zlﬂl Division #07 Thermal and Moisture Protection S 280,166.20
0502-0800  |CTA Construction :2; o/;p-pi(;; 121 [Division 408 Openings $ ;
0502-0900  |CTA Construction Z;} o/;p-pi(;; 121 [Division #09 Finishes $ 1454731
0502-1000  |CTA Construction i;}' in_pli(jil 121 |Division #10 Specialties $ ;
0502-1100 CTA Construction igjoﬁp-p1z3§1/z1 Division #11 Equipment S -
0502-1400 CTA Construction i:}lOAlp-plicjil/n Division #14 Conveying Equipment S -
0502-2100 CTA Construction i:}oqp-pli(}il/n Division #21 Fire Suppression S -
0502-2200  |CTA Construction i:}'oip_pligi /1 |Pvision #22 Plumbing $  152,350.00
0502-2300  |CTA Construction i:}'oAlp_plz(;i /1 |Pvision #23 HVAC $  57,450.00
0502-2600  |CTA Construction i:}'oAlp_plzji j21 |Pvision #26 (EILeccl:('jcea; ntegrated automation) | $ 133750.00
0502-3100  |CTA Construction Z;}Oﬁp_pli(zl /21 |Pivision #31 Earthwork $  425,600.00
0502-3100 CTA Construction ::}loip—plzc;il/n Division #32 Exterior Improvements S -
0502-3300  |CTA Construction Z:;o/;p-pégil /o1 |Pivision #33 Utilities $  246,000.00
0508-0000  |CTA Construction :Z o/;p-pi(;; 1p1 |Change Order #03 |(approved 12/16/21 AESBC mtg) | $ 3,841.92
0502-9900 CTA Construction igjoip-pﬁgilm Retainage 5% total completed this period S (156,049.32)
SUB-TOTAL (CONSTRUCTION): $ 2,964,937.11
TOTAL WARRANT: $ 3,073,668.26

The invoices listed above are consistent with the Total Project Budget. NV5 recommends that these be processed as noted above. If
you should have any questions, please feel free to contact the Owner's Project Manager, NV5.

page 2 of 2
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Change Order

=l DINISCO DESIGN

architects + planners

99 CHAUNCY STREET, SUITE 901 BOSTON, MA 02111

Project: Amesbury Elementary School
193 Lions Mouth Road
Amesbury, MA 01913

To: CTA Construction Managers
400 Totten Pond Road, 2nd Floor
Waltham, MA 02451

Attn: Ed Pereira

Change Order No. 4

Date 19 JANUARY 2022

Contract Date 17 FEBRUARY 2023

Architect's Project No. 18543.0

You are directed to make the following changes in this Contract:

032 Food Service Equipment #35 (Conveyor Oven) Revision

COST DAYS

$6,458.64

003 Cashman Generator Conduit & Temp Connections - CREDIT ($17,532.32) 0
007 R1 Elimination of Applicant's Environmental Monitor - CREDIT ($21,000.00) 0
010 Primary Feed/Primary Spare Conduit Size Revision - 5" to 4" - CREDIT ($7,730.63) 0
012 R1 Existing Generator Repairs $9,200.35 0
0

0

035 Energy Management Software & Interface Dashboard (Submeters) - CREDIT ($5,966.41)

TOTAL  ($36,570.37) O

Not valid until signed by both the Owner and the Architect. Signature of the Contractor indicates his agreement
herewith, including any adjustment in the Contract Sum or the Contract Time.

This Change Order constitutes full and final settlement, release, waiver and withdrawal, as an accord and satisfaction,
with prejudice, and complete and final compensation, for any claim the Contractor has, may have had, or may have in
the future, to seek an increase or decrease to or adjustment to Contract Price and/or Contract Time for any and all
claims, whether consequential, direct, or indirect, arising from or relating to any matter, event, or issue covered by this
Change Order or any change made to the Contract through this Change Order, including, but not limited to, cost and
time impacts or delays associated with the provision of labor, materials, equipment, and all other costs of any nature,

necessary or incidental to the work specified in this Change Order.

The original Contract Sumwas . . ......... ... .. 0 it
Net change by previously authorized Change Orders ...............
The Contract Sum prior to this Change Orderwas . . ................
The Contract Sum will be (increased) by this Change Order ... ........
The New Contract Sum including this Change Order willbe .. .........

.................... $49,755,100.00
................. $16,122
.................... $49,771,221.93
.................... ($36,570.37)

$49,734,651.56

The Contract Time willbe changed . . . ... ... . e 0 days
The Date of Substantial Completion as of the date of this Change Order thereforeis .............. 02/17/2023
CONTRACTOR ARCHITECT OWNER

CTA Construction Managers DiNisco Design, Inc. City of Amesbury

400 Totten Pond Road, 2nd Flir 99 Chauncy Street, Suite 901 62 Friend Street
Waltham, MA 02451 Boston, MA 02111 Amesbury, MA 01913

BY BY BY

DATE DATE DATE



RECEIVED PCO #003
CTA Construction Managers 12/13/21 {Project: 2021-01 - Amesbury Elementary School
400 Totten Pond Road 193 Lion's Mouth Road
Waltham, 02451 Amesbury, Massachusetts 01913
Phone: (781) 786-6600 DINISCO DESIGN INC,
S8 SHAUNCY STREET, SUMTE 301, BOSTON, Ha 0711

Prime Contract Potential Change Order #003: PR 003 Cashman Generator
Conduit & Temp Connections (RFI-002) - CREDIT

TO: FROM: CTA Construction Managers, LLC
400 Totten Pond Road, 2nd Floor
Waltham Massachusetts, 02451

PCO NUMBER/REVISION: 003/0 CONTRACT: 1 - Amesbury Elementary School Prime
Contract
REQUEST RECEIVED FROM: CREATED BY: Ed Pereira (CTA Construction Managers,
LLC)
STATUS: Pending - In Review CREATED DATE: 718 12021
REFERENCE: PRIME CONTRACT None
CHANGE ORDER:
FIELD CHANGE: No
LOCATION: ACCOUNTING Amount Based
METHOD:
SCHEDULE IMPACT: PAID IN FULL: No

TOTAL AMOUNT: ($17,532.32)

POTENTIAL CHANGE ORDER TITLE: PR 003 Cashman Generator Conduit & Temp Connections (RFI-002) - CREDIT

CHANGE REASON: Existing Condition

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
PCO# 003 Submittal date: 12/13/21

CE #004 - PR 003 Cashman Generator Conduit & Temp Connections (RFI-002) - CREDIT
Furnish labor, materials and equipment to perform the work of PR 003 Cashman Generator Conduit & Temp Connections (RFI-002) - CREDIT dated
6/30/21.

ATTACHMENTS:
# Cost Code Description Funding Source Type Amount
1 |26-010 - Electrical WJ Griffin - Cost of the work Filed Sub Bidder ($17,532.32)
Subtotal: ($17,532.32)
Grand Total: ($17,532.32)

APPROVED  ($17,532.32)
JS-DINISCO 01-12-22

CTA Construction Managers page 1 of 1 Printed On: 12/13/ 2021 10 :22 AM
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December 9, 2021

VIA EMAIL ONLY: epereira(@ctaconstruction.com

Mr. Ed Pereira, Project Manager
CTA Construction Managers

400 Totten Pond Road, 2nd Floor
Waltham, MA 02451

RE: Job #2730 - Amesbury Elementary School, Amesbury, MA
Proposal #9

Dear Mr. Pereira:

Wayne J. Griffin Electric, Inc. (“WJGEI”) proposes to modify our contract to perform the following
lump sum revisions to our work per our enclosed detailed backup:

DESCRIPTION OF WORK:

Furnishing of V.E. credit related to the existing Cashman Generator Scope.

Material $ (10,844.43)
Labor (5,066.76)
Labor Burden (1,520.03)
Subtotal $  (17,431.22)
Bond (101.10)
Total $  (17,532.32)

This i1s a lump sum forward looking estimate of the above-noted change to our scope of work. This
estimate represents a price we are willing to accept to assume the cost risk of this change to our
ongoing work given the information provided to us. The labor and material prices contained in this
proposal are based upon vendor/subcontractor quotes (if noted) and/or electrical industry pricing
guides such as NECA, Trade Service, or R.S. Means, which guides are widely used and accepted in
the construction industry to facilitate timely and consistent change order pricing. This estimate is
offered for your review, approval and acceptance.

Corporate Headquarters: Regional Offices:

116 Hopping Brook Road 296 Cahaba Valley Parkway 1950 Evergreen Boulevard 2310 Presidential Drive 9801-C Southern Pine Boulevard
Holliston, MA 01746 Pelham, AL 35124 Suite 300 Suite 101 Charlotte, NC 28273

Phone: (508) 429-8830 Phone: (205) 733-8848 Duluth, GA 30096 Durham, NC 27703

Fax: (508) 429-7825 Fax: (205) 733-8107 Phone:  (678) 417-9377 Phone: (919) 627-9724 Phone: (704) 522-3851

1 Fax: (678) 417-9373 Fax:  (919)627-9727  Fax: (704) 522-3856

MA A8999 NH 4223M VT EM3303 CT ELC.0201601-E1 R1 AC004946 ME MC60017598 AL 16318 GA EN213065 NC U.32115
MA 4536A1 www.waynejgriffinelectric.com



Mr. Ed Pereira
December 9, 2021
Page 2

The value included in this proposal does not include any amounts for extended contract duration,
overtime, changes in the sequence of work, acceleration, disruptions, interference and/or impacts,
and the right is expressly reserved to recover any and all of these related items prior to any final
settlement of this contract. The working relationship between your company and ours shall be in
accordance with our mutually agreed to contract form.

Wayne J. Griffin Electric, Inc. reserves the right to void this proposal after thirty (30) days from the
date above.

If you have any questions regarding the above, please do not hesitate to contact me at (508) 306-
5337 or aswiacke(@wjgei.com.

Very truly yours,

WAYNE J. GRIFFIN ELECTRIC, INC.

Anthony R. Swiacke
Project Manager

ARS/hat

ACKNOWLEDGMENT: The contract modifications stated for the above proposal are acceptable
for the work to be performed. The value of the work completed to the date of the next requisition
may be billed on that requisition.

Date: Authorized Signature:

cc: Mahsa Shahbazi, Assistant Project Manager, CTA Construction Managers,
mshahbazi@ctaconstruction.com
Jeffrey Hazelwood, Principal, CTA Construction Managers,
JHazelwood@ctaconstruction.com
Jim Gardner, Director of Construction, Wayne J. Griffin Electric, Inc.
Amine Bergui, Project Engineer, Wayne J. Griffin Electric, Inc.




CCN#: P-0009, RFI # 002- CASHMAN GEN CHANGE!

Date: 12/7/2021

Project Name: Amesbury Elementary School

Project Numbe 02730-00-21

Page Number: 1

116 Hopping Brook Road, Holliston, MA 01746
(508) 429-8830 FAX (508) 429-9251
Work Description

Furnishing of V.E. credit related to the existing Cashman Generator Scope.
Itemized Breakdown
Description Qty Net Price UM Materials ($) Labor Total Hours
Cleanup 0.00 0.0000 HRS 0.000 0.000 0.000
As Builts 0.00 0.0000 HRS 0.000 0.000 0.000
Safety 0.00 0.0000 HRS 0.000 0.000 0.000
QUAZITE HANDHOLE 1.00 3,294.5000 EA 3,294.500 0.000 0.000
SET HANDHOLE AND FLUSH COORDINATION 1.00 0.0000 EA 0.000 16.000 16.000
SAFEING OFF EXISTING FEEDERS FOR REUSE 2.00 0.0000 EA 0.000 3.000 6.000
REPULLING EXISTING FEEDERS INTO NEW RACE 1.00 0.0000 EA 0.000 16.000 16.000
1" RIGID CONDUIT -20.00 5.9815 FT -119.630 0.070 -1.400
1-1/4" RIGID CONDUIT -20.00 8.8845 FT -177.690 0.080 -1.600
4" RIGID CONDUIT -40.00 22.8570 FT -914.280 0.300 -12.000
1" EMT CONDUIT -10.00 22110 FT -22.110 0.055 -0.550
1-1/4" EMT CONDUIT -10.00 3.7070 FT -37.070 0.062 -0.620
4" EMT CONDUIT -40.00 11.3420 FT -453.680 0.160 -6.400
1" PVC SCHEDULE 40 -10.00 1.6700 FT -16.700 0.053 -0.525
1-1/4" PVC SCHEDULE 40 -10.00 24100 FT -24.100 0.060 -0.600
4" PVC SCHEDULE 40 -20.00 9.0070 FT -180.140 0.140 -2.800
1" RIGID 90D ELBOW -1.00 11.5900 EA -11.590 0.500 -0.500
1-1/4" RIGID 90D ELBOW -1.00 16.1000 EA -16.100 0.600 -0.600
4" RIGID 90D ELBOW -2.00 127.9900 EA -255.980 3.000 -6.000
4" EMT STEEL SET SCREW COUPLING -2.00 13.4900 EA -26.980 0.140 -0.280
1" EMT STEEL SET SCREW CONNECTOR -2.00 0.6800 EA -1.360 0.120 -0.240
1-1/4" EMT STEEL SET SCREW CONNECTOR -2.00 1.9200 EA -3.840 0.160 -0.320
4" EMT STEEL SET SCREW CONNECTOR -4.00 14.7400 EA -58.960 0.600 -2.400
1" PVC FEMALE ADAPTER -1.00 0.4500 EA -0.450 0.180 -0.180
1-1/4" PVC FEMALE ADAPTER -1.00 0.6000 EA -0.600 0.200 -0.200
4" PVC FEMALE ADAPTER -2.00 3.1600 EA -6.320 0.800 -1.600
1 GRC LB CONDUIT BODY (MALLEABLE) -1.00 16.0200 EA -16.020 0.800 -0.800
11/4 GRC LB CONDUIT BODY (MALLEABLE) -1.00 27.2200 EA -27.220 1.000 -1.000
4 GRC LB CONDUIT BODY (MALLEABLE) -2.00 290.5100 EA -581.020 5.000 -10.000
1 GRC CONDUIT BODY STEEL COVER -1.00 4.8200 EA -4.820 0.040 -0.040
11/4 GRC CONDUIT BODY STEEL COVER -1.00 6.2200 EA -6.220 0.040 -0.040
3-1/2 + 4 GRC CONDUIT BODY STEEL COVER -2.00 19.7900 EA -39.580 0.040 -0.079
1 CONDUIT BODY GASKET -1.00 7.0800 EA -7.080 0.020 -0.020
1 1/4 CONDUIT BODY GASKET -1.00 8.9100 EA -8.910 0.020 -0.020
4 CONDUIT BODY GASKET -2.00 23.7300 EA -47.460 0.025 -0.050
4" KNOCKOUT SEAL -2.00 41.3100 EA -82.620 0.000 0.000
1" PLASTIC BUSHING -1.00 0.1800 EA -0.180 0.180 -0.180
1-1/4" PLASTIC BUSHING -1.00 0.2200 EA -0.220 0.200 -0.200
4" PLASTIC BUSHING -2.00 1.5100 EA -3.020 0.500 -1.000
#6 THHN-CU-STRANDED-BLACK -145.00 0.6248 FT -90.600 0.011 -1.595
#2 THHN-CU-STRANDED -115.00 1.5960 FT -183.540 0.017 -1.955
#1 THHN-CU-STRANDED -580.00 1.8193 FT -1,055.190 0.019 -11.020
#750 MCM THHN-CU-STRANDED -460.00 21.2949 FT -9,795.650 0.054 -24.840
3/8 x 1 9/16" CONCRETE DROP-IN ANCHOR 4.00 0.0000 EA 0.000 0.180 0.720
3/8 x 2 3/4" WEDGE ANCHOR -5.00 1.3300 EA -6.650 0.220 -1.100
3/8 ZINC PLATED SPLIT LOCKWASHER 10.00 0.0490 EA 0.490 0.001 0.012
3/8 X 1-1/4" ZINC PLATED FENDER WASHER 20.00 0.0655 EA 1.310 0.001 0.024

CBPO1.rpt Page 1 of 2



CCN#: P-0009, RFI # 002- CASHMAN GEN CHANGE!

Date: 12/7/2021
Project Name: Amesbury Elementary School
Project Numbe 02730-00-21
Page Number: 2
116 Hopping Brook Road, Holliston, MA 01746
(508) 429-8830 FAX (508) 429-9251
3/8-16 X 1-1/4 RHMS ZINC PLATED 4.00 0.2000 EA 0.800 0.000 0.000
3/8-16 X 4 RHMS ZINC PLATED 6.00 0.7600 EA 4.560 0.000 0.000
3/8-16 ZINC PLATED HEX NUT 6.00 0.0583 EA 0.350 0.036 0.216
3/8 x11/2-3"HAMMER DRILLED HOLE -5.00 0.0000 EA 0.000 0.280 -1.400
15/8 X 1 5/8 12 GAUGE PRE-GALV SOLID 10' 40.00 4.8877 EA 195.510 0.000 0.000
15/8 X 13/16 14 GAUGE PRE-GALV SLOTTED 10' STRUT -5.00 3.1460 FT -15.730 0.123 -0.613
1" RIGID STRUT CLAMP (702 SERIES) -3.00 24167 EA -7.250 0.030 -0.090
1 1/4" RIGID STRUT CLAMP (702 SERIES) -3.00 29133 EA -8.740 0.040 -0.120
4 GRC STRUT CLAMP GALV -6.00 5.9467 EA -35.680 0.060 -0.360
P1325EG U-STRUT CORNER 4 HOLES 2.00 45150 EA 9.030 0.000 0.000
Totals -10,844.43 -56.36
Tax 0.00
Materials with Tax -10,844.43
Summary
Itemized Breakdown Total -10,844.43
Electrical Journeyman (-56.3600 hrs @ $89.90/ hr) -5,066.76
-5,066.76
Labor Burden ($-5,066.76 @ 30.00%) -1,520.03
-1,520.03
Bond ($-17,431.22 @ 0.58%) -101.10
-101.10
-1,621.13
Total -$17,532.32

CBPO1.rpt Page 2 of 2



Proposal Request =l DINISCO DESIGN

architects + planners

99 CHAUNCY STREET, SUITE 901 BOSTON, MA 02111

Project: Amesbury Elementary School Proposal Request No. 003
193 Lions Mouth Road
Amesbury, MA 01913 Date 30 JUNE 2021
To: CTA Construction Managers Contract For General Construction
400 Totten Pond Road, 2nd Floor
Waltham, MA 02451 Contract Date 17 MAY 2021
Attn: Ed Pereira Architect's Project No. 18543.0

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications
to the Contract Documents described herein.

THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

Description:

Cashman Generator Conduit Installation and Temporary Connections (RFI-002) - CREDIT

In response to RFI-002, provide CREDITS for the following:

1. Delete the installation of two (2) new 4-inch conduits, one (1) new 1-inch conduit and one (1) new
1 1/4-inch conduit to match existing conduits at the north face of the Cashman school. Existing conduits
to be reused.

2. Delete the installation of four (4) # 1 and one (1) # 6 ground to ATS # 2 on Mezzanine and four (4)
750 KCMIL and one (1) # 2 ground to ATS # 1 on Mezzanine.

3. Delete the associated connections of AUX, start and control wiring between the originating location of
the generator to the existing equipment locations (i.e. ATS, Annunciator, etc.).

4. Reduced trenching and excavation for reduced electrical scope.

Attachments:
RFI1-002 Response

1 q Y b .
Cc: NV5 - Tim Dorman . L
Via Procore By:
%ajs Shuttleworh




Project: 2021-01 Amesbury Elementary School
193 Lion's Mouth Road
Amesbury, Massachusetts 01913

CTA Construction Managers
400 Totten Pond Road
Waltham, 02451

P: (781) 786-6600

RFI #002: Existing Cashman Generator Conduit Installation and Temporary

Connection
Status Open
To James Shuttleworth (Dinisco Design) (Response From Robert Harrington (CTA Construction Managers,
Required) LLC)
400 Totten Pond Rd
Waltham, Massachusetts 02451
Date Initiated Jun 21, 2021 Due Date Jun 28, 2021

Location
Cost Impact
Spec Section

Drawing Number

Project Stage
Schedule Impact
Cost Code

Reference

RECEIVED

06/21/21

DIMNISCO DESIGN (NG,
SR SHALUNCY STRERT, SUMTE 501, R0OSTOR, 4 02111

Linked Drawings

Received From Anthony Swiacke (Wayne J. Griffin Electric, Inc.)

Copies To Taylor Davidson (Dinisco Design), Caulen Finch (Dinisco Design), Robert Harrington (CTA Construction Managers, LLC), Jeff
Hazelwood (CTA Construction Managers, LLC), Vivian Low (Dinisco Design), Ed Pereira (CTA Construction Managers, LLC),
Beneyam Shiferaw (Dinisco Design), James Shuttleworth (Dinisco Design)

Activity

Question Question from Robert Harrington CTA Construction Managers, LLC on Monday, Jun 21, 2021 at 09:21 AM EDT

Please provide direction to attached WJ Griffin RFI#002 dated 6/18/21

Attachments
WJG Electric - RFI #002 - Existing Cashman Generator Conduit Installation and Temporary Connection.pdf

Awaiting an Official Response

The proposal to utilize existing conduits with the addition of a handhole will be acceptable
meeting the following requirements:

-Provide permanent handhold (Option #1) at no additional cost to the project.

-Permanent wiring between the generator via the 3-way manual switch and handhole up to

the two existing AT switches shall be new. No existing feeders or splices will be allowed in
the permanent installation.

-Acceptable CREDIT is provided. DINISCO will issue a CREDIT PR.

JS-DINISCO w/KWM-TEC 06-24-21

CTA Construction Managers Page 1 of 1 Printed On: Jun 21, 2021 09:21 AM EDT
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WAYNE J.
GRIFF Il\ImEJLECTRIC
REQUEST FOR INFORMATION

This is a request for information / clarification to resolve any questions in plans and
specifications. Any changes to the contract as a result of the answer to the question
below will be addressed under separate cover.

Request For Information No. 002 Date: 6/18/21

To: CTA Job #: 2730
400 Totten Pond Rd., 2nd Floor
Waltham, MA 02451

Atin.: Ed Pereira , Project Manager
Title

Project: Amesbury Elementary School

Reference: V.E. Cashman generator conduit installation and temporary connection

Question:  See attached RFI. Please provide response if this is acceptable and confrimation

of direction of handhole options given.

Signed: Anthony R. Swiacke Date: 6/18/21

Answer Required By:

Attachments: Yes: X No: Copy:

Answer:

Signed: Date:




WIGEI RFI # 002 dated 6.18.2021

EXISTING CASHMAN GENERATOR CONNECTION WORK V.E. OPTION

In accordance with the meeting held on 6.11.2021 WIGEI is offering an alternate plan for the
relocation, temporary connection, and permanent installation of the existing Cashman School Generator
to be relocated in accordance with the contract documents. Based on WJGEI’s review of the contract
documents and site conditions we offer the following as it specifically relates to the generator
relocation.

DINISCO will issue a CREDIT PR

WIGEI is proposing to alter the scope of work as follows:

e Delete/ Credit the owned installation of (2) new 4” conduits, (1) new 1” conduit to match
existing per Attachment # 2 and (1) new 1 %” conduit to match existing per Attachment # 2 and
re-use the existing conduit infrastructure already installed as shown under Attachment # 2.

e Delete/ Credit the owner installation of (4) # 1 & (1) # 6 ground to ATS # 2 on Mezzanine and (4)
750 KCMIL & (1) # 2 ground to ATS # 1 on Mezzanine.

e Delete/ Credit the associated connections of AUX, start and control wiring between the
originating location of the generator to the existing equipment locations (i.e. ATS, Annunciator,
etc.)

* Install temporary connection to the new handhole location as shown under Attachment # 1
from the generator connection location. Pull out existing conductors presently feeding from the
permanent existing Cashman Generator and coil within the handhole noted. Make the
temporary connections for standby operation.

e During temporary connection of generator self-preform megger testing of the existing generator
wiring to confirm that the wiring in place is 100% intact and no condition exists on the existing
wiring.

e Add conduits from the ESL Triple switch location to new Tier 22 48”X48”X24” handhole [option
for the installation of this work needs to be selected below]. See Attachment # 1 for proposed
location and further details.

o Option # 1: Installation of new 48” X 48” X 24” Quazite Handhole Tier 22 per the
attached cut sheet Attachment # 3. Under Option # 1 the handhole shall be set to finish
grade flush with the concrete sidewalk and shall remain permanently in place.

o Option # 2: Installation of new 24” X 36” X 24” Polyethylene Handhole see attached cut
sheet Attachment # 4 for temporary generator connection (to be removed later) and
intercept existing conduit wiring utilizing a split duct connection between all
components. Upon final transfer of power to relocated generator split duct installation
shall be made whole and continuous conduit path shall be in place.

*  Once conduits are installed during a shutdown complete the following:

o Disconnect the existing temporary generator connection for standby power while the
wall was being built and pull the existing power conductors to the new triple switch
location. By completing the work this way given that the wiring will already be in place




the shutdown for this option would be much shorter in duration than the connection to
the ATS switches directly.

In the event the above method is approved for WIGEI the benefits of proceeding with the work as noted
above would be as follows:

*  We would be ensuring that there would be no question about the downstream existing to
remain scope of work is of issue. Since we are not touching the existing connections there would
be no question of a need for upgrade if we found some issue with the existing installations.

e The shutdown duration for both the connection of the temporary generator operation and the
final cutover of the work would be less. The burden of having extended shutdowns would be
mitigated for the owner’s involvement.

The only drawback to the installation as proposed would be that a permanently installed Quazite box
would be present within the sidewalk. Although WJGEI does not see this as a drawback due to the
nature of the installation it would be something that was not originally planned for.

In closing we recommend the installation as such to avoid any unnecessary issues arising during the
execution of the work and minimizing the exposure to the owner. As requested, we have reviewed the
contractual owned scope and advise that the estimated value of the credit will be a ROM of 15,000.00
credit to the owner if the above method was approved.



Install (2) new 4" PVC, (1) 1 1/4"
PVC and (1) 1" PVC conduit for
reconnection to tripple switch or
generator as required.

Page 1 of

ATTACHMENT # 1

Install temporary connection to
,’, generator for duration of retaining
wall construction. location of
generator shall be 20" from the
edge of the retaining wall so active
construction can continue.

B

Intercept existing UG Cashman 3
generator conduits to remain and
install (1) new 48" X 48" X 24"
Quazite Hand hole per attached cut
sheet.

Existing Cashman generator

r—-

# 2 for further detials.

conduits to remain. See Attachment

place.

Existing UG Cashman generator
conduits to remain/ abandon in

Intercept existing UG Cashman
generator conduits to remain and
install (1) new 48" X 48" X 24"
Quazite Hand hole per attached cut
sheet.

1 H NN S

} FOR ENLARGEMENT
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ATTACHMENT # 2




Product Details

ATTACHMENT # 3

Enclosure, Box, Polymer

Concrete

by QUAZITE
Catalog ID: PG4848BA36

Box, Polymer Concrete, Tier 22, 48"x48"X36", Straight Wall, Open Bottom

General
Insulated?
Load Rating (ANSI Tier)
Material
Type

UPC

Dimensions
Height
Length
Weight

Width

For further technical assistance, please contact us

Domestic Customer Service

Hubbell Power Systems

210 N. Allen Centralia, MO 65240 USA

Phone: (573) 682-5521
Fax: (573) 682-8475
Email: hpscs@hubbell.com

No

T22

Polymer Concrete
Below Ground Boxes

662037117894

36in
54.625 in
629 Ib

54.625 in

International Customer Service
Phone: +1-573-682-5521
Fax: +1-573-682-8516

Email: hpsintlcs@hubbell.com

Page 3 of




ATTACHMENT # 3

/ QUAZITE LOGO

| —SKID RESISTANT
SURFACE MS-86

|
4X 95/8 [16] THRU HOLE
W) el 174 (321 X 1/2 [19]
DEEP COUNTERBORE

52 3/8
[1330]
2 7/16 | 47 1/2
[62] | | [1207]
] //@ _ _ [ _ _
52 3/8 47 1/2 5 8
[1330]  [1207] N O O -
O _
[E
2 7/16J 1/2 [13] X 4 [102] PULL SLOT W/
[62] 91/4 [6] CENTER PIN (4 PLACES)
3
[76]

NOTES:

1. LOGO TO BE SPECIFIED:

2. FURNISHED W/(4) 1/2-6 X 4 [102] LONG S.S.
HEX HEAD AUGER BOLTS, (4) #1/2 [13] S.S FLAT
WASHERS & (1) WIDE FLANGE BEAM.

3. THIS COVER IS RATED FOR A STATIC DESIGN LOAD
OF 15,000 LBS. [66,720 N] OVER A 10 [254] X
10 [254] AREA AND MUST PASS A MIN. STATIC
TEST LOAD OF 22,500 LBS. [100,085 NJ.

4. USED IN VDOT ASSEMBLY JB-F03

DIMENSIONS ARE IN INCHES OR MILLIMETERS IN BRACKETS UNLESS OTHERWISE NOTED.

B CATE

e |WRT |11/14/94

EICHT

3524 » ST IIDUSTRIAL DARK D -
@ | TNOIP CITY, ™N 37777
160Kg HUBBELL S50 s e LSC

® _ Lo

Jucz

mi| FIT |11/15/94

DPAWI S DESCRIPTICH [

QUAZITE® 48 X 48 X 03 COVER q

el MEF |11 /15/04] 1=

— V7B [jiees] B STANDARD VERSION spe

ES= X FRCUECT N B CRAWING NUME ==
94560 St 1 e- 4 ‘ PG4848HA00
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ATTACHMENT # 4

penceff |

PenCell Selection Guide

Style Guide — Tailored Product Variety.

We offer a wide variety of box styles in order to meet your
e N most specialized enclosure needs. Each style offers specific
strengths and assets for diverse functionality

- DT Style

Heavy duty straight wall enclosures made of a structurally
ribbed HDPE box and a cover made from either polymer
concrete or HDPE. DT series enclosures with polymer concrete
covers achieve specific ANSI/SCTE 77 Tier ratings.

+PEStyle

Light duty enclosures that include round models as well as
rectangular vault models. Various cover options include HDPE
or galvanized diamond plate steel. Spacers and lower exten-
sions are available on specific rectangular vault models. Most
rectangular vault models are adaptable to our above-grade
pedestals.

« PM (PEM) Style

Grade level enclosures made of an HDPE foam molded box
that offers modular construction. It's tapered walls prevent
frost heave while allowing the units to be nested during stor-
age. This highly versatile series can be combined with various
cover options that include polymer concrete, HDPE and even
split 2-piece designs. Extensions are also available.

/
\_

< PR(PEMR) Style

Round top enclosures made of an HDPE tapered box com-
bined with a polymer concrete ring and cover. The round
shape also prevents the cover from falling into the enclosure
cavity.

Page 151 | 2019

HUBBELL
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ATTACHMENT # 4

Page 153 | 2019

HUBBELL
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ATTACHMENT # 4

M)
pPencef(
: : n n
Dimensions / Data 13"x. 24" PenCell DT
Hex Head Bolts are Standard
Assemblies
DESCRIPTION DEPTH | TIER | DESIGN/TEST LOAD | WEIGHT | PALLET QTY OLD PART NO. NEW PART NO.
Box & Polymer Concrete Cover 15" 15 15,000/ 22,500 63 25 DI-2-1324PCH DT132415PCHOO***
Box & HDPE Cover 15" N/A N/A /5,000 26 25 DT-1324HD DT132415HDHD***
Box, Ext & Polymer Concrete Cover 18" 15 15,000/ 22,500 68 25 DT-2-1324-18PCH DT132418PCHO0***
Box w/ PCRing & Cover 17" 15 15,000/ 22,500 85 25 DI-1324-18PCH DI132418PRHO0***
Box, Ext & HDPE Cover 18" N/A N/A /5,000 31 25 DI-1324-18HDH DT132418HDHDI***
Box, (2) Ext w/ PCRing & Cover 23" 15 15,000/ 22,500 95 20 DI-1324-24PCH DT132424PRH00***
Covers & Ring
DESCRIPTION TIER DESIGN / TEST LOAD # | WEIGHT # | MATERIAL OLD PART NO. NEW PART NO.
2"Poly Concrete W/ Bolts 15 15,000/ 22,500 43 Poly Concrete DI-2-1324PCLH DT1324CLHOO***
11/4"Poly Conc W/ Bolts 15 15,000/ 22,500 65 Poly Concrete DT-1324PCLH DT1324CTHOO™**
HDPE Cover N/A N/A /5,000 6 HDPE DI-1324PLH DT1324PLHD[***
21/4"PCRing 15 15,000/ 22,500 22 Poly Concrete PCRDT1324 DT1324RR
Replace *** with a logo code found on page 194.
Boxes
DESCRIPTION DEPTH | TIER | DESIGN/TESTLOAD # | WEIGHT# | PALLETQTY OLD PART NO. NEW PART NO.
Gray Open Bottom 15" 15 15,000 /22,500 20 25 DI-1324GS-Y DT132415GSY
Green Open Bottom 15" 15 15,000/ 22,500 20 25 DI-1324GS DT132415GSN
Extensions
DESCRIPTION DEPTH | TIER | DESIGN/TESTLOAD # | WEIGHT# | PALLETQTY OLD PART NO. NEW PART NO.
HDPE Extension (Gray) 3" 15 15,000/ 22,500 5 40 DT-1324-3EXT-Y DT132403EXY
HDPE Extension (Green) 3" 15 15,000 /22,500 5 40 DI-1324-3EXT DT132403EXN

Page 156 | 2019

HUBBELL
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Dimensions / Data

ATTACHMENT #

e ‘
PLASTICS

17"x30"PenCell DT

3/8 STAINLESS STEEL
HEX HEAD BOLT
W/WASHER (2)

PULL SLOT (2)
H—LITE COVER

SKID RESISTANT SURFACE

Page 157 | 2019

HUBBELL
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CTA Construction Managers
400 Totten Pond Road
Waltham, 02451

Phone: (781) 786-6600

RECEIVED

01/07/22

DINISCO DESIGN INC.
98 GHAUNCY STREET, SLITE 301, BOSTON, 12 0711

PCO #007R1

t: 2021-01 - Amesbury Elementary School
193 Lion's Mouth Road
Amesbury, Massachusetts 01913

Prime Contract Potential Change Order #007R1: PR#006 Elimination of
Applicant's Environmental Monitor

TO:

PCO NUMBER/REVISION:

REQUEST RECEIVED FROM:

STATUS:

REFERENCE:

FIELD CHANGE:
LOCATION:

SCHEDULE IMPACT:

007R1/1

Pending - In Review

No

FROM: CTA Construction Managers, LLC
400 Totten Pond Road, 2nd Floor
Waltham Massachusetts, 02451

CONTRACT: 1 - Amesbury Elementary School Prime
Contract

CREATED BY: Ed Pereira (CTA Construction Managers,
LLC)

CREATED DATE: 7/27 12021

PRIME CONTRACT None

CHANGE ORDER:

ACCOUNTING Amount Based
METHOD:

PAID IN FULL: No

TOTAL AMOUNT:  ($21,000.00)

POTENTIAL CHANGE ORDER TITLE: PR#006 Elimination of Applicant's Environmental Monitor

CHANGE REASON: Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
PCO#007R1 Submittal Date - 1/10/22

CE #008 - PR#006 Elimination of Applicant's Environmental Monitor

Provide Revised credit for deleted monitoring services associated with PR#006 dated 7/22/21. This PCO is based on attached Hygienist's proposal rate

of $375/week.
ATTACHMENTS:
# Cost Code Description Funding Source Type Amount
1 ] 01-520 - Construction Facilities CTA Credit - $375/week x 56 weeks CTA Direct ($21,000.00)
Subtotal: ($21,000.00)
Grand Total: ($21,000.00)

CTA Construction Managers

page 1 of 1

APPROVED 01-11-22
JS-DINISCO ($21,000.00)

Printed On: 1/10/ 2022 01 :09 PM




HUGHES ENVIRONMENTAL CONSULTING

44 MERRIMAC STREET, NEWBURYPORT, MA 01950 PO BOX 392, CONCORD, MA 01742
PHONE 978.465.5400 e FAX 978.465.8100 PHONE/FAX 978.369.2100
EMAIL THUGHES@HUGHESENVR.COM

2021 - Fee Schedule

Administrative (photocopying, mailings, etc...) $90.00/hour
Wetland Delineation and travel* $110.00/hour
Permitting Assistance and Consulting** $130/hour
Fisheries Biologist/toxicologist Consulting $200/hour

SWPPP Site Inspections (typical) $375/inspection

xpert Testimony $200/hour
Expert Testimony (PhD Biologist/toxicologist) $250/hour
Mileage $0.50/mile
GPS Fee Varies

* Wetland Delineation minimum is three hours.

**Conservation Commission meetings are generally billed at a fixed price with a two hour maximum
hearing. Hearings that extend longer than 2 hours will be billed a second hearing fee. Multiple
hearings in same night will each receive a hearing fee. SWPPP inspections are billed at a fixed price
and include the inspection, report, and on site follow up with contractor or client on day of inspection.
Time over 3 hours total will receive additional hourly charges. SWPPP inspection rate listed is typical
and may be adjusted for particularly large or small sites.

Reimbursable Expenses: Quoted fees are for labor only, unless otherwise provided in the contract.
Reimbursable expenses are billed at cost and include prints, photocopying, delivery charges, postage,
expendable project related supplies, research materials, transportation, meals, lodging and other
expenses incurred in the interest of the project.



RECEIVED PCO #010

CTA Construction Managers 12/13/21 Project: 2021-01 - Amesbury Elementary School
400 Totten Pond Road 193 Lion's Mouth Road
Waltham, 02451 Amesbury, Massachusetts 01913
Phone: (781) 786-6600 0 GHAGNCY STRbCT S B AEON, 1 0711

Prime Contract Potential Change Order #010: PR# 010 - PrimarySpare
Primary Conduit Size Revision 5_to 4_ - CREDIT

TO: FROM: CTA Construction Managers, LLC
400 Totten Pond Road, 2nd Floor
Waltham Massachusetts, 02451

PCO NUMBER/REVISION: 010/0 CONTRACT: 1 - Amesbury Elementary School Prime
Contract
REQUEST RECEIVED FROM: CREATED BY: Ed Pereira (CTA Construction Managers,
LLC)
STATUS: Pending - In Review CREATED DATE: 8/2 /2021
REFERENCE: PRIME CONTRACT None
CHANGE ORDER:
FIELD CHANGE: No
LOCATION: ACCOUNTING Amount Based
METHOD:
SCHEDULE IMPACT: PAID IN FULL: No

TOTAL AMOUNT:  ($7,730.63)

POTENTIAL CHANGE ORDER TITLE: PR# 010 - PrimarySpare Primary Conduit Size Revision 5_to 4_ - CREDIT

CHANGE REASON: Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
PCO#010 Submittal Date: 12/13/21

CE #011 - PR# 010 - PrimarySpare Primary Conduit Size Revision 5_to 4_ - CREDIT
Provide credit to reduce 5" conduit to 4" per PR#10 dated 8/2/21.

*CTA reserves its rights to additional time and direct and indirect costs associated with this change order. CTA does not waive its rights to an additional
extension of time or to recover additional costs by signing this change order. The Awarding Authority, in executing this change order, agrees that CTA
has properly reserved its rights for additional time and compensation.

ATTACHMENTS:
# Cost Code Description Funding Source Type Amount
1 |26-010 - Electrical WJ Griffin Credit Filed Sub Bidder ($7,730.63)
Subtotal: ($7,730.63)
Grand Total: ($7,730.63)

APPROVED  ($7,730.63)
JS-DINISCO 01-12-22

CTA Construction Managers page 1 of 1 Printed On: 12/13/ 2021 11 :18 AM
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GRIFFIIVH\ELECTRIC

December 9, 2021

VIA EMAIL ONLY': epereira@ctaconstruction.com

Mr. Ed Pereira, Project Manager
CTA Construction Managers

400 Totten Pond Road, 2nd Floor
Waltham, MA 02451

RE: Job #2730 - Amesbury Elementary School, Amesbury, MA
Proposal #10

Dear Mr. Pereira:

Wayne J. Griffin Electric, Inc. (“WIJGEI”) proposes to modify our contract to perform the following
lump sum revisions to our work per our enclosed detailed backup:

DESCRIPTION OF WORK:

Furnishing of material credit for the 5" to 4" duct bank conduit change under PR 010.

Material $ (7,686.05)
Subtotal $ (7,686.05)
Bond (44.58)

Total $ (7,730.63)

This is a lump sum forward looking estimate of the above-noted change to our scope of work. This
estimate represents a price we are willing to accept to assume the cost risk of this change to our
ongoing work given the information provided to us. The labor and material prices contained in this
proposal are based upon vendor/subcontractor quotes (if noted) and/or electrical industry pricing
guides such as NECA, Trade Service, or R.S. Means, which guides are widely used and accepted in
the construction industry to facilitate timely and consistent change order pricing. This estimate is
offered for your review, approval and acceptance.

Corporate Headquarters: Regional Offices:

116 Hopping Brook Road 296 Cahaba Valley Parkway 1950 Evergreen Boulevard 2310 Presidential Drive 9801-C Southern Pine Boulevard
Holliston, MA 01746 Pelham, AL 35124 Suite 300 Suite 101 Charlotte, NC 28273

Phone: (508) 429-8830 Phone: (205) 733-8848 Duluth, GA 30096 Durham, NC 27703

Fax: (508) 429-7825 Fax: (205) 733-8107 Phone:  (678) 417-9377 Phone: (919) 627-9724 Phone: (704) 522-3851

! Fax: (678) 417-9373 Fax:  (919) 627-9727 Fax: (704) 522-3856

MA A8999 NH 4223M VT EM3303 CT ELC.0201601-E1 R1 AC004946 ME MC60017598 AL 16318 GA EN213065 NC U.32115
MA 4536A1 www.waynejgriffinelectric.com



Mr. Ed Pereira
December 9, 2021
Page 2

The value included in this proposal does not include any amounts for extended contract duration,
overtime, changes in the sequence of work, acceleration, disruptions, interference and/or impacts,
and the right is expressly reserved to recover any and all of these related items prior to any final
settlement of this contract. The working relationship between your company and ours shall be in
accordance with our mutually agreed to contract form.

Wayne J. Griffin Electric, Inc. reserves the right to void this proposal after thirty (30) days from the
date above.

If you have any questions regarding the above, please do not hesitate to contact me at (508) 306-
5337 or aswiacke@wjgei.com.

Very truly yours,

WAYNE J. GRIFFIN ELECTRIC, INC.
Anthony R. Swiacke

Project Manager

ARS/hat

ACKNOWLEDGMENT: The contract modifications stated for the above proposal are acceptable
for the work to be performed. The value of the work completed to the date of the next requisition
may be billed on that requisition.

Date: Authorized Signature:

cc: Mahsa Shahbazi, Assistant Project Manager, CTA Construction Managers,
mshahbazi@-ctaconstruction.com
Jeffrey Hazelwood, Principal, CTA Construction Managers,
JHazelwood@ctaconstruction.com
Jim Gardner, Director of Construction, Wayne J. Griffin Electric, Inc.
Amine Bergui, Project Engineer, Wayne J. Griffin Electric, Inc.




CCN#: P-0010, PR-010- PRIMARY CONDUIT V.E. RE

Date: 12/7/2021
Project Name: Amesbury Elementary School
Project Numbe 02730-00-21
Page Number: 1
116 Hopping Brook Road, Holliston, MA 01746
(508) 429-8830 FAX (508) 429-9251
Work Description
Furnishing of material credit for the 5" to 4" duct bank conduit change under PR 010.
Itemized Breakdown
Description Qty Net Price UM Materials ($) Labor Total Hours
Cleanup 0.00 0.0000 HRS 0.000 0.000 0.000
As Builts 0.00 0.0000 HRS 0.000 0.000 0.000
Safety 0.00 0.0000 HRS 0.000 0.000 0.000
4" PVC SCHEDULE 40 3,680.00 4.8700 FT 17,921.600 0.000 0.000
5" PVC SCHEDULE 40 -3,680.00 6.9586 FT -25,607.650 0.000 0.000
4 PVC SCH 40 20' LAID IN TRENCH LBR. 3,680.00 0.0000 FT 0.000 0.000 0.000
5 PVC SCH 40 20' LAID IN TRENCH LBR. -3,680.00 0.0000 FT 0.000 0.000 0.000
Totals -7,686.05 0.00
Tax 0.00
Materials with Tax -7,686.05
Summary
Itemized Breakdown Total -7,686.05
Bond ($-7,686.05 @ 0.58%) -44.58
-44.58
-44.58
Total -$7,730.63
CBPO1.rpt

Page 1 of 1



Proposal Request =l DINISCO DESIGN

architects + planners

99 CHAUNCY STREET, SUITE 901 BOSTON, MA 02111

Project: Amesbury Elementary School Proposal Request No. 010
193 Lions Mouth Road
Amesbury, MA 01913

Date 02 AUGUST 2021

To: CTA Construction Managers Contract For General Construction
400 Totten Pond Road, 2nd Floor
Waltham, MA 02451 Contract Date 17 MAY 2021
Attn: Ed Pereira Architect's Project No. 18543.0

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications
to the Contract Documents described herein.

THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

Description:

Primary Feed/Spare Primary Conduit Size Revision 5" to 4" - CREDIT
In response to communication between WJG and NGRID:

1. Provide CREDIT to reduce primary feed and spare primary conduits from 5-inch diameter to 4-inch
diameter as agreed by NGRID in attached email.

Attachments:
NGRID Email via CTA, Excerpt from sheet 10.1.02

Cc: NV5 - Tim Dorman (_/
Via Procore
@s Shuttlewopth




From: Ed Pereira epereira@ctaconstruction.com &
Subject: NGRID - Amesbury Elementary School
Date: July 21, 2021 at 6:47 AM
To: Tim Dorman Tim.Dorman@nv5.com, j.shuttleworth@dinisco.com
Cc: Vivian Low v.low@dinisco.com, Melissa Gagnon Melissa.Gagnon@nv5.com, Robert Harrington rharrington@ctaconstruction.com
, Jeff Hazelwood JHazelwood@ctaconstruction.com, Stephen Quealy squealy @ctaconstruction.com, William W. Shaw
William.Shaw@nv5.com

Below please find NGRID’s confirmation that 4” conduit can be used for all primary duct
bank work vs. 5”. conduit vs. 4” conduit. The installation of manholes vs, hand holes is
also accepted by NGRID.

Please let us know if you have any questions.

Thank you,

Ed Pereira
Project Manager

T 781.786.6606 F 781.786.6656 C 617.755.8616
400 Totten Pond Rd, 2nd Floor | Waltham, MA 02451

An ENR Top 100 Green Contractor | Member, USGBC

www.ctaconstruction.com

Follow on LinkedIn, Facebook & Twitter

From: Anthony Swiacke <ASwiacke @WJGEI.com>

Sent: Wednesday, July 21, 2021 6:40 AM

To: Ed Pereira <epereira@ctaconstruction.com>; Stephen Quealy
<squealy@ctaconstruction.com>

Subject: Fwd: EXT Il Amesbury Elementary School

see below.

Get Outlook for iOS

From: Broderick, Peter V <Peter.Broderick@nationalgrid.com>
Sent: Friday, July 9, 2021 5:53:22 PM

To: Anthony Swiacke <ASwiacke @ WJGEI.com>

Subject: RE: EXT Il Amesbury Elementary School

Note: This email originated outside Wayne J. Griffin Electric. Use caution with replies,
links and attachments. Please forward any suspicious looking email to
Spamcatcher@wjgei.com.
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Per the designer, those are correct.

From: Anthony Swiacke <ASwiacke @ WJGEI.com>

Sent: Friday, July 09, 2021 2:59 PM

To: Broderick, Peter V <Peter.Broderick@nationalgrid.com>

Cc: Amine Bergui <abergui@WJGEI.com>; Ed Pereira <epereira@ctaconstruction.com>
Subject: EXT || Amesbury Elementary School

Pete,

Thanks for taking my call yesterday. Per our discussion please confirm the following for
me:

e Despite the NGRID design documents that the following installations are
acceptable to NGRID:
o 4” PVC for all Primary Duct Bank installations is acceptable.
o Manholes in lieu of handholes are acceptable to NGRID.

Please feel free to contact me with any questions.
Anthony R Swiacke

Project Manager

Wayne J Giriffin Electric
116 Hopping Brook Road
Holliston, MA 01746

Phone: 508-306-5337

Fax: 508-429-7825

Cell: 774-217-8298

Email: aswiacke @WJGEI.com

This e-mail, and any attachments are strictly confidential and intended for the
addressee(s) only. The content may also contain legal, professional or other privileged
information. If you are not the intended recipient, please notify the sender immediately
and then delete the e-mail and any attachments. You should not disclose, copy or take
any action in reliance on this transmission.

You may report the matter by contacting us via our UK Contacts Page or our US Contacts
Page (accessed by clicking on the appropriate link)

Please ensure you have adequate virus protection before you open or detach any
documents from this transmission. National Grid plc and its affiliates do not accept any
liability for viruses. An e-mail reply to this address may be subject to monitoring for
operational reasons or lawful business practices.

For the registered information on the UK operating companies within the National Grid
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PCO #012R1

CTA Construction Managers Project: 2021-01 - Amesbury Elementary School
400 Totten Pond Road 193 Lion's Mouth Road
Waltham, 02451 Amesbury, Massachusetts 01913

Phone: (781) 786-6600

Prime Contract Potential Change Order #012R1: PR#011 - Existing
Generator Repairs (RFI1-029)

TO: FROM: CTA Construction Managers, LLC
400 Totten Pond Road, 2nd Floor
Waltham Massachusetts, 02451

PCO NUMBER/REVISION: 012R1 /1 CONTRACT: 1 - Amesbury Elementary School Prime
Contract
REQUEST RECEIVED FROM: CREATED BY: Ed Pereira (CTA Construction Managers,
LLC)
STATUS: Pending - In Review CREATED DATE: 8/3 /12021
REFERENCE: PRIME CONTRACT None
CHANGE ORDER:
FIELD CHANGE: No
LOCATION: ACCOUNTING Amount Based
METHOD:
SCHEDULE IMPACT: PAID IN FULL: No

TOTAL AMOUNT: $9,200.35

POTENTIAL CHANGE ORDER TITLE: PR#011 - Existing Generator Repairs (RFI-029)

CHANGE REASON: Unforeseen Condition

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
PCO#011R1 Submittal Date: 11/15/21

CE #013 - Existing Generator Repairs (RFI-029)

Furnish labor, materials and equipment necessary for Kraft Power Co. to evaluate the existing generator and for (1) additional month's month on the
temporary generator to allow the district the time to perform the necessasary repairs to the existing generator before placing it back on line at the
Cashman School.

ATTACHMENTS:

# Cost Code Description Funding Source Type Amount

WJG - Kraft Power Cost to evaluate existing
1 |26-010 - Electrical generator and the cost of one months additional Filed Sub Bidder $8,199.95
rental of the temporary generator.

Subtotal: $8,199.95

GC Direct Costs: 10.00% Applies to all line item types. $ 820.00
GC Bonds: 2.00% Applies to all line item types. $ 180.40

Grand Total: $9,200.35

CTA Construction Managers page 1 of 1 Printed On: 11/15/ 2021 09 :06 AM
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November 5, 202

VIA EMAIL ONLY': epereira@ctaconstruction.com

Mr. Ed Pereira, Project Manager
CTA Construction Managers

400 Totten Pond Road, 2nd Floor
Waltham, MA 02451

RE: Job #2730 - Amesbury Elementary School, Amesbury, MA
Proposal #6, Supersedes Proposal(s) #3, #4

Dear Mr. Pereira:

Wayne J. Griffin Electric, Inc. (“WIJGEI”) proposes to modify our contract to perform the following
lump sum revisions to our work per our enclosed detailed backup:

DESCRIPTION OF WORK:

Furnishing of labor and materials for the combined changes of PR-011. This proposal includes the
removal of costs related to Owner performed scope originally included in the first requests.

Material $ 6,355.00
Labor 812.70
Labor Burden 243.81
Overhead & Profit 741.15
Subtotal $ 8,152.66
Bond 47.29
Total $ 8,199.95

This is a lump sum forward looking estimate of the above-noted change to our scope of work. This
estimate represents a price we are willing to accept to assume the cost risk of this change to our
ongoing work given the information provided to us. The labor and material prices contained in this
proposal are based upon vendor/subcontractor quotes (if noted) and/or electrical industry pricing
guides such as NECA, Trade Service, or R.S. Means, which guides are widely used and accepted in
the construction industry to facilitate timely and consistent change order pricing. This estimate is
offered for your review, approval and acceptance.

Corporate Headquarters: Regional Offices:

116 Hopping Brook Road 296 Cahaba Valley Parkway 1950 Evergreen Boulevard 2310 Presidential Drive 9801-C Southern Pine Boulevard
Holliston, MA 01746 Pelham, AL 35124 Suite 300 Suite 101 Charlotte, NC 28273

Phone: (508) 429-8830 Phone: (205) 733-8848 Duluth, GA 30096 Durham, NC 27703

Fax: (508) 429-7825 Fax: (205) 733-8107 Phone:  (678) 417-9377 Phone: (919) 627-9724 Phone: (704) 522-3851

! Fax: (678) 417-9373 Fax:  (919) 627-9727 Fax: (704) 522-3856

MA A8999 NH 4223M VT EM3303 CT ELC.0201601-E1 R1 AC004946 ME MC60017598 AL 16318 GA EN213065 NC U.32115
MA 4536A1 www.waynejgriffinelectric.com



Mr. Ed Pereira
November 5, 202
Page 2

The value included in this proposal does not include any amounts for extended contract duration,
overtime, changes in the sequence of work, acceleration, disruptions, interference and/or impacts,
and the right is expressly reserved to recover any and all of these related items prior to any final
settlement of this contract. The working relationship between your company and ours shall be in
accordance with our mutually agreed to contract form.

Wayne J. Griffin Electric, Inc. reserves the right to void this proposal after thirty (30) days from the
date above.

If you have any questions regarding the above, please do not hesitate to contact me at (508) 306-
5337 or aswiacke@wjgei.com.

Very truly yours,
WAYNE J. GRIFFIN ELECTRIC, INC.

Anthony R. Swiacke
Project Manager

ARS/kab

ACKNOWLEDGMENT: The contract modifications stated for the above proposal are acceptable
for the work to be performed. The value of the work completed to the date of the next requisition
may be billed on that requisition.

Date: Authorized Signature:

cc: Mahsa Shahbazi, Assistant Project Manager, CTA Construction Managers,
mshahbazi@-ctaconstruction.com
Jeffrey Hazelwood, Principal, CTA Construction Managers,
JHazelwood@ctaconstruction.com
Jim Gardner, Director of Construction, Wayne J. Griffin Electric, Inc.
Amine Bergui, Project Engineer, Wayne J. Griffin Electric, Inc.




116 Hopping Brook Road, Holliston, MA 01746
(508) 429-8830 FAX (508) 429-9251

CCN#:
Date:

Project Name:

Project Numbe

Page Number:

P-0006, PR-011 COMBINED EFFORTS

11/2/2021

Amesbury Elementary School

02730-00-21

Work Description

Furnishing of labor and materials for the combined changes of PR-011. This proposal includes the removal of costs related to owner

perfomed scope originally included in the first requests.
Itemized Breakdown

Description Qty Net Price UM Materials ($) Labor Total Hours
Cleanup 0.00 0.0000 HRS 0.000 0.000 0.400
As Builts 0.00 0.0000 HRS 0.000 0.000 0.400
Safety 0.00 0.0000 HRS 0.000 0.000 0.240
GENERATOR REPAIR INVESTIGATION QUOTE 1.00 1,250.0000 EA 1,250.000 0.000 0.000
REPAIR SITE SUPPORT 1.00 0.0000 EA 0.000 4.000 4.000
1 MO GENERATOR RENTAL EXTENSION 1.00 5,105.0000 EA 5,105.000 0.000 0.000
INSTALL EPO 1.00 0.0000 EA 0.000 4.000 4.000
Totals 6,355.00 9.04
Tax 0.00
Materials with Tax 6,355.00
Summary
Itemized Breakdown Total 6,355.00
Electrical Journeyman (9.0400 hrs @ $89.90/ hr ) 812.70
812.70
Labor Burden ($812.70 @ 30.00%) 243.81
243.81
Overhead & Profit ($7,411.51 @ 10.00%) 741.15
741.15
Bond ($8,152.66 @ 0.58%) 47.29
47.29
1,032.25
Total $8,199.95

CBPO1.rpt

Page 1 of 1



Proposal Request =l DINISCO DESIGN

architects + planners

99 CHAUNCY STREET, SUITE 901 BOSTON, MA 02111

Project: Amesbury Elementary School Proposal Request No. 011
193 Lions Mouth Road

Amesbury, MA 01913 Date 03 AUGUST 2021

Contract For General Construction

To: CTA Construction Managers
400 Totten Pond Road, 2nd Floor
Waltham, MA 02451 Contract Date 17 MAY 2021
Attn: Ed Pereira Architect's Project No. 18543.0

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications
to the Contract Documents described herein.

THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

Description:
Existing Generator Repairs (RFI-029)
In response to RFI-029:

1. Provide costs to make repairs to the generator including new battery, new sensor and other repairs
required to make the generator operational.

2. Provide remote EPO for the existing generator.

Attachments:
RFI-029 Response

Cc: NV5 - Tim Dorman L
Via Procore
@es Shuttlew




Status

To

Date Initiated
Location

Cost Impact
Spec Section
Drawing Number
Linked Drawings
Received From

Copies To

Activity

Question

CTA Construction Managers

Project: 2021-01 Amesbury Elementary School
193 Lion's Mouth Road
Amesbury, Massachusetts 01913

CTA Construction Managers
400 Totten Pond Road
Waltham, 02451

P: (781) 786-6600

RFI #029: Existing Condition of Cashman Generator

Open
James Shuttleworth (Dinisco Design) (Response From Ed Pereira (CTA Construction Managers, LLC)
Required) 400 Totten Pond Road, 2nd Floor
Waltham, Massachusetts 02451
Jul 21, 2021 Due Date Jul 28, 2021
Project Stage
Schedule Impact RECE*VED
Cost Code
07/21/21
Reference

DINISC0 DESIGN INC.
P SHAUNCY STREET, SWITE 304, RDSTON, A 67111

Anthony Swiacke (Wayne J. Griffin Electric, Inc.)

Taylor Davidson (Dinisco Design), Donna DiNisco (Dinisco Design), Tim Dorman (NV5), Caulen Finch (Dinisco Design), Robert
Harrington (CTA Construction Managers, LLC), Jeff Hazelwood (CTA Construction Managers, LLC), Vivian Low (Dinisco Design)
, Ed Pereira (CTA Construction Managers, LLC), Stephen Quealy (CTA Construction Managers, LLC), Bill Shaw (NV5),
Beneyam Shiferaw (Dinisco Design), James Shuttleworth (Dinisco Design)

Question from Ed Pereira CTA Construction Managers, LLC on Wednesday, Jul 21, 2021 at 01:56 PM EDT

Jim,

Attached please find WJG's report on the condition of the existing Cashman generator. Based on WJG running the generator
it appears that it stops running after 30 minutes due to overheating issues. Please review and advise on how you would like
us to proceed or whether you would like to consider adding the remote EPO noted in the report.

Thank you,
Ed Pereira

Attachments
Existing Condition of Cashman Generator - AES.pdf

Awaiting an Official Response

As discussed at the 08-03-21 OAC, refer to PR# 011 for
costs of repairs to make the existing generator
functional and for the addition of a remote EPO.

APS (M.Bennett) will notify the team whether any repairs
would be required to the enclosure.

JS-DINISCO 08-03-21

Page 1 of 1 Printed On: Jul 21, 2021 01:56 PM EDT


https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20210721175616_production_2921231260.pdf?sig=14e7b85cb791e69c23d064a3052e1b67d5e65298244926066ad9798a1fbe9b7a

Ed Pereira

From: Anthony Swiacke <ASwiacke@WJGEl.com>

Sent: Wednesday, July 21, 2021 9:42 AM

To: Ed Pereira

Cc: Robert Harrington; Amine Bergui; Stephen Quealy

Subject: #2730- Amesbury Elementary School- Existing Cashman Gen Condition
Attachments: existing generator photos- pre-pick- compressed.pdf

Ed,

As discussed last week on site between myself, you and someone from the town. Attached are the photos of the existing
generation condition prior to the pick. Based on the attached there is clearly some existing issues with the generator
enclosure and the units operation. As you are aware WJGEI will preform the appropriate contract required scope related
to changing the fluids, load bank test etc as expressed in the contract documents. However this work will not address
the underlying issues related to the unit and those should be addressed as soon as possible.

A couple notes:

WIGEI has disconnect the batteries on a temporary basis. Over the past week we have been monitoring their
voltage and have noticed that the voltage of batteries have slightly dropped from 13.4 to 13.0 V. WIGEl is
unaware of the current condition of the batteries however with the dropping voltage when the charge is
removed and the date of their last replacement assumed in 2018 they will probably need to be replaced prior to
putting the unit back in service.
WIGEI prior to disconnection of the unit attempted to run the unit for an extended period of time. We checked
the fluids and topped off on the antifreeze coolant. Based on our time attempting to run the unit. The existing
unit appears to shut down on an over temperature alarm. | assume with the coolant being topped off there is
probably some sort of sensor issue within the unit that is causing the issue. The unit will run no longer than 30
minutes before it shuts down from my experience on site. Something will need to be done here.
WIGEI as noted above took photos of the condition of the enclosure. There are several issues:

o The unit had several superficial dents and damage to the enclosure. Not really a big issue.

o The unit had a crack below one of the doors which may be a structural issue to the unit.

o The doors are very difficult to open and close.

o Theinsulation which | believe provides the existing tier rating of the enclosure is falling down and may
need to be repaired or replaced.
The enclosure is very flexible and is not sound. It seems that something structural with the enclosure is
compromised and makes the enclosure move more than | am used to with a brand new unit.
o NOTE: Although a lot of the above items are probably either cosmetic or superficial issues | would

suggest that the Owner EOR, Architect take a look at the units condition and make a determination if

anything should be done with the enclosure.

e}

A last item to note here is a question related to the existing installation. Based on code a lot of AHJ’s are requiring
remote EPO under typical generator installations. The EPO is typically remote to the unit but accessible so it can be
accessed in case there is a fire or issue. Can you please confirm weather or not an EPO since we are updating and making
changes to an existing installation is required to be installed at a remote location. With the area open it is an ideal time
to remedy the issue if it would come up later and mount the unit against the building someplace.

Lastly please confirm or advise if WIGEI shall take any action related to the concerns noted above.

Please feel free to contact me with any questions.



Anthony R Swiacke

Project Manager
Wayne J Griffin Electric
116 Hopping Brook Road
Holliston, MA 01746

Phone: 508-306-5337

Fax: 508-429-7825

Cell: 774-217-8298

Email: aswiacke@WJGEl.com




Not Accepted - Repairs performed by
Date: August 10, 2021 owner

To: . Anthony Swiacke
Wayne J. Griffin Electric
116 NHopping Brook Road
Holliston, MA 01746

Project Name: Cashman School Generator Refurbishmnet

Reference: Kohler model 200R0ZJ], Serial # 070278
Dear Mr. Swiacke,

Kraft Power will perform the following repair workK on the above referenced
generator:

- Add structural ribs for rigidity

- Repair damaged panels

- Replace interior insulation

- Clean and paint tank

- Power wash

This work will require us to pick-dp generator to bking to fabrication shop.
The cost to perform these sérvices: $8,475.00

If you have any questjons on this matter please do not hesitate to call.

Very truly yoursg,

Mike MoK enna

Miké McKenna

ales Engineer

Kraft Power Corporation ¢ 199 Wildwood Ave., PO Box 2189 ¢« Woburn, MA 01888-0389
Tel 781-938-9100 » Fax 781-933-7812 « www.KraftPower.com



Date: August 9, 2021

To: Mr. Anthony Swiacke
Wayne J. Griffin Electric
116 Hopping Brook Road
Holliston, MA 01746

Project Name: Cashman School Generator Relocation

Reference: Kohler model 200R0ZJ], Serial # 0702781

Dear Mr. Swiacke,

A Kraft Power Service Technician shall visit the Cashman School to troubleshoot the
above referenced generator.

After determining the repairs required, Kraft Power shall return to perform the
necessary repairs. A separate estimate shall be provided for that service to include
replacement of the batteries, replacement of the sensor element and adding an
EPO.

;I'he cost to perform this service: $1,250.00

If you have any questions on this matter please do not hesitate to call.

Very truly yours,

Mike MeKennia

Mike McKenna

Sales Engineer

Kraft Power Corporation ¢ 199 Wildwood Ave., PO Box 2189 ¢« Woburn, MA 01888-0389
Tel 781-938-9100 » Fax 781-933-7812 « www.KraftPower.com



PCO #032

CTA Construction Managers Project: 2021-01 - Amesbury Elementary School
400 Totten Pond Road 193 Lion's Mouth Road
Waltham, 02451 Amesbury, Massachusetts 01913

Phone: (781) 786-6600

Prime Contract Potential Change Order #032: FO#021 - Food Service
Equipment Item #35 Alternate

TO: FROM: CTA Construction Managers, LLC
400 Totten Pond Road, 2nd Floor
Waltham Massachusetts, 02451

PCO NUMBER/REVISION: 032/0 CONTRACT: 1 - Amesbury Elementary School Prime
Contract
REQUEST RECEIVED FROM: CREATED BY: Ed Pereira (CTA Construction Managers,
LLC)
STATUS: Pending - In Review CREATED DATE: 11/10 /2021
REFERENCE: PRIME CONTRACT None
CHANGE ORDER:
FIELD CHANGE: No
LOCATION: ACCOUNTING Amount Based
METHOD:
SCHEDULE IMPACT: PAID IN FULL: No

TOTAL AMOUNT: $6,458.64

POTENTIAL CHANGE ORDER TITLE: FO#021 - Food Service Equipment Item #35 Alternate

CHANGE REASON: Unforeseen Condition

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
PCO#032 Submittal Date - 11/15/21

CE #037 - FO#021 - Food Service Equipment Item #35 Alternate
Furnish Lincoln 1116-000-U Conveyor oven in lieu of the specified Item # 35 Middleby Marshall PS520G(11 which has been discontinued.

This pricing is valid for 30 days. If approval is provided after this time frame, CTA reserves it rights to reassess and revise any pricing and
schedule impacts accordingly.

ATTACHMENTS:
# Cost Code Description Funding Source Type Amount
1 | 11-400 - Food Service Equipment Kitteridge cost of the work CTA Sub $ 5,799.00

WJ Griffin Cost of the work - N
2 | 26-010 - Electrical rittin Lost ot the workc - o response Filed Sub Bidder $0.00
regarding added cost

Subtotal: $5,799.00

GC Direct Costs: 10.00% Applies to all line item types. $ 579.90

GC Bonds and Insurance: 1.25% Applies to all line item types. $79.74
Grand Total: $6,458.64

CTA Construction Managers page 1 of 1 Printed On: 11/15/ 2021 02 :56 PM



11/09/2021

Change Order

Project: Amesbury Elementary FS item #35 From:
Conveyor Oven Per RFI #068
193 Lions Mouth Road
Amesbury, Ma 01913
Item Qty Description Sell Sell Total

35 -1 ea CONVEYOR OVEN, GAS $7,642.00 $-7,642.00
Middleby Marshall PS520G-1
Conveyor Oven, direct gas fired, countertop, single deck, 20" long
cooking chamber, 18" width x 42" length belt, microprocessor-
controlled bake/time conveyor speed, reversible conveyor direction,
12" exit tray, stainless steel front, sides, top & interior, 4" legs, 40,000
BTU, 208/240v/50/60/1-ph, 1.5 amps, cord, NEMA L6-20P, cETLus Listed,
ETL-Sanitation, CE
-1 ea CUSTOM Natural gas
-1l ea 66966 Stand, for single/double stack PS520G & E models (NET)
Extended Total: $-7,642.00

35 1ea CONVEYOR OVEN, GAS $13,441.00 $13,441.00

Lincoln Foodservice 1116-000-U
Lincoln Impinger® Il Express Conveyor Pizza Oven, Natural Gas, front
loading, single-deck, single conveyor belt, glass access window,
FastBake™ technology optional, 120v/60/1, 7.0 amps, 40,000 BTU,
cULus, CE, UL Classified, CSA Star, CSA Flame

lea 1yr.standard warranty, per oven

lea Each Impinger Il Oven includes a start-up checkout performed by
factory trained authorized service agent

lea 1120-1 Portable Stand, with casters (for single or double-stack ovens)

Extended Total: $13,441.00
46.1 lea UDS VOLTAGE CHANGE

Aqua-Matic Systems CUSTOM

Change voltage for item 35 from 208V to 120V.

No additional cost for this change.
Subtotal $5,799.00
Total $5,799.00

Prices Good Until: 11/30/2021
Amesbury Elementary FS item #35 Initial:

Conveyor Oven Per RFI #068 Page 1 of 2



Acceptance: Date:

Printed Name:

Amesbury Elementary FS item #35 Initial:
Conveyor Oven Per RFI #068 Page 2 of 2



Middleby Marshall PS520G-1 Item#: 35

e Middieby
77248 \arshall°

CONVEYORS OF EXCELLENCE Direct Gas Fired Countertop Conveyor Oven

y energy
system

Shown with optional 6" extension tray

Principle

Middleby Marshall PS Series conveyor ovens bake both faster and at a lower temperature
than other ovens. Vertical columns of hot air move heat aerodynamically instead of using high
temperatures. The streams of hot air remove the boundary layers of cool heavy air which tend to
insulate the product. All Middleby ovens are designed to cook a multitude of products including
pizza, seafood, sandwiches, bagels, ethnic foods and more.

The PS520 conveyor oven is ideally suited for Kiosk and

express-style locations where smaller ovens are required. Unitincorporates a patented Energy Management System - EMS.

Middleby ovens provide very efficient heat transfer to product.
Energy is conserved as air is recycled from heater to product,
Standard Features with minimum loss. Oven is cool to the touch.

» Patented EMS Energy Management System* reduces
gas consumption and increases cooking efficiency

_ , Cleanability
» 20" (508mm) long cooking chamber with ) .
18"(457.2mm) belt PS520 Ovens are designed for easy cleaning. Removable parts

include: crumb pans, end panels, air fingers, exit tray, and a

* 427(1066.8mm) long, 37-1/2"(953mm) deep, and removable conveyor belt assembly.

21-3/4”(552.4mm) high overall dimensions
* Furnished with 4’(101.6mm) legs

» Stackable up to three high. Ea3|ly Services

- Microprocessor-controlled bake time/conveyor speed Control compartment is designed for quick and easy access.

» Stainless steel front, sides, top and interior
+ Reversible conveyor direction Warranty
All PS520 models have a one year parts and labor warranty.

Optional Features Ventilation

*  67(152.4mm) Exit Tray Use of a ventilation hood is required.
+ 12"(304.8mm) Exit Tray

« Stand with casters

» Extended warranty available

4 = 1401 Toastmaster Drive
71 1% Y Middleby egin i 60120 usa
elllb (Tb) IIOM \Marshall® (847)741-3300 Fax: (847) 741-0015
SN g Rev 4 (2/20) www.middleby.com

et A MIDDLEBY COMPANY
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Middleby Marshall PS520G-1 Item#: 35

7@ Niddleby
m Marshall® PS520 Series

CONVEYORS OF EXCELLENCE Direct Gas Fired Counter Top Conveyor Oven
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The Opening Height is Adjustable from 2-1/4 inch minimum
to 3-3/4 inch maximum in 1/2 inch increments.

PS520-1

The Opening Height is Adjustable from 2-1/4 inch minimum
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Middleby Marshall PS520G-1 Item#: 35

7@ Niddleby
m Marshall® PS520 Series

CONVEYORS OF EXCELLENCE Direct Gas Fired Counter Top Conveyor Oven
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The Opening Height is Adjustable from 2-1/4 inch minimum 1.78
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Optional stand available for all PS520 Series Models
Stand for Single and Double Oven Only

32.41
i 823.2mm |
26.00
660.4mm ° °
28.00
- 711.2mm
Stand for Triple Oven Only
o o
14.00
355.6mm o
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Middleby Marshall PS520G-1 Item#: 35

7@ Niddleby
m Marshall® PS520 Series

CONVEYORS OF EXCELLENCE Direct Gas Fired Counter Top Conveyor Oven
RECOMMENDED MINIMUM CLEARANCES

Rear of Oven to Wall Control end of conveyor to wall Non-control end of conveyor to wall
o o o

GENERAL SPECIFICATIONS

Overall Length  Heijght Maximum  Bake

Heating Baking Belt Belt (12” exit tray without Operating Time Ship Ship

Zone Area Length Width  installed) 4" legs Depth Temp Range Wt Cube
PS520-1 20” 2.5sqft 427 18” 53.82” 17.12” 37.46” 550°F  1-10 min 3251bs  22.1ft3
508mm 0.23sqm 1066 mm  457mm 1367mm 434mm 951mm  288°C 147.42kg 0.62m3
PS520-2 407 5.0 sq ft 427 18” 53.82” 32.67" 37.46” 550°F  1-10 min 650 Ibs  44.2 ft3
1016mm 0.46sqm 1066 mm  457mm 1367mm 830mm 951mm  288°C 294.48 kg 1.24m3

PS520-3 60" 7.5sqft 427 18” 53.82” 48.19” 37.46” 550°F  1-10 min 975 Ibs 66.3
1524mm 0.69sqm 1066 mm  457mm 1367mm 1224mm 951mm  288°C 442.25kg 1.86m3

ELECTRICAL SPECIFICATIONS

Version Voltage Phase Freq Current Draw Supply Breakers
Domestic and 208/240v 1 50/60 hz 1.5 Amp 2 pole, 3 wire As per
std. export local codes

* The current draw rating shown above are maximum values for normal operation, amperage
draw will be less than the listed value.

Each oven includes a 6 ft cord with NEMA# L6-20P plug. Customer to provide NEMA# L6-20R receptical.

GAS SUPPLY SPECIFICATIONS

Version Gas Type Supply (inlet) Regulated Rated Heat
Pressure Pressure Input
Domestic & Natural 6-12" W.C. 3.5"W.C. 40,000 BTU
std export Gas (14.9-29.9mbar) * (8.72mbar)
Domestic & Propane 11-14"W.C. 10" W.C. 40,000 BTU
std export Gas (27.4-34.9mbar) * (24.9mbar)

* The required gas supply pressures of other locations are dependent on the local gas type and on all applicable local codes.

Minimum Gas Pipe Sizes:
* Natural Gas - 1 1/2” (31.8 mm) main supply line. One 3/4” (19mm) NPT branch per oven cavity with individual full-flow shutoff valve.

* Propane Gas - 1 1/2” (31.8 mm) main supply line. One 3/4” (19mm) NPT branch per oven cavity with individual full-flow shutoff valve

Each oven includes (1) 3/4”(19mm)NPT x 36”(914mm) flexible, vinyl coated gas hose.

ALL SPECIFICATIONS SUBJECT TO CHANGE WITHOUT NOTICE.

= L] .
m M © 2020 Middleby Marshall, Inc.
Idd'eb Middleby Marshall, in accord with its policy to continually improve its products, reserves the right to Lw
m Mars“a’ change materials or specifications without notice. Such revisions do not entitle the buyer to correspond-  THE BRAND BEHIND THE BRANDS

ing changes, improvements, additions, or replacements for previously purchased equipment.

1400 Toastmaster Drive, Elgin, IL 60120-9272, USA + (847) 741-3300 « Fax: (847) 741-0015
Rev 4 (2/20) www.middleby.com
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Lincoln 1116-000-U

% LINCOLN

1100 Series Impinger- |
Conveyorized Oven

Item#: 35

Project

Item

Quantity

CSl Section 11400

Approved

Date

Models

& Lincorn fLWVALZLD Tl L 3

NSRS BAKE

Lincoln Impinger Conveyor Ovens are the premier continuous cook
platform for the food service industry. Using the latest advancements
in air impingement technology, Impinger ovens allow for rapid heating,
cooking, baking, and crisping of foods, typically done two to four times
faster than conventional ovens.

. 1116-xxx-U . 1131-xxx-U . 1134-xxx-N . 1154-xxx-E . 1164-xxx-E
. 1117-xxx-U . 1132-xxx-U . 1135-xxx-N . 1155-xxx-E . 1158-xxx-N
. 1130-xxx-U . 1133-xxx-U . 1151-xxx-N . 1157-xxx-N

Benefits

Faster Bake Times

+ Improved Response to Customer

+ Optional FastBake Technology Reduces
Cook Time by Up to An Additional 35% With
No Food Quality Loss or Noise Increase

Easier Operation

+ Digital Controls with Single On/Off Switch

* Microprocessor Controlled Bake Time/
Conveyor Speed

+ Locked Setting to Prevent Unintended
Changes

* Fluorescent Display Indicating Temperature,
Belt Speed, Thermostat, and Diagnostic
Messages

* Easier Cleaning

Easier Cleaning
+ Front Load Conveyor
* Removable Door

Unparalleled Support

+ Customer-specific Finger Setup for Menu
Flexibility

+ Research and Applications Team Help
Achieve Ideal Cooking Results

* Manitowoc Star Service Committed to
Owner Satisfaction

Specifications

Genera

Stainless Steel Top, Front and Sides
28" (711mm) Long Baking Chamber
Front Removable Fingers

Stackable Up To Three High

Includes Oven Start-Up/Check-Out by Manitowoc STAR
Authorized Service Agent

Conveyor

18" (457mm) Wide

Front Removable

Product Stop

One to Thirty Minute Cook Time

Reversible

Cooking

Customer Specific Finger Setup
Temperature Range 250°F to 575°F (121°C to 302°C)

Front Loading Glass Access Door with Cool to the Touch
Handle

Digital Controls

Optional

FastBake Technology Reduces Cook Time by Up to An
Additional 35% With No Food Quality Loss or Noise
Increase

Entry and Exit Shelves
Flexible Gas Connector

Split Belt

Tel: 888-417-5462

18301 St. Clair Street Fax: 800-285-9511

Cleveland, OH 44110

Amesbury Elementary FS item #35 Conveyor Oven

E mail: info@lincolnfp.com

www.lincolnfp.com
6564
04/18

S) WELBILT
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Lincoln 1116-000-U Item#: 35

& LINCOLN

Gas Supply Pressure Recommendations

Recommended
Minimum
Gas Type Supply (Inlet) Pressure (mbar) Gas Pipe Size
Natural 7-12" WC (1.7 kPA / 17.4 mbar - 2.9 kPa / 29.9 mbar) 1%" (38 mm)
LP 11-12" WC (2.7 kPa / 27.36 mbar - 2.9kPa / 29.9 mbar) 1%" (38 mm)

*Gas supply pressures are dependent on local gas type and on all applicable local codes. Agency approved flexible connection to each oven
must be minimum 3" (19 mm) NPT and length must not exceed six (6) feet (1829 mm).

Electrical Service

Each oven deck requires voltage, phase and hertz as indicated by model number. Neutral must be grounded at
electrical service and receptacle properly polarized. Gas 120V units have a cord with NEMA 5-15 plug. All other
models have terminal block connections. Itis recommended that a separate circuit breaker be provided for each
oven deck.

Recommended Minimum Clearances

Rear of oven to Combustible Surface: 6” (152mm). Additional clearance on right hand side from other cooking
equipment: 24" (6170mm). The conveyor is removable from the front.

Warranty

All new Impinger ovens installed in the United States and Canada come with a one (1) year parts and labor
warranty starting from the date of start-up/check-out. All ovens installed in locations other than in the US and
Canada are warranted for one (1) year parts and ninety (90) days labor starting from the date of start-up/check-
out. Start-up must occur within 24 months of date of manufacture.

General Information

Length Depth Siilgglzt gzlugl:te Stacked ?:;)gIZtStacked
All 1100 Models

56" 39" 42" 59%" 62"

(1422 mm) (991 mm) (1067 mm) (1511 mm) (1575 mm)
Model Agency Utility Input Rate Voltage Amps Hertz ~ Phase  Supply Wires
Number
1116-xxx-U UL EPH/CSA Natural 120 7 60 1 3, 1 PoletN+G
1154-xxx-E AGA/UL EPH/CE Natural 230 2 50 1 3, 1 Pole+N+G
1157-xxx-N UL EPH Natural 40,000 BTU/Hr. 220 60 1 3, 2 Pole+G
1117-xxx-U UL EPH/CSA LP 11.7 kW/42.2 M) 120 7 60 1 3, 1 Pole+N+G
1155-xxx-E AGA/UL EPH/CE LP 230 2 50 1 3, 2 Pole+G
1158-xxx-N UL EPH LP 220 60 1 3, 2 Pole+G
1130-xxx-U UL EPH/UL/cUL Electric 120/208 48 60 1 3, 2 Pole+G
1131-xxx-U UL EPH/UL/cUL Electric 120/240 42 60 1 3, 2 Pole+G
1132-xxx-U UL EPH/UL/cUL Electric 208 28 60 3 4, 3 Pole+G
1133-xxx-U UL EPH/UL/cUL Electric 240 25 60 3 4, 3 Pole+G
1134-xxx-N UL EPH Electric 10 kW 380/208 50 3 5, 3 Pole+N+G
1135-xxx-U uL Electric 480 15 60 3 4, 3 Pole+G
1151-xxx-N UL EPH Electric 200 29 50/60 3 4, 3 Pole+G
1164-xxx-E CE/UL EPH Electric 400/230 15 50 3 5, 3 Pole+N+G

NOTE: Panel setups are added as kit numbers to the end of the model number to complete the oven order
(Ex. 1116-000-U-K1837 is a 1116-000-U with Standard setup, Left to Right)

$) WELBILT

Amesbury Elementary FS item #35 Conveyor Oven Page: 8



Lincoln 1116-000-U Item#: 35

% LINCOLN

Conveyor Opening: 3" (76.2 mm)

Optional Split Belt (50/50):

*” T
7.5

(190.5mm)
v

18"
(457mm)

7.5"
(190$mm)

57.65” (CE Versions only) -
(1464 mm) o

-
-

< 55.92"” »

(1420 mm)
28.25” . . 13.63" _ |

-
“ 718mm) [~ (345mm)
Side Element
CE Models only
J
p
Y | |
0 | I
13.5” =
(343 mm)| —e
000
P TT
(152 mm) + 157
* A (36 mm) ]

Welbilt reserves the right to make changes to the design or specifications without prior notice.

S) WELBILT
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Lincoln 1116-000-U Item#: 35

& LINCOLN

Capacity Estimates | Pies Per Hour

BAKE TIME
Pie Size 3 min. 3% min. 4 min. 4% min. 5 min. 5% min. 6 min. 6% min. 7 min.
12" (30 cm) 53 46 40 35 32 29 26 25 23
14" (36 cm) 41 35 31 27 25 23 21 19 18
16" (41 cm) 35 30 26 24 21 19 18 16 15

Ventilation is required on all gas ovens. Ventilation is not required on electric models except when triple stacked.
Local codes prevail. These are the “authority having jurisdiction” as stated by the National Fire Protection
Association, Inc. in NFPA 96-1994. Estimates of CFM requirements can vary from 400 to as high as 2800 CFM
exhaust. In all cases, the ambient temperature around the oven must not exceed 95°F (35°C) when the oven is
operating. In the case where a gas single or double stack oven is installed, the following information can
be used as a guideline for ventilation.

- -
‘ (1829 mm) ~  (270mm) 4‘1

CAPTURE AREA CAPTURE AREA

CAPTURE
VELOCITY

50-75 FPM

pe P
(153 mm) (153 mm) (1981 mm)
— T T AFFTYP

77 700 Sk

mmmmmmmm

vzl

HEIGHT OF STAND

1. Double Stack: Range of 800-1200 cfm for double gas 1100 series oven. Single Stack: Range of 450-800 cfm
for single gas 1100 series oven.

2. The capture velocity across the apron of canopy is to be 50-75 FPM at sides and front.

3. Double Stack: Width should be 72" (1828 mm) - inside dimensions. Depth should be 50” (1270 mm) - inside
front to filters.
Single Stack: Width should be 48" (1219 mm) - inside dimension. Depth should be 50" (1270 mm) - inside
front to filters.

4. The ovens are to be centered in the canopy space left-to-right and front-to-back if possible.

5. Room air diffusers must not be directed onto the oven and should be positioned a minimum of 3 feet from
the perimeter of the hood to keep them from affecting the oven.

6. Bottom of canopy should be 78" (1981 mm) above finished floor (AFF).

7. Recommend 70% make-up air provided outside of the canopy through perf metal diffusers directed
straight down... not at the oven; located at front, sides or both.

8. Use of a Type | or Type Il application and overall final installation is determined per local codes.

1100 Series Impinger® [l Conveyorized Oven
1

Welbilt reserves the right to make changes to the design or specifications without prior notice.

. Tel: 888-417-5462 www.lincolnfp.com h
18301 St. Clair Street
Fax: 800-285-9511 6564 \A,EI E I T”"
Cleveland, OH 44110 E mail: info@lincolnfp.com 04/18 y I
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Architect's Field Order =N DINISCO DESIGN

architects + planners

99 CHAUNCY STREET, SUITE 901 BOSTON, MA 02111

Project: Amesbury Elementary School Field Order No. 021
193 Lions Mouth Road
Amesbury, MA 01913

Date 21 OCTOBER 2021

To: CTA Construction Managers Contract For General Construction
400 Totten Pond Road, 2nd Floor
Waltham, MA 02451 Contract Date 17 MAY 2021
Attn: Ed Pereira Architect's Project No. 18543.0

You are hereby directed to execute promptly this Field Order which interprets the Contract Documents or orders minor
changes in the work without change in Contract Sum or Contract Time.

If you consider that a change in Contract Sum or Contract Time is required, please submit your itemized proposal to
the Architect immediately and before proceeding with this work. If your proposal is found to be satisfactory and in
proper order this Field Order will in that event be superseded by a Change Order.

Description:

Food Service Equipment Item #35 Alternate (RFI-068)
In response to RFI-068:
1. In lieu of the specified Item # 35 conveyor oven (Middleby Marshall PS520G-1), provide

Lincoln 1116-000-U. GC to coordinate the revised power requirements with the UDS
manufacturer (submittal #114000-001.0).

Attachments:
RFI-068 Response

Cc: NV5 - Tim Dorman By:
Via Procore

Beneyam Shiferaw



Status

To

Date Initiated
Location

Cost Impact
Spec Section
Drawing Number
Linked Drawings
Received From

Copies To

Activity

Question

CTA Construction Managers

400 Totten Pond Road
Waltham, 02451
P: (781) 786-6600

Project: 2021-01 Amesbury Elementary School
193 Lion's Mouth Road
Amesbury, Massachusetts 01913

RFI #068: Food Service Equipment Item #35, Conveyor Oven

Open
James Shuttleworth (Dinisco Design) (Response

Required)

Oct 15, 2021

Peter Curtis (Kittredge Equipment Company, Inc.)

From

Due Date
Project Stage
Schedule Impact
Cost Code

Reference

Ed Pereira (CTA Construction Managers, LLC)
400 Totten Pond Road, 2nd Floor
Waltham, Massachusetts 02451

Oct 22, 2021

RECEIVED

10/15/21

DINISC O DESIGH INC.
S8 SHAUNCY STREET, SLMTE 501, A0OSTHN, A 0211

Taylor Davidson (Dinisco Design), Donna DiNisco (Dinisco Design), Tim Dorman (NV5), Caulen Finch (Dinisco Design), Robert
Harrington (CTA Construction Managers, LLC), Jeff Hazelwood (CTA Construction Managers, LLC), Vivian Low (Dinisco Design)
, Ed Pereira (CTA Construction Managers, LLC), Stephen Quealy (CTA Construction Managers, LLC), Mahsa Shahbazi (CTA
Construction Managers, LLC), Bill Shaw (NV5), Beneyam Shiferaw (Dinisco Design), James Shuttleworth (Dinisco Design)

Question from Ed Pereira CTA Construction Managers, LLC on Friday, Oct 15, 2021 at 04:12 PM EDT

Jim,

We were informed that Food Service Equipment Item #35, Conveyor Oven has been discontinued. Please ask the
foodservice consultant to provide an alternate replacement for this equipment.

Thank you,

Ed Pereira

Awaiting an Official Response

CMA Response - Rob Miller - 10/18/2021

Suggested alternate unit for Iltem 35 Conveyor oven:
Lincoln 1116-000-U Single with mobile stand

GC Please Note:

BS-DINISCO 10/21/21

The gas load is the same for the alternate oven and the discontinued BOD oven. However, the
alternate oven has a 120V cord & plug connection where the BOD unit was 208V.

GC coordinate with the utility distribution system (Item #46 - UDS) (Submittal #114000-001.0).
The UDS manufacturer (CaptiveAire / Aqua-Matic) shall revise the receptacle for the conveyor oven

(Item #35) on the Utility Distribution system (Item #46) to a 20 amps, 120V duplex outlet for a 7 amps,
120V NEMA 5-15P cord and plug connection for the alternate oven (Lincoln 1116-000-U).

CTA Construction Managers

Page 1 of 1

Printed On: Oct 15, 2021 04:12 PM EDT



PCO #035

RECEIVED
CTA Construction Managers 12/13/21 Project: 2021-01 - Amesbury Elementary School
400 Totten Pond Road 193 Lion's Mouth Road
Waltham, 02451 Amesbury, Massachusetts 01913
Phone: (781) 786-6600
RINISCC DESIGN iNC,
8B SHALUNCY STREET, SUMTE 301, BOSTON, Mo 02111

Prime Contract Potential Change Order #035: PR 026 CREDIT For Energy

Management Software & Interface Dashboard

TO: FROM: CTA Construction Managers, LLC
400 Totten Pond Road, 2nd Floor
Waltham Massachusetts, 02451

PCO NUMBER/REVISION: 035/0 CONTRACT: 1 - Amesbury Elementary School Prime
Contract
REQUEST RECEIVED FROM: CREATED BY: Ed Pereira (CTA Construction Managers,
LLC)
STATUS: Pending - In Review CREATED DATE: 12/6 /2021
REFERENCE: PRIME CONTRACT None
CHANGE ORDER:
FIELD CHANGE: No
LOCATION: ACCOUNTING Amount Based
METHOD:
SCHEDULE IMPACT: PAID IN FULL: No

TOTAL AMOUNT:  ($5,966.41)

POTENTIAL CHANGE ORDER TITLE: PR 026 CREDIT For Energy Management Software & Interface Dashboard

CHANGE REASON: Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
PCO#035 Submittal Date - 12/13/21

CE #040 - PR 026 CREDIT For Energy Management Software & Interface Dashboard
Provide Credit for the work of PR 026 CREDIT For Energy Management Software & Interface Dashboard. Provide credit for the energy management
software and interface dashboard that has not been

provided.
ATTACHMENTS:
# Cost Code Description Funding Source Type Amount
1 ]26-010 - Electrical WEJG - Credit Value Filed Sub Bidder ($5,966.41)
Subtotal: ($5,966.41)
Grand Total: ($5,966.41)

APPROVED  ($5,966.41)
JS-DINISCO 01-12-22

CTA Construction Managers page 1 of 1 Printed On: 12/13/ 2021 09 :21 AM
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December 9, 2021

VIA EMAIL ONLY: epereira@ctaconstruction.com

Mr. Ed Pereira, Project Manager
CTA Construction Managers

400 Totten Pond Road, 2nd Floor
Waltham, MA 02451

RE: Job #2730 - Amesbury Elementary School, Amesbury, MA
Proposal #11

Dear Mr. Pereira:

Wayne J. Griffin Electric, Inc. (“WIJGEI”) proposes to modify our contract to perform the following
lump sum revisions to our work per our enclosed detailed backup:

DESCRIPTION OF WORK:

Furnishing of credit in accordance with PR-026 for the deletion of Energy Management Software
with Dashboard.

Material $ (5,932.00)
Subtotal $ (5,932.00)
Bond (34.41)

Total $  (5966.41)

This is a lump sum forward looking estimate of the above-noted change to our scope of work. This
estimate represents a price we are willing to accept to assume the cost risk of this change to our
ongoing work given the information provided to us. The labor and material prices contained in this
proposal are based upon vendor/subcontractor quotes (if noted) and/or electrical industry pricing
guides such as NECA, Trade Service, or R.S. Means, which guides are widely used and accepted in
the construction industry to facilitate timely and consistent change order pricing. This estimate is
offered for your review, approval and acceptance.

Corporate Headquarters: Regional Offices:

116 Hopping Brook Road 296 Cahaba Valley Parkway 1950 Evergreen Boulevard 2310 Presidential Drive 9801-C Southern Pine Boulevard
Holliston, MA 01746 Pelham, AL 35124 Suite 300 Suite 101 Charlotte, NC 28273

Phone: (508) 429-8830 Phone: (205) 733-8848 Duluth, GA 30096 Durham, NC 27703

Fax: (508) 429-7825 Fax: (205) 733-8107 Phone:  (678) 417-9377 Phone: (919) 627-9724 Phone: (704) 522-3851

! Fax: (678) 417-9373 Fax:  (919) 627-9727 Fax: (704) 522-3856

MA A8999 NH 4223M VT EM3303 CT ELC.0201601-E1 R1 AC004946 ME MC60017598 AL 16318 GA EN213065 NC U.32115
MA 4536A1 www.waynejgriffinelectric.com



Mr. Ed Pereira
December 9, 2021
Page 2

The value included in this proposal does not include any amounts for extended contract duration,
overtime, changes in the sequence of work, acceleration, disruptions, interference and/or impacts,
and the right is expressly reserved to recover any and all of these related items prior to any final
settlement of this contract. The working relationship between your company and ours shall be in
accordance with our mutually agreed to contract form.

Wayne J. Griffin Electric, Inc. reserves the right to void this proposal after thirty (30) days from the
date above.

If you have any questions regarding the above, please do not hesitate to contact me at (508) 306-
5337 or aswiacke@wjgei.com.

Very truly yours,

WAYNE J. GRIFFIN ELECTRIC, INC.

Anthony R. Swiiacke

Project Manager

ARS/jav

ACKNOWLEDGMENT: The contract modifications stated for the above proposal are acceptable
for the work to be performed. The value of the work completed to the date of the next requisition
may be billed on that requisition.

Date: Authorized Signature:

cc: Mahsa Shahbazi, Assistant Project Manager, CTA Construction Managers,
mshahbazi@-ctaconstruction.com
Jeffrey Hazelwood, Principal, CTA Construction Managers,
JHazelwood@ctaconstruction.com
Jim Gardner, Director of Construction, Wayne J. Griffin Electric, Inc.
Amine Bergui, Project Engineer, Wayne J. Griffin Electric, Inc.




CCN#: P-0011, PR-026 CREDIT FOR ENERGY MANA

Date: 12/9/2021

Project Name: Amesbury Elementary School
Project Numbe 02730-00-21

Page Number: 1

116 Hopping Brook Road, Holliston, MA 01746
(508) 429-8830 FAX (508) 429-9251

Work Description

Furnishing of credit in accordance with PR-026 for the deletion of Energy Management Software with Dashboard.

Itemized Breakdown

Description Qty Net Price UM Materials ($) Labor Total Hours
Cleanup 0.00 0.0000 HRS 0.000 0.000 0.000
As Builts 0.00 0.0000 HRS 0.000 0.000 0.000
Safety 0.00 0.0000 HRS 0.000 0.000 0.000
VENDOR LOT -1.00 5,932.0000 EA -5,932.000 0.000 0.000
Totals -5,932.00 0.00
Tax 0.00
Materials with Tax -5,932.00
Summary
Itemized Breakdown Total -5,932.00
Bond ($-5,932.00 @ 0.58%) -34.41
-34.41
-34.41
Total -$5,966.41
CBPO1.rpt

Page 1 of 1



Proposal Request =l DINISCO DESIGN

architects + planners

99 CHAUNCY STREET, SUITE 901 BOSTON, MA 02111

Project: Amesbury Elementary School Proposal Request No. 026
193 Lions Mouth Road
Amesbury, MA 01913

Date 03 DECEMBER 2021

To: CTA Construction Managers Contract For General Construction
400 Totten Pond Road, 2nd Floor
Waltham, MA 02451 Contract Date 17 MAY 2021
Attn: Ed Pereira Architect's Project No. 18543.0

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications
to the Contract Documents described herein.

THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

Description:
Sub-Meters - CREDIT For Energy Management Software & Interface Dashboard (260002-033.0)
In response to the review of submittals 260001-033.0 - National Meter Industries Sub-Meters:

1. Provide credit for the energy management software and interface dashboard that has not been
provided.

Attachments:
DiNiSCO, TEC, CTA & Giriffin transmittal pages excerpt from submittal 260001-033.0

Cc: NV5 - Tim Dorman .
Via Procore By:

Beneyam Shiferaw



Submittal Transmittal - Contractor IHE DINISCO DESIGN

architects + planners

99 CHAUNCY STREET, SUITE 901 BOSTON, MA 02111

To: CTA CONSTRUCTION MANAGERS Project: AMESBURY ELEMENTARY SCHOOL
400 Totten Pond Road, 2nd Floor 193 Lions Mouth Road
Waltham, MA 02451 Amesbury, MA 01913
Attn: Mahsa Shahbazi Date: 23 NOVEMBER 2021

SPEC SECTION: 260001 ELECTRICAL

Submittal Number Article Description Action

260001 033.0 National Meter Industries Sub-Meters R&R

AAS = Approved As Submitted RVWD = Reviewed-No Approval Required FYI = For Your Information
AAN = Approved As Noted RFR = Revise & Resubmit For Record FYR = For Your Review
R&R = Revise and Resubmit SUB = Submit Items Noted FYA = For Your Approval
NA = Not Approved/Rejected NAT = No Action Taken

Comments

Refer to Engineer's comments.

DiNisco will issue a CREDIT Proposal Request for the energy management software and interface dashboard that
has not been provided.

ottt

Signead ames Shuttworth
CC: Via PROCORE - CTA, NV5



AMESBURY ELEMENTARY SCHOOL
Sub-Meters submittal
Submittal #260001-033.0

Date Received: November 3, 2021

APPROVED X REVISE & RESUBMIT
APPROVED AS NOTED DISAPPROVED
Resubmission not required Resubmission not required

Approval is only for conformance with the design concept of the project and compliance
with the information given in the Contract Documents. Contractor is responsible for all
dimensions, quantities and performance requirements to be confirmed and correlated at
the job site; for all information that pertains solely to the fabrication processes or to
techniques of construction; for all coordination of the work of all trades; and for assuring
consistency with the Contract Documents. Approval of drawings or items does not
relieve the Contractor of the responsibility for complying with all requirements of the
Contract Documents.

THOMPSON ENGINEERING COMPANY, INC.
CONSULTING ENGINEERS

Kevin W. Murphy
Date: Nov. 22, 2021

1. All meters shall use BACnet IP protocol.

Page 1 of 1

Date returned: November 22, 2021

2. Coordinate installation and programming with BMS Subcontractor. Coordinate BACnet IP wiring
with BMS Contractor.

3. Contractor to verify quantities. CTs to be sized large enough to monitor multiple feeder where

applicable

4. Meters incorrect:
A. Chiller CH-1 meter is missing
B. DP1 shall be 120/208V, 1200A.
C. Emer lighting should be outdoor emergency lighting.

5. Provide credit for the energy management software and interface dashboard that has not been

provided.

89 Newbury Street

Danvers, MA 01923

(617) 886-9066



CTA Construction Managers Project: 2021-01 Amesbury Elementary School
400 Totten Pond Road 193 Lion's Mouth Road
Waltham, 02451 Amesbury, Massachusetts 01913
P: (781) 786-6600

Submittal #260001-033.0 - National Meter Industries Sub-Meters
260001 - Electrical

Revision 0 Submittal Manager Mahsa Shahbazi (CTA Construction Managers,
LLC)
Status Open Date Created Nov 3, 2021
Issue Date Nov 3, 2021 Spec Section 260001 - Electrical
Responsible Wayne J. Griffin Electric, Inc. Received From Patricia Lazdowsky (Wayne J. Griffin Electric, Inc.)
Contractor
RECEIVED
Received Date Submit By
Final Due Date Nov 24, 2021 Lead Time 11/3/21
Cost Code

. DINISCO DESIGN iNC.
Location Type Pl seosauncy STREET, SUMTE 501, BOSTON, 15 02111
Approvers Ed Pereira (CTA Construction Managers, LLC), Mahsa Shahbazi (CTA Construction Managers, LLC), Kevin Murphy (Thompson

Engineering), James Shuttleworth (Dinisco Design)

Ball in Court Ed Pereira (CTA Construction Managers, LLC), Mahsa Shahbazi (CTA Construction Managers, LLC)
Distribution Brandon Stevens (BVH Integrated Services), James Shuttleworth (Dinisco Design), Beneyam Shiferaw (Dinisco Design), Mahsa

Shahbazi (CTA Construction Managers, LLC), Stephen Quealy (CTA Construction Managers, LLC), Ed Pereira (CTA
Construction Managers, LLC), Kevin Murphy (Thompson Engineering), Vivian Low (Dinisco Design), Jeff Hazelwood (CTA
Construction Managers, LLC), Robert Harrington (CTA Construction Managers, LLC), Eric Ganz (Thompson Engineering),
Caulen Finch (Dinisco Design), Taylor Davidson (Dinisco Design)

Description

Submittal Workflow
Name Sent Date Due Date Returned Date Response Attachments

General Information

Attachments

Ed Pereira Nov 3, 2021 Pending
Mahsa Shahbazi Nov 3, 2021 Pending
Kevin Murphy Nov 24, 2021 Pending
James Shuttleworth Nov 24, 2021 Pending

This submittal has
been reviewed by
CTA for submission

CTA Construction Managers Page 1 of 1 Printed On: Nov 3, 2021 09:48 AM EDT



WAYNE J. GRIFFIN ELECTRIC, INC. LETTER OF TRANSMITTAL

116 Hopping Brook Road

HOLLISTON, MASSACHUSETTS 01746 PATE 11/3/2021  [JoBNO: | 2730
PHONE (508) 429-8830 ATT: Ed Pereira/Mahsa Shahbazi
FAX (508) 429-7825 RE: | Amesbury Elementary School

TO  CTA Construction Managers LLC

400 Totten Pond Road - 2nd Floor epereira@ctaconstruction.com
Waltham, MA 02451 mshahbazi@ctaconstruction.com
WE ARE SENDING YOU |:| Attached |:| Under Separate Cover Via the following items:
|:| Shop Drawings |:| Prints |:| Plans |:| Samples |:| Specifications

|:| Copy of Letter |:| Change Order Submittals

COPIES DATE NO. DESCRIPTION

11/3/2021 Section 260001 - National Meter Industries Sub-Meters

THESE ARE TRANSMITTED as checked below:

For approval |:| Approved as submitted |:| Resubmit copies for approval
|:| For your use |:| Approved as noted |:| Submit copies for distribution
|:| As requested |:| Returned for corrections |:| Return corrected prints
For review and comment |:|
[ ] FORBIDS DUE [ ] PRINTS RETURNED AFTER LOAN TO US

REMARKS

COPY TO Anthony Swiacke;Amine Bergui;Brian Kingman Tuishh ‘4“54""‘44‘/

Submittals Administrator
Licenses:
MA A8999 VT EM3303 NH 4223M ME MC60017598 CT ELC.0123697-E1
AL 16318 RI AC003520 GA EN213065 NC 16529U SC- M3477

If enclosures are not as noted, kindly notify us at once.



IHRT AR

Quotation
DATE QUOTE NUMBER
NEEDHAM ELECTRIC SUPPLY 11/02/2021 S6721872
5 SHAWMUT ROAD PAGE NO.
CANTON, MA 02021 NEEDHAM ELECTRIC SUPPLY
Phone 800-244-6980 RIS o
Fax 781-828-2784 Phone 800-244-6980 10f1
Fax 781-828-2784
QUOTE TO: SHIP TO:
AMESBURY ELEMENTARY SCHOOL
W.J. GRIFFIN
116 HOPPING BROOK ROAD 23?8 bﬁﬁﬁg;ﬁﬁﬁm
HOLLISTON, MA 01746 AMESBURY, MA 01913
CUSTOMER NUMBER CUSTOMER PO NUMBER JOB NAME / RELEASE NUMBER SALESPERSON
134622 250967 02730-00-21 HOUSE SALES ACCOUNT
WRITER SHIP VIA TERMS SHIP DATE FREIGHT ALLOWED
Keith Daly x9952 BW BEST WAY Net 45 11/02/2021 No
ORDER QTY DESCRIPTION UNIT PRICE EXT PRICE
SHIPPING INSTRUCTIONS
MUST USE CONSTRUCTION GATE, BETWEEN
7AM AND 1PM ONLY. DELIVERIES OVER
250LBS NEED LIFT GATE, NO UPS ALLOWED.
CALL ALEC LHOMME 48HRS AHEAD
774-217-0726
-1ea|ALOT PRICE DEDUCT PER RETURNED 5932.000 -5932.00
SUB-METER SUBMITTALS FOR NOT
PROVIDING THE ENERGY MANAGEMENT
SOFTWARE AND INTERFACE DASHBOARD.
Quotation does not include Sales Tax.
Orders are subject to WESCO's Terms & Conditions Subtotal -5932.00
https://www.wesco.com/doing-business-with-us S&H Charges 0.00
Amount Due -5932.00

Printed By: DALKEI on 11/2/2021 1:02:36 PM EDT




Proposal Request =l DINISCO DESIGN

architects + planners

99 CHAUNCY STREET, SUITE 901 BOSTON, MA 02111

Project: Amesbury Elementary School Proposal Request No. 026
193 Lions Mouth Road
Amesbury, MA 01913

Date 03 DECEMBER 2021

To: CTA Construction Managers Contract For General Construction
400 Totten Pond Road, 2nd Floor
Waltham, MA 02451 Contract Date 17 MAY 2021
Attn: Ed Pereira Architect's Project No. 18543.0

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications
to the Contract Documents described herein.

THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

Description:
Sub-Meters - CREDIT For Energy Management Software & Interface Dashboard (260002-033.0)
In response to the review of submittals 260001-033.0 - National Meter Industries Sub-Meters:

1. Provide credit for the energy management software and interface dashboard that has not been
provided.

Attachments:
DiNiSCO, TEC, CTA & Giriffin transmittal pages excerpt from submittal 260001-033.0

Cc: NV5 - Tim Dorman .
Via Procore By:

Beneyam Shiferaw



Submittal Transmittal - Contractor IHE DINISCO DESIGN

architects + planners

99 CHAUNCY STREET, SUITE 901 BOSTON, MA 02111

To: CTA CONSTRUCTION MANAGERS Project: AMESBURY ELEMENTARY SCHOOL
400 Totten Pond Road, 2nd Floor 193 Lions Mouth Road
Waltham, MA 02451 Amesbury, MA 01913
Attn: Mahsa Shahbazi Date: 23 NOVEMBER 2021

SPEC SECTION: 260001 ELECTRICAL

Submittal Number Article Description Action

260001 033.0 National Meter Industries Sub-Meters R&R

AAS = Approved As Submitted RVWD = Reviewed-No Approval Required FYI = For Your Information
AAN = Approved As Noted RFR = Revise & Resubmit For Record FYR = For Your Review
R&R = Revise and Resubmit SUB = Submit Items Noted FYA = For Your Approval
NA = Not Approved/Rejected NAT = No Action Taken

Comments

Refer to Engineer's comments.

DiNisco will issue a CREDIT Proposal Request for the energy management software and interface dashboard that
has not been provided.

ottt

Signead ames Shuttworth
CC: Via PROCORE - CTA, NV5



AMESBURY ELEMENTARY SCHOOL
Sub-Meters submittal
Submittal #260001-033.0

Date Received: November 3, 2021

APPROVED X REVISE & RESUBMIT
APPROVED AS NOTED DISAPPROVED
Resubmission not required Resubmission not required

Approval is only for conformance with the design concept of the project and compliance
with the information given in the Contract Documents. Contractor is responsible for all
dimensions, quantities and performance requirements to be confirmed and correlated at
the job site; for all information that pertains solely to the fabrication processes or to
techniques of construction; for all coordination of the work of all trades; and for assuring
consistency with the Contract Documents. Approval of drawings or items does not
relieve the Contractor of the responsibility for complying with all requirements of the
Contract Documents.

THOMPSON ENGINEERING COMPANY, INC.
CONSULTING ENGINEERS

Kevin W. Murphy
Date: Nov. 22, 2021

1. All meters shall use BACnet IP protocol.

Page 1 of 1

Date returned: November 22, 2021

2. Coordinate installation and programming with BMS Subcontractor. Coordinate BACnet IP wiring
with BMS Contractor.

3. Contractor to verify quantities. CTs to be sized large enough to monitor multiple feeder where

applicable

4. Meters incorrect:
A. Chiller CH-1 meter is missing
B. DP1 shall be 120/208V, 1200A.
C. Emer lighting should be outdoor emergency lighting.

5. Provide credit for the energy management software and interface dashboard that has not been

provided.

89 Newbury Street

Danvers, MA 01923

(617) 886-9066



CTA Construction Managers Project: 2021-01 Amesbury Elementary School
400 Totten Pond Road 193 Lion's Mouth Road
Waltham, 02451 Amesbury, Massachusetts 01913
P: (781) 786-6600

Submittal #260001-033.0 - National Meter Industries Sub-Meters
260001 - Electrical

Revision 0 Submittal Manager Mahsa Shahbazi (CTA Construction Managers,
LLC)
Status Open Date Created Nov 3, 2021
Issue Date Nov 3, 2021 Spec Section 260001 - Electrical
Responsible Wayne J. Griffin Electric, Inc. Received From Patricia Lazdowsky (Wayne J. Griffin Electric, Inc.)
Contractor
RECEIVED
Received Date Submit By
Final Due Date Nov 24, 2021 Lead Time 11/3/21
Cost Code

. DINISCO DESIGN iNC.
Location Type Pl seosauncy STREET, SUMTE 501, BOSTON, 15 02111
Approvers Ed Pereira (CTA Construction Managers, LLC), Mahsa Shahbazi (CTA Construction Managers, LLC), Kevin Murphy (Thompson

Engineering), James Shuttleworth (Dinisco Design)

Ball in Court Ed Pereira (CTA Construction Managers, LLC), Mahsa Shahbazi (CTA Construction Managers, LLC)
Distribution Brandon Stevens (BVH Integrated Services), James Shuttleworth (Dinisco Design), Beneyam Shiferaw (Dinisco Design), Mahsa

Shahbazi (CTA Construction Managers, LLC), Stephen Quealy (CTA Construction Managers, LLC), Ed Pereira (CTA
Construction Managers, LLC), Kevin Murphy (Thompson Engineering), Vivian Low (Dinisco Design), Jeff Hazelwood (CTA
Construction Managers, LLC), Robert Harrington (CTA Construction Managers, LLC), Eric Ganz (Thompson Engineering),
Caulen Finch (Dinisco Design), Taylor Davidson (Dinisco Design)

Description

Submittal Workflow
Name Sent Date Due Date Returned Date Response Attachments

General Information

Attachments

Ed Pereira Nov 3, 2021 Pending
Mahsa Shahbazi Nov 3, 2021 Pending
Kevin Murphy Nov 24, 2021 Pending
James Shuttleworth Nov 24, 2021 Pending

This submittal has
been reviewed by
CTA for submission

CTA Construction Managers Page 1 of 1 Printed On: Nov 3, 2021 09:48 AM EDT



WAYNE J. GRIFFIN ELECTRIC, INC. LETTER OF TRANSMITTAL

116 Hopping Brook Road

HOLLISTON, MASSACHUSETTS 01746 PATE 11/3/2021  [JoBNO: | 2730
PHONE (508) 429-8830 ATT: Ed Pereira/Mahsa Shahbazi
FAX (508) 429-7825 RE: | Amesbury Elementary School

TO  CTA Construction Managers LLC

400 Totten Pond Road - 2nd Floor epereira@ctaconstruction.com
Waltham, MA 02451 mshahbazi@ctaconstruction.com
WE ARE SENDING YOU |:| Attached |:| Under Separate Cover Via the following items:
|:| Shop Drawings |:| Prints |:| Plans |:| Samples |:| Specifications

|:| Copy of Letter |:| Change Order Submittals

COPIES DATE NO. DESCRIPTION

11/3/2021 Section 260001 - National Meter Industries Sub-Meters

THESE ARE TRANSMITTED as checked below:

For approval |:| Approved as submitted |:| Resubmit copies for approval
|:| For your use |:| Approved as noted |:| Submit copies for distribution
|:| As requested |:| Returned for corrections |:| Return corrected prints
For review and comment |:|
[ ] FORBIDS DUE [ ] PRINTS RETURNED AFTER LOAN TO US

REMARKS

COPY TO Anthony Swiacke;Amine Bergui;Brian Kingman Tuishh ‘4“54""‘44‘/

Submittals Administrator
Licenses:
MA A8999 VT EM3303 NH 4223M ME MC60017598 CT ELC.0123697-E1
AL 16318 RI AC003520 GA EN213065 NC 16529U SC- M3477

If enclosures are not as noted, kindly notify us at once.



Invoices



Invoice

Amesbury Public Schools

Remit to:
NV5, Inc.
PO Box 74008680

Chicago, IL 60674-8680

Joan LiPorto, Director of Finance & Operations

5 Highland Street
Amesbury, MA 01913

Project 333417-0000007.00

Amesbury Elementary School

Professional Services from December 1, 2021 to December 31, 2021

Lump Sum

FS/SD Propay Code 0001-0000

OPM DD Phase-Propay Code 0102
-0400

OPM CD Phase-Propay Code 0102
-0500

OPM Bidding Phase-Propay Code
0102-0600

OPM Cons. CA-Propay Code 0102-
0700

OPM Closeout Phase-Propay Code
0102-0800

Cost Estimates
Total Fee

Contract

180,030.00
180,000.00

360,000.00
100,000.00
800,000.00

74,193.00

48,000.00
1,742,223.00

Earned

180,030.00
180,000.00

360,000.00
100,000.00
320,000.00

0.00

48,000.00
1,188,030.00

Total Fee Billing

January 11, 2022

Project No: 333417-0000007.00

Invoice No: 251166

Due Date: February 10, 2022
Previously Due

Billed This Invoice

180,030.00 0.00
180,000.00 0.00
360,000.00 0.00
100,000.00 0.00

280,000.00 40,000.00
0.00 0.00

48,000.00 0.00
1,148,030.00 40,000.00

Total this Invoice

40,000.00
$40,000.00

For billing questions please contact your Project Analyst, Laurel Bender @ 440.710.0499 or laurie.bender@nv5.com

Project Manager Timothy Dorman

Please Reference Our Invoice Number on your Payment



ARCHITECT / ENGINEER REQUEST FOR PAYMENT

From: A/E:

DiNisco Design, Inc.

99 Chauncy Street, Suite 901
Boston, MA 02111

Telephone: (617) 426-2858
Fax: (617) 426-1457

MSBA ID: 201500070005

Contract for: Designer Services for the Amesbury Elementary School

To: Local Government Unit (LGU)
Honorable Kassandra Gove, Mayor
City of Amesbury

c/o NV5, Tom Murphy

70 Fargo Street, Suite 800

Boston, MA 02210

Telephone: (978) 388-8121

Period Ending 12/31/21

Previously .
. Approved Request This | Total Complete % Balance to
Project Phase Budget Approved Period to Date Complete Finish
Payments
MSBA Cost Classification Code - 0002-0000 FSSD
Feasibility Study | $ 200,000.00 200,000.00 - $ 200,000.00 100.00%| $ -
Schematic Design| $ 400,000.00 400,000.00 - $ 400,000.00 100.00%| $ -
Total FSSD| $ 600,000.00 600,000.00 - $ 600,000.00 100.00%| $ -
MSBA Cost Classification Code - 0003-0000 Environmental & Site
RE Authorization Request - RE 01-
Phase | - Environmental Site Assessment (ESA)| $ 5,500.00 | $ 5,500.00 | $ - $ 5,500.00 | 100.00%| $ -
(Fixed)
RE Authorization Request - RE 02- o
Traffic Consulting Services (Fixed) $ 3221350 (9% 30,646.55 | $ - $ 30,646.55 95.14%| $ 631.95
Adjustment: Funds Moved to RE 10 Hydrant Flow
: y $  (935.00)| $ - s - s -
Test
RE Authorization Request - RE 03-
Preliminary Geotechnical Consulting Services| $  16,500.00 | $  16,500.00 | $ - $ 16,500.00 | 100.00%| $ -
(Fixed)
RE Authorization Request - RE 04- o
Existing Conditions Surveys (NTE) $ 21,120.00 | $ 21,028.60 | $ $ 21,028.60 99.57%| $ 91.40

Page 1




ARCHITECT / ENGINEER REQUEST FOR PAYMENT

From: A/E:

DiNisco Design, Inc.

99 Chauncy Street, Suite 901
Boston, MA 02111

Telephone: (617) 426-2858
Fax: (617) 426-1457

To: Local Government Unit (LGU)
Honorable Kassandra Gove, Mayor
City of Amesbury

c/o NV5, Tom Murphy

70 Fargo Street, Suite 800

Boston, MA 02210

Telephone: (978) 388-8121

MSBA ID: 201500070005 Period Ending 12/31/21
Contract for: Designer Services for the Amesbury Elementary School
Previously .
. Approved Request This | Total Complete % Balance to
Project Phase Budget Approved Period to Date Complete Finish
Payments
RE Authorization Request - RE 05- o
Wetland Consulting Services (NTE) $ 10,450.00 | $ 10,270.50 | $ $ 10,270.50 98.28%| $ 179.50
RE Authorization Request - RE 06-
. 7. - 1,087. .83% 12.92
Reset Wetland Flags (NTE) $ 1,100.00 | $ 1,087.08 | $ $ ,087.08 98.83%| $ 9
RE Authorization Request - RE 07-
Additional Preliminary Geotech Consulting Services| $  10,340.00 | $ 10,340.00 | $ - $ 10,340.00 | 100.00%| $ -
(Fixed)
RE Authorization Request - RE 08- o
Additional Existing Conditions Survey (Fixed) $ 550000 | $ 550000 | $ $ 5,500.00 | 100.00%| $
RE Authorization Request - RE 09- o
Additional Wetland Consulting Services (NTE) $ 6,600.00 | $ 6,589.70 | $ $ 6,589.70 99.84%| $ 10.30
RE Authorization Request - RE 10- o
Hydrant Flow Testing (Fixed) $ 935.00 | $ 935.00 | $ $ 935.00 | 100.00%| $
Total FSSD Reimbursable Expenses $ 109,323.50 $ 108,397.43 $ - $ 108,397.43 99.15%| $ 926.07
BASIC SERVICES - Design Development - Closeout
MSBA Cost Classification Code - 0201-0400
Design Development| $ 870,000.00 [ $ 870,000.00 | $ -|$ 870,000.00 | 100.00%| $ -
MSBA Cost Classification Code - 0201-0500
Construction Documents| $ 1,960,000.00 | $ 1,960,000.00 | $ - | $1,960,000.00 | 100.00%| $ -
MSBA Cost Classification Code - 0201-0600
Bidding| $ 147,000.00 | $ 147,000.00 [ $ -|$ 147,000.00 | 100.00%| $ -
MSBA Cost Classification Code - 0201-0700
Construction Administration| $ 1,225,000.00 | $ 314,448.00 | $ 49,959.00 | $§ 364,407.00 29.75%| $ 860,593.00

Page 2




ARCHITECT / ENGINEER REQUEST FOR PAYMENT

From: A/E:

DiNisco Design, Inc.

99 Chauncy Street, Suite 901
Boston, MA 02111

Telephone: (617) 426-2858
Fax: (617) 426-1457

MSBA ID: 201500070005

Contract for: Designer Services for the Amesbury Elementary School

To: Local Government Unit (LGU)
Honorable Kassandra Gove, Mayor
City of Amesbury

c/o NV5, Tom Murphy

70 Fargo Street, Suite 800
Boston, MA 02210

Telephone: (978) 388-8121

Period Ending

12/31/21

Previously .
. Approved Request This | Total Complete % Balance to
Project Phase Budget Approved Period to Date Complete Finish
Payments
MSBA Cost Classification Code - 0201-0800
Closeout| $ 95,693.00 | $ - $ -1 $ - 0.00%| $ 95,693.00
Total Design Development through Closeout | $ 4,297,693.00 | $ 3,291,448.00 | $ 49,959.00 | $ 3,341,407.00 77.75%| $ 956,286.00
MSBA Cost Classification Code - 0203-0200 Printing (over minimum)
Reimbursable Expense Authorization
RE-16 Printing of the Planning Board Site Plan| $ 2,99343 | § 2,99343 | § - |8 2,993.43 | 100.00%| $ -
Review Submission (Fixed)
Reimbursable Expense Authorization| $ 2,002.00 | $ 2,002.00 | $ - $ 2,002.00 | 100.00%| $ -
RE-23 Sureying Services (Fixed)
Total Printing| $ 4,995.43 | $ 499543 | $ - $ 4,995.43 | 100.00%| $ -
MSBA Cost Classification Code - 0203-0900 Other Reimbursables
Reimbursable Expense Authorization
7,345.00 7,345.00 - 7,345.00 | 100.00% -
RE-11 Surveying Services (Fixed) Partial $ $ $ $ $
Reimbursable Expense Authorization| ¢ g 55495 | g 1320.00 | $ - |$ 132000 1431%|$  7,904.92
RE-15 LEED Registration Fees (NTE)
Reimbursable Expense Authorization
RE-17 Site Plan Review Application Fees and Peer $ 4025425 % 40,252.00 | $ - $ 40,252.00 99.99%| $ 2.25

Reviews (Fixed)
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ARCHITECT / ENGINEER REQUEST FOR PAYMENT

From: A/E:

DiNisco Design, Inc.

99 Chauncy Street, Suite 901
Boston, MA 02111

Telephone: (617) 426-2858
Fax: (617) 426-1457

MSBA ID: 201500070005

Contract for: Designer Services for the Amesbury Elementary School

To: Local Government Unit (LGU)
Honorable Kassandra Gove, Mayor
City of Amesbury

c/o NV5, Tom Murphy

70 Fargo Street, Suite 800
Boston, MA 02210

Telephone: (978) 388-8121

Period Ending

12/31/21

Previously .
. Approved Request This | Total Complete % Balance to
Project Phase Budget Approved Period to Date Complete Finish
Payments
Reimbursable Expense Authorization
RE-18 Legal Ad for the Planning Board| $ 320.65 | § 320.65 | $ - |8 320.65 | 100.00%( $ -
Site Plan Review (Fixed)
Reimbursable Expense Authorization| ¢ 451000 | $  4,486.63 | $ - |$ 448663 | 99.48%|$ 23.37
RE-19 Additional Soil Testing (NTE)
Reimbursable Expense Authorization $ 1023.00 | $ 1023.00 | $ ) $ 1023.00 | 100.00%| $ )
RE-23 Surveying Services (NTE) ’ ' ’
Total Other Reimbursbles| $ 62,677.82 | $ 54,747.28 | $ - $ 54,747.28 87.35%| $ 7,930.54
MSBA Cost Classification Code - 0204-0300 Geotech & GeoEnvironmental
Reimbursable Expense Authorization $ 107250 | $ 107250 | $ } $ 107250 | 100.00%| $ }
RE-11 Surveying Services (Fixed) Partial ’ ' ’
Reimbursable Expense Authorization| ¢ = 49 06000 | $  48,206.91 | $ - |'$ 4820691 | 9826%|$ 853.09
RE-13 Geotech Consulting (NTE)
Reimbursable Expense Authorization
RE-20 MA Licensed Site Professional Consulting $ 40,7750 | $ 40,176.50 | $ - $ 40,176.50 | 100.00%| $ 1.00
(NTE)
Reimbursable Expense Authorization| ¢ 500050 [$  5,989.50 | $ - |$ 598950| 99.82%|$ 11.00
RE-21 Environmental Consultant Services (NTE)
Reimbursable Expense Authorization
RE-24 Additional Mass Licenses Site Professional| $ 3,663.00 | $ 3,663.00 | $ - $ 3,663.00 | 100.00%| $ -
Consulting Services (NTE)
Reimbursable Expense Authorization| ¢ 4560050 | $  4,928.00 | $ - |'$  492800| 10.80%|$  40,694.50

RE-26 Dust Monitoring Review (EST)
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ARCHITECT / ENGINEER REQUEST FOR PAYMENT

From: A/E:

DiNisco Design, Inc.

99 Chauncy Street, Suite 901
Boston, MA 02111

Telephone: (617) 426-2858
Fax: (617) 426-1457

MSBA ID: 201500070005
Contract for: Designer Services for the Amesbury Ele

mentary School

To: Local Government Unit (LGU)
Honorable Kassandra Gove, Mayor
City of Amesbury

c/o NV5, Tom Murphy

70 Fargo Street, Suite 800

Boston, MA 02210

Telephone: (978) 388-8121

Period Ending 12/31/21

Previously .
. Approved Request This | Total Complete % Balance to
Project Phase Budget Approved Period to Date Complete Finish
Payments
Reimbursable Expense Authorization .
RE-28 - Additional Mass Licenses Site Professional $ 1,058.20 | $ 1,058.20 | $ ) $ 1,058.20 | 100.00% )
Consulting Services (NTE)
Reimbursable Expense Authorization
RE-29 - Construction Site Visits and Consultation| $  21,230.00 | $  21,123.14 | § - |$ 2112314 | 99.50% 106.86
(NTE)
Total Geotech| $ 167,884.20 ([ $ 126,217.75 | $ - $ 126,217.75 | 708.37% 41,666.45
MSBA Cost Classification Code - 0204-0400 Site Survey
Reimbursable Expense Authorization $ 3000000 |$ 30,000.00 | $ $ 3000000 | 100.00%
RE-11 Surveying Services (Fixed) Partial e R i A e i
Total Site Survey| $  30,000.00 | $ 30,000.00 | $ - $ 30,000.00 | 100.00% -
MSBA Cost Classification Code - 0204-0500 Wetlands
Reimbursable Expense Authorization| ¢ 550000 | §  2,200.00 | $ - |'$ 220000 | 100.00% -
RE-11 Surveying Services (Fixed) Partial
Reimbursable Expense Authorization
RE-12 Wetland Consulting Services, Stormwater $ 41,360.00 | $ 36,304.78 | $ - $ 36,304.78 87.78% 5,055.22
Report & Soil Testing (NTE)
Reimbursable Expense Authorization
RE-22 Conservation Commission & Planning Board| $ 102,295.00 | $§  97,426.78 | § - |$ 97.426.78 | 100.00% -
Design Review & Add'| Documentation (NTE)
Adjustment: Funds Moved to RE 27 Wetland F!ag $  (4,868.22)
Resetting
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ARCHITECT / ENGINEER REQUEST FOR PAYMENT

From: A/E:

DiNisco Design, Inc.

99 Chauncy Street, Suite 901
Boston, MA 02111

Telephone: (617) 426-2858
Fax: (617) 426-1457

MSBA ID: 201500070005

Contract for: Designer Services for the Amesbury Elementary School

To: Local Government Unit (LGU)
Honorable Kassandra Gove, Mayor
City of Amesbury

c/o NV5, Tom Murphy

70 Fargo Street, Suite 800

Boston, MA 02210

Telephone: (978) 388-8121

Period Ending 12/31/21

Previously .
. Approved Request This | Total Complete % Balance to
Project Phase Budget Approved Period to Date Complete Finish
Payments
Reimbursable Expense Authorization
RE-25 Conservation Commission & Planning Board| $ ~ 55,180.00 | $ = 54,976.55 | $ - |$ 5497655| 99.63%|$ 203.45
Design Revisions, Documentation & Meeting (NTE)
Reimbursable Expense Authorization| ¢ 4,785.00 | $ 4,785.00 | $ - $ 4,785.00 | 100.00%| $ -
RE-27 Wetland Flagging Resetting
Total Wetlands| $ 200,951.78 | $ 195,693.11 | $ - $ 195,693.11 97.38%| $ 5,258.67
MSBA Cost Classification Code - 0204-1200 Traffic Studies
Reimbursable Expense Authorization o
RE-14 Traffic Consulting Services (NTE) $ 14,850.00 | $ 13,631.31 | $ - $ 13,631.31 91.79%| $ 1,218.69
Total Traffic Studies| $ 14,850.00 | $ 13,631.31 | § - $ 13,631.31 91.79%| $ 1,218.69
Total Reimbursable Expenses| $ 481,359.23 | $§ 425,284.88 | $ - $ 425,284.88 88.35%|$ 56,074.35
Total Basic Svcs. & Reimbursable Expenses| $ 5,488,375.73 | $ 4,425,130.31 | $ 49,959.00 | $ 4,475,089.31 81.54%| $ 1,013,286.42
Architect: Owner's Project Manager: Approved:
Firm: DiNisco Design, Inc. Firm: NV5 LGU:
By: By: By:
Date: 01/07/2022 Date: Date:
Invoice No. 9550 MSBA Form 3012
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DINISCO DESIGN

architects + planners

INVOICE
Work Ended 12/31/21
Invoice Date 1/7/22

Honorable Kassandra Gove, Mayor
City of Amesbury

c/o NV5, Tom Murphy

70 Fargo Street, Suite 800

Boston, MA 02210

Amesbury Elementary School
Amesbury, MA
DiNisco Project No. 18543.0

BASIC SERVICES

Budget Category Description Amount

Amesbury Elementary School

MSBA ID: 201500070005
MSBA Cost Code: 0201-0700

0201-0700 CA's  Construction Administration Invoice 7 of 23 49,959.00
Total $49,959.00
cc NV5
Payments/Credits $0.00
Invoice Number 9550 BALANCE DUE $49,959.00
DONNA DINISCO | RICHARD RICE | VIVIAN LOW | JAMES SHUTTLEWORTH I-l
99 CHAUNCY STREET SUITE 901 BOSTON MA 02111 | 617.426.2858 | pinisco.coM




5 Richardson Lane, Stoneham, MA 02180 781-438-7755 (Voice) 781-438-6216 (Fax)

To: City of Amesbury (C/O NVS)
Tim Dorman
70 Fargo Street
Suite 800
Boston, MA 02210

Project: Amesbury Elementary School
193 Lions Mouth Road, Amesbury MA

Invoice Date:

12/10/2021
Page Number: 1

Invoice Number: 97511

Job Number:

Terms:

25819

Due Upon Receipt

DATE QUANTITY DESCRIPTION RATE AMOUNT
11/17/2021 1.00 Min/Rebar 210.00 210.00
11/17/2021 1.50 Travel 40.00 60.00
11/18/2021 6.00 Cylinders 15.00 90.00
11/18/2021 1.00 Max/Field 350.00 350.00
11/18/2021 1.50 Travel 40.00 60.00
11/19/2021 1.00 Cyl/Trans 75.00 75.00
11/19/2021 6.00 Cylinders 15.00 90.00
11/19/2021 1.00 Max/Field 350.00 350.00
11/19/2021 1.50 Travel 40.00 60.00
11/19/2021 3.00 Cylinders 15.00 45.00
11/19/2021 1.00 Min/Field 180.00 180.00
11/19/2021 1.50 Travel 40.00 60.00
11/22/2021 1.00 Cyl/Trans 75.00 75.00
11/22/2021 1.00 Min/Steel 220.00 220.00
11/22/2021 1.50 Travel 40.00 60.00
11/24/2021 10.00 Cylinders 15.00 150.00
11/24/2021 1.00 Min/Field 180.00 180.00
11/24/2021 1.50 Travel 40.00 60.00
11/26/2021 1.00 Cyl/Trans 75.00 75.00
11/30/2021 2.00 Hrs/Staff Engineer 85.00 170.00
11/30/2021 18.00 Cylinders 15.00 270.00
11/30/2021 1.00 Max/Field 350.00 350.00
11/30/2021 1.50 Travel 40.00 60.00
12/01/2021 12.00 Cylinders 15.00 180.00
12/01/2021 1.00 Max/Field 350.00 350.00
12/01/2021 1.50 Travel 40.00 60.00
12/01/2021 1.00 Call-in Surcharge 75.00 75.00



5 Richardson Lane, Stoneham, MA 02180 781-438-7755 (Voice) 781-438-6216 (Fax)

To: City of Amesbury (C/O NVS)
Tim Dorman
70 Fargo Street

Suite 800

Boston, MA 02210

Project: Amesbury Elementary School

193 Lions Mouth Road, Amesbury MA

Invoice Date:
Page Number:

Invoice Number:
Job Number:

Terms:

12/10/2021
2

97511
25819

Due Upon Receipt

DATE QUANTITY DESCRIPTION RATE AMOUNT
12/01/2021 1.00 Min/Rebar 210.00 210.00
12/01/2021 1.50 Travel 40.00 60.00
12/02/2021 1.00 Cyl/Trans 75.00 75.00
12/03/2021 6.00 Cylinders 15.00 90.00
12/03/2021 1.00 Min/Field 180.00 180.00
12/03/2021 1.50 Travel 40.00 60.00
12/03/2021 1.00 Min/Rebar 210.00 210.00
12/03/2021 1.50 Travel 40.00 60.00
12/06/2021 1.00 Cyl/Trans 75.00 75.00
12/09/2021 1.00 Min/Rebar 210.00 210.00
12/09/2021 1.50 Travel 40.00 60.00
12/10/2021 12.00 Cylinders 15.00 180.00
12/10/2021 1.00 Max/Field 350.00 350.00
12/10/2021 1.50 Travel 40.00 60.00
TOTAL THIS INVOICE: 5,845.00

All File Test reports will be discarded 6 months after completion of our services.

CC:

Company Name Contact Name Invoice Type Delivery Method

City of Amesbury (C/O NVS) Tim Dorman Original Email




~1BSC GROUP

City of Amesbury Conservation Commission

62 Friend Street
Amesbury, MA 01913
Attn: John Lopez

Amesbury Conservation Commission - Elementary School

For Services Rendered Through 12/31/2021

INVOICE

01/14/2022
No. 9147362
Project No. 89492.61

joni@amesburyma.gov, conservation@amesburyma.gov, nipun@amesburyma.gov, clevelanda@amesburyma.gov

-- Coordination.
-- Review documents.

-- Site inspections and prepare reports.

Fee Charges

Name Title Rate Hours Amount
Environmental Monitoring Inspections and Reports
Davies, Gillian Project Manager 157.00 1.00 $157.00
Sullivan, Marleigh Wetland Scientist 120.00 6.50 $780.00
Phase Total: 7.50 $937.00
Total Professional Services 7.50 $937.00
Reimbursables - Mileage $61.60
Invoice Amount $998.60
Project to Date Billing Summary Contract Current Prior Billed-to-Date Remaining
Fee $144,500.00 $937.00 $11,435.75 $12,372.75 $132,127.25
Expenses $8,895.00 $61.60 $492.80 $554.40 $8,340.60
Total $153,395.00 $998.60 $11,928.55 $12,927.15 $140,467.85

IMPORTANT NOTICE

Please Mail Remittance to: BSC Group Inc., 803 Summer Street, Boston, M A 02127
Please include project and invoice number(s) being paid on front of check. Tel: 617-896-4300




PAST DUE

~YBSC GROUP

No. 9146001
Project No. 89492.61

City of Amesbury Conservation Commission
62 Friend Street
Amesbury, MA 01913
Attn: John Lopez
Amesbury Conservation Commission - Elementary School

For Services Rendered Through 10/9/2021

joni@amesburyma.gov, conservation@amesburyma.gov

-- Coordination.

-- Prep for and attend pre-construction meeting.
-- Review documents.

-- Site inspections and prepare reports.

Fee Charges

Name Title Rate Hours Amount

Project Plan/Document Review

Davies, Gillian Project Manager 157.00 1.00 $157.00
Prochorena, Kurt Principal 248.00 .75 $186.00
Sullivan, Marleigh Wetland Scientist 120.00 2.75 $330.00

Phase Total: 4.50 $673.00

Preconstruction meeting Site walk

Bastien, Casey-Lee Landscape Architect 120.00 5.00 $600.00
Davies, Gillian Project Manager 157.00 2.00 $314.00
Sullivan, Marleigh Wetland Scientist 120.00 6.75 $810.00

Phase Total: 13.75 $1,724.00

Environmental Monitoring Inspections and Reports

Davies, Gillian Project Manager 157.00 5.75 $902.75
Sullivan, Marleigh Wetland Scientist 120.00 31.50 $3,780.00
Phase Total: 37.25 $4,682.75

Coordination

Davies, Gillian Project Manager 157.00 4.00 $628.00
Phase Total: 4.00 $628.00

Total Professional Services 59.50 $7,707.75
Reimbursables - Mileage $277.20
Invoice Amount $7,984.95

IMPORTANT NOTICE
Please Mail Remittance to: BSC Group Inc., 803 Summer Street, Boston, M A 02127
Please include project and invoice number(s) being paid on front of check. Tel: 617-896-4300




~YBSC GROUP

No. 9146001
Project No. 89492.61

City of Amesbury Conservation Commission

62 Friend Street
Amesbury, MA 01913
Attn: John Lopez

Amesbury Conservation Commission - Elementary School

Project to Date Billing Summary Contract Current Prior Billed-to-Date Remaining
Fee $144,500.00 $7,707.75 $0.00 $7,707.75 $136,792.25
Expenses $8,895.00 $277.20 $0.00 $277.20 $8,617.80
Total $153,395.00 $7,984.95 $0.00 $7,984.95 $145,410.05

IMPORTANT NOTICE
Please Mail Remittance to: BSC Group Inc., 803 Summer Street, Boston, M A 02127
Please include project and invoice number(s) being paid on front of check. Tel: 617-896-4300



PAST DUE

~YBSC GROUP o

No. 9146693
Project No. 89492.61
City of Amesbury Conservation Commission
62 Friend Street
Amesbury, MA 01913
Attn: John Lopez
Amesbury Conservation Commission - Elementary School

For Services Rendered Through 11/06/2021

joni@amesburyma.gov, conservation@amesburyma.gov

-- Coordination.

-- Prep for and attend pre-construction meeting.
-- Review documents.

-- Site inspections and prepare reports.

Fee Charges

Name Title Rate Hours Amount

Environmental Monitoring Inspections and Reports

Davies, Gillian Project Manager 157.00 1.00 $157.00
Milliman, A. Principal Scientist 152.00 75 $114.00
Sullivan, Marleigh Wetland Scientist 120.00 14.00 $1,680.00
Phase Total: 15.75 $1,951.00

Total Professional Services 15.75 $1,951.00
Reimbursables - Mileage $123.20
Invoice Amount $2,074.20
Project to Date Billing Summary Contract Current Prior Billed-to-Date Remaining
Fee $144,500.00 $1,951.00 $7,707.75 $9,658.75 $134,841.25
Expenses $8,895.00 $123.20 $277.20 $400.40 $8,494.60
Total $153,395.00 $2,074.20  $7,984.95 $10,059.15 $143,335.85

IMPORTANT NOTICE
Please Mail Remittance to: BSC Group Inc., 803 Summer Street, Boston, M A 02127
Please include project and invoice number(s) being paid on front of check. Tel: 617-896-4300




PAST DUE

~1BSC GROUP

12/03/2021
No. 9146746

Project No. 89492.61
City of Amesbury Conservation Commission

62 Friend Street
Amesbury, MA 01913
Attn: John Lopez
Amesbury Conservation Commission - Elementary School

For Services Rendered Through 11/27/2021

joni@amesburyma.gov, conservation@amesburyma.gov

-- Coordination.

-- Prep for and attend pre-construction meeting.
-- Review documents.

-- Site inspections and prepare reports.

Fee Charges

Name Title Rate Hours Amount

Environmental Monitoring Inspections and Reports

Davies, Gillian Project Manager 157.00 1.00 $157.00
Sullivan, Marleigh Wetland Scientist 120.00 13.50 $1,620.00
Phase Total: 14.50 $1,777.00

Total Professional Services 14.50 $1,777.00
Reimbursables - Mileage $92.40
Invoice Amount $1,869.40
Project to Date Billing Summary Contract Current Prior Billed-to-Date Remaining
Fee $144,500.00 $1,777.00  $9,658.75 $11,435.75 $133,064.25
Expenses $8,895.00 $92.40 $400.40 $492.80 $8,402.20
Total $153,395.00 $1,869.40 $10,059.15 $11,928.55 $141,466.45

IMPORTANT NOTICE
Please Mail Remittance to: BSC Group Inc., 803 Summer Street, Boston, M A 02127
Please include project and invoice number(s) being paid on front of check. Tel: 617-896-4300







CONTINUATION SHEET

ATA DOCUMENT G703

Page 1 0f29
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 8
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 12/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 12/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H I J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) DORE) (D+E+F) (C-G)
0100 |Division 01 - General Requirements
1 Bonds $277,089.00 $277,089.00 $277,089.00 100% $0.00 $13,854.45 5.0%
2 Insurance $274,199.00 $274,199.00 $274,199.00 100% $0.00 $13,709.95 5.0%
3 Builder's Risk $68,000.00 $68,000.00 $68,000.00 100% $0.00 $3,400.00 5.0%
4 Coordination; Project Management $571,951.00 $94,219.51 $34,200.00 $128,419.51 22% $443,531.49 $6,420.98 5.0%
5 Temporary Protection $150,000.00 $63,500.00 $63,500.00 42% $86,500.00 $3,175.00 5.0%
6 Temp Heat, Water & Power $200,000.00 $32,650.00 $12,200.00 $44,850.00 22% $155,150.00 $2,242.50 5.0%
7 Temp Sanitary Facilities $25,000.00 $4,100.00 $1,500.00 $5,600.00 22% $19,400.00 $280.00 5.0%
8 Construction Waste Management $50,000.00 $8,200.00 $3,000.00 $11,200.00 22% $38,800.00 $560.00 5.0%
9 General Cleaning $40,000.00 $6,375.00 $2,600.00 $8,975.00 22% $31,025.00 $448.75 5.0%
10 Final Cleaning $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%
11 Overhead / Staffing $725,000.00 $118,650.00 $44,250.00 $162,900.00 22% $562,100.00 $8,145.00 5.0%
12 Survey & Layout $25,000.00 $20,050.00 $20,050.00 80% $4,950.00 $1,002.50 5.0%
13 Temp Office Facilities - Owner $35,000.00 $5,750.00 $2,100.00 $7,850.00 22% $27,150.00 $392.50 5.0%
14 Temp Office Facilities - CTA $35,000.00 $5,750.00 $2,100.00 $7,850.00 22% $27,150.00 $392.50 5.0%
Division 01 - General Requirements - Subtotal $2,516,239.00 $978,532.51 $101,950.00 $0.00 $1,080,482.51 43% $1,435,756.49 $54,024.13
0300 |Division 03 - Concrete
0300 [Concrete Material
Classroom Wing
1 Foundations - Footings $45,000.00 $31,500.00 $13,500.00 $45,000.00 100% $0.00 $2,250.00 5.0%
2 Foundations - Walls $95,000.00 $28,900.00 $57,000.00 $85,900.00 90% $9,100.00 $4,295.00 5.0%
3 Building Slabs and Pads $75,000.00 $0.00 $0.00 0% $75,000.00 $0.00 5.0%
4 Slab-on Deck - 2nd Floor $75,000.00 $0.00 $0.00 0% $75,000.00 $0.00 5.0%
5 Slab-on Deck - 3nd Floor $75,000.00 $0.00 $0.00 0% $75,000.00 $0.00 5.0%
Gym/Admin/Café Wing $0.00 $0.00 0% $0.00 $0.00 5.0%
6 Foundations - Footings $40,000.00 $40,000.00 $40,000.00 100% $0.00 $2,000.00 5.0%
7 Foundations - Walls $165,000.00 $155,000.00 $0.00 $155,000.00 94% $10,000.00 $7,750.00 5.0%
8 Building Slabs and Pads $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%
9 Slab-on Deck - 2nd Floor $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%
10 Slab-on Deck - 3nd Floor $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%
11 Exterior Concrete $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%
12 Cashman Footings and Walls $20,000.00 $19,500.00 $19,500.00 98% $500.00 $975.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
0300 |Concrete Reinforcing Material $0.00 $0.00 0% $0.00 $0.00 5.0%
Classroom Wing $0.00 $0.00 0% $0.00 $0.00 5.0%
13 Foundations - Footings $22,000.00 $22,000.00 $22,000.00 100% $0.00 $1,100.00 5.0%
14 Foundations - Walls $44,000.00 $44,000.00 $44,000.00 100% $0.00 $2,200.00 5.0%
15 Building Slabs and Pads $33,000.00 $33,000.00 $33,000.00 100% $0.00 $1,650.00 5.0%
16 Slab-on Deck - 2nd Floor $33,000.00 $0.00 $0.00 0% $33,000.00 $0.00 5.0%
17 Slab-on Deck - 3nd Floor $34,000.00 $0.00 $0.00 0% $34,000.00 $0.00 5.0%
Gym/Admin/Café Wing $0.00 $0.00 0% $0.00 $0.00 5.0%
18 Foundations - Footings $18,000.00 $18,000.00 $18,000.00 100% $0.00 $900.00 5.0%
19 Foundations - Walls $78,000.00 $78,000.00 $78,000.00 100% $0.00 $3,900.00 5.0%
20 Building Slabs and Pads $22,000.00 $22,000.00 $22,000.00 100% $0.00 $1,100.00 5.0%
21 Slab-on Deck - 2nd Floor $22,000.00 $0.00 $0.00 0% $22,000.00 $0.00 5.0%
22 Slab-on Deck - 3nd Floor $9,350.00 $0.00 $0.00 0% $9,350.00 $0.00 5.0%
23 Exterior Concrete $23,000.00 $0.00 $0.00 0% $23,000.00 $0.00 5.0%
24 Cashman Footings and Walls $10,000.00 $10,000.00 $10,000.00 100% $0.00 $500.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
0300 |Concrete Formwork - Labor $0.00 $0.00 0% $0.00 $0.00 5.0%
Classroom Wing $0.00 $0.00 0% $0.00 $0.00 5.0%
25 Foundations - Footings $110,000.00 $77,000.00 $33,000.00 $110,000.00 100% $0.00 $5,500.00 5.0%
26 Foundations - Walls $350,000.00 $106,500.00 $210,000.00 $316,500.00 90% $33,500.00 $15,825.00 5.0%
27 Gym/Admin/Café Wing $0.00 $0.00 0% $0.00 $0.00 5.0%
28 Foundations - Footings $120,000.00 $114,500.00 $5,500.00 $120,000.00 100% $0.00 $6,000.00 5.0%
29 Foundations - Walls $525,000.00 $498,000.00 $0.00 $498,000.00 95% $27,000.00 $24,900.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, City of Amesbury Name:  Amesbury ES APPLICATION NO. 8
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 12/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 12/31/21
Use column T on Contracts where variable retainage for linc items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) DORE) (D+E+F) (C-G)
30 Exterior Concrete $60,000.00 $0.00 $0.00 0% $60,000.00 $0.00 5.0%
31 |Cashman Footings and Walls $80,000.00 $78,000.00 $78,000.00 98% $2,000.00 $3,900.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
0300 |Concrete Flatwork - Labor $0.00 $0.00 0% $0.00 $0.00 5.0%
Classroom Wing $0.00 $0.00 0% $0.00 $0.00 5.0%
32 Building Slabs and Pads $130,000.00 $0.00 $0.00 0% $130,000.00 $0.00 5.0%
33 Slab-on Deck - 2nd Floor $130,000.00 $0.00 $0.00 0% $130,000.00 $0.00 5.0%
34 Slab-on Deck - 3nd Floor $140,000.00 $0.00 $0.00 0% $140,000.00 $0.00 5.0%
Gym/Admin/Café Wing $0.00 $0.00 0% $0.00 $0.00 5.0%
32 Building Slabs and Pads $105,000.00 $0.00 $0.00 0% $105,000.00 $0.00 5.0%
33 Slab-on Deck - 2nd Floor $105,000.00 $0.00 $0.00 0% $105,000.00 $0.00 5.0%
34 Slab-on Deck - 3nd Floor $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%
35 Exterior Concrete $120,000.00 $6,500.00 $6,500.00 5% $113,500.00 $325.00 5.0%
Division 03 - Concrete - Subtotal $3,123,350.00 $1,382,400.00 $319,000.00 $0.00 $1,701,400.00 54% $1,421,950.00 $85,070.00
0400 |Division 04 - Masonry *
General Requirements
1 Submittals $5,000.00 $1,000.00 $1,000.00 20% $4,000.00 $50.00 5.0%
2 Mockup $6,000.00 $0.00 $0.00 0% $6,000.00 $0.00 5.0%
3 Bond $16,000.00 $16,000.00 $16,000.00 100% $0.00 $800.00 5.0%
4 LEED Douments $2,000.00 $200.00 $200.00 10% $1,800.00 $10.00 5.0%
5 Closeout $2,000.00 $0.00 $0.00 0% $2,000.00 $0.00 5.0%
Concrete Masonry Units $0.00 0% $0.00 $0.00 5.0%
6 4" - Ground Floor - Labor $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%
7 4" - Ground Floor - Material $16,000.00 $0.00 0% $16,000.00 $0.00 5.0%
8 8" - Elevator - Labor $34,000.00 $0.00 0% $34,000.00 $0.00 5.0%
9 8" - Elevator - Material $12,000.00 $0.00 0% $12,000.00 $0.00 5.0%
10 8" - Ground Floor - Labor $62,000.00 $0.00 0% $62,000.00 $0.00 5.0%
11 8" - Ground Floor - Material $31,000.00 $0.00 0% $31,000.00 $0.00 5.0%
12 8" - 1st Floor - Labor $6,500.00 $0.00 0% $6,500.00 $0.00 5.0%
13 8" - 1st Floor - Material $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%
14 8" - 2nd Floor - Labor $6,500.00 $0.00 0% $6,500.00 $0.00 5.0%
15 8" - 2nd Floor - Material $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%
Ground Face Block $0.00 0% $0.00 $0.00 5.0%
16 4" - Ground Floor - Labor $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
17 4" - Ground Floor - Material $36,000.00 $0.00 0% $36,000.00 $0.00 5.0%
18 East Elevation - Labor $34,000.00 $0.00 0% $34,000.00 $0.00 5.0%
19 East Elevation - Material $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%
20 North Elevation - Labor $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
21 North Elevation - Material $17,000.00 $0.00 0% $17,000.00 $0.00 5.0%
22 West Elevation - Labor $80,000.00 $0.00 0% $80,000.00 $0.00 5.0%
23 West Elevation - Material $42,000.00 $0.00 0% $42,000.00 $0.00 5.0%
Brick Veneer $0.00 0% $0.00 $0.00 5.0%
24 East Elevation - Labor $194,000.00 $0.00 0% $194,000.00 $0.00 5.0%
25 East Elevation - Material $145,000.00 $0.00 0% $145,000.00 $0.00 5.0%
26 North Elevation - Labor $87,000.00 $0.00 0% $87,000.00 $0.00 5.0%
27 North Elevation - Material $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
28 South Elevation - Labor $67,000.00 $0.00 0% $67,000.00 $0.00 5.0%
29 South Elevation - Material $46,000.00 $0.00 0% $46,000.00 $0.00 5.0%
30 West Elevation - Labor $172,000.00 $0.00 0% $172,000.00 $0.00 5.0%
31 West Elevation - Material $128,000.00 $0.00 0% $128,000.00 $0.00 5.0%
Site Walls $0.00 0% $0.00 $0.00 5.0%
32 Site Wall - Labor $67,000.00 $33,500.00 $33,500.00 50% $33,500.00 $1,675.00 5.0%
33 Site Wall - Material $39,000.00 $19,500.00 $19,500.00 50% $19,500.00 $975.00 5.0%
Division 04 - Masonry - Subtotal $1,580,000.00 $70,200.00 $0.00 $0.00 $70,200.00 4% $1,509,800.00 $3,510.00
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 8
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 12/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 12/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)
0500 |Division 05 - Metals
0501 |Miscellaneous Metals*
$0.00 0% $0.00 $0.00 5.0%
1 Framing Plans and Details $72,000.00 $61,000.00 $61,000.00 85% $11,000.00 $3,050.00 5.0%
2 Engineering $26,000.00 $22,000.00 $22,000.00 85% $4,000.00 $1,100.00 5.0%
3 Bond $4,920.00 $0.00 0% $4,920.00 $0.00 5.0%
4 Closeout - LEED's $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%
5 Closeout - As-Built Drawings $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
6 Closeout - Punch List $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
7 Stair A - Fabrication $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
8 Stair A - Installation $19,692.00 $0.00 0% $19,692.00 $0.00 5.0%
9 Stair B - Fabrication $79,000.00 $0.00 0% $79,000.00 $0.00 5.0%
10 Stair B - Installation $22,740.00 $0.00 0% $22,740.00 $0.00 5.0%
11 Stair C - Fabrication $79,000.00 $0.00 0% $79,000.00 $0.00 5.0%
12 Stair C - Installation $22,740.00 $0.00 0% $22,740.00 $0.00 5.0%
13 Roof Access - Fabrication $28,000.00 $0.00 0% $28,000.00 $0.00 5.0%
14 Roof Access - Installation $16,096.00 $0.00 0% $16,096.00 $0.00 5.0%
15 Roof Ladders - Fabrication $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
16 Roof Ladders - Installation $2,032.00 $0.00 0% $2,032.00 $0.00 5.0%
17 Ramp Rails - Fabrication $28,000.00 $0.00 0% $28,000.00 $0.00 5.0%
18 Ramp Rails - Installation $9,144.00 $0.00 0% $9,144.00 $0.00 5.0%
19 Retaining Wall Rails - Fabrication $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
20 Retaining Wall Rails - Installation $6,096.00 $0.00 0% $6,096.00 $0.00 5.0%
21 Site Rails - Fabrication $80,000.00 $0.00 0% $80,000.00 $0.00 5.0%
22 Site Rails - Installation $31,240.00 $0.00 0% $31,240.00 $0.00 5.0%
23 CMU Clips - Fabrication $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%
24 CMU Clips - Installation $6,096.00 $0.00 0% $6,096.00 $0.00 5.0%
25 Loose Lintels - Fabrication $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
26 Elevator Items - Fabrication $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
27 Elevator Items - Installation $4,572.00 $0.00 0% $4,572.00 $0.00 5.0%
28 Sliding Doors - Fabrication $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
29 Sliding Doors - Installation $4,572.00 $0.00 0% $4,572.00 $0.00 5.0%
30 Curtain Wall Supports - Fabrication $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%
31 Curtain Wall Supports - Installation $6,096.00 $0.00 0% $6,096.00 $0.00 5.0%
32 Louver Frames - Fabrication $1,200.00 $0.00 0% $1,200.00 $0.00 5.0%
33 Misc. Items - Fabrication $27,570.00 $0.00 0% $27,570.00 $0.00 5.0%
34 Misc. Items - Installation $24,384.00 $0.00 0% $24,384.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0512 |Structural Steel $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Anchor Bolt Plan Submittals $25,000.00 $25,000.00 $25,000.00 100% $0.00 $1,250.00 5.0%
2 Approval Drawings $66,800.00 $53,700.00 $0.00 $53,700.00 80% $13,100.00 $2,685.00 5.0%
Material - Classroom Wing $0.00 $0.00 0% $0.00 $0.00 5.0%
1st Floor $0.00 $0.00 0% $0.00 $0.00 5.0%
3 Steel Framing $590,000.00 $68,000.00 $68,000.00 12% $522,000.00 $3,400.00 5.0%
4 Decking $150,000.00 $0.00 $0.00 0% $150,000.00 $0.00 5.0%
2nd Floor $0.00 $0.00 0% $0.00 $0.00 5.0%
5 Steel Framing $590,000.00 $68,000.00 $68,000.00 12% $522,000.00 $3,400.00 5.0%
6 Decking $150,000.00 $0.00 $0.00 0% $150,000.00 $0.00 5.0%
3rd Floor $0.00 $0.00 0% $0.00 $0.00 5.0%
7 Steel Framing $590,000.00 $68,000.00 $68,000.00 12% $522,000.00 $3,400.00 5.0%
8 Decking $150,000.00 $0.00 $0.00 0% $150,000.00 $0.00 5.0%
Material - Gym/Admin/Café Wing $0.00 $0.00 0% $0.00 $0.00 5.0%
1st Floor $0.00 $0.00 0% $0.00 $0.00 5.0%
9 Steel Framing $460,000.00 $68,000.00 $370,000.00 $438,000.00 95% $22,000.00 $21,900.00 5.0%
10 Decking $100,000.00 $0.00 $100,000.00 $100,000.00 100% $0.00 $5,000.00 5.0%
2nd Floor $0.00 $0.00 0% $0.00 $0.00 5.0%
11 Steel Framing $460,000.00 $68,000.00 $370,000.00 $438,000.00 95% $22,000.00 $21,900.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, City of Amesbury Name:  Amesbury ES APPLICATION NO. 8
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 12/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 12/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A C D E F G H I J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) DORE) (D+E+F) (C-G)
12 Decking $100,000.00 $0.00 $100,000.00 $100,000.00 100% $0.00 $5,000.00 5.0%
3rd Floor $0.00 $0.00 0% $0.00 $0.00 5.0%
13 Steel Framing $460,000.00 $68,000.00 $233,000.00 $301,000.00 65% $159,000.00 $15,050.00 5.0%
14 Decking $100,000.00 $0.00 $60,000.00 $60,000.00 60% $40,000.00 $3,000.00 5.0%
Erection - Classroom Wing $0.00 $0.00 0% $0.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
15 Steel Framing $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%
16 Decking $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%
2nd Floor $0.00 0% $0.00 $0.00 5.0%
17 Steel Framing $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%
18 Decking $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%
3rd Floor $0.00 0% $0.00 $0.00 5.0%
19 Steel Framing $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%
20 Decking $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%
Erection - Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
21 Steel Framing $100,000.00 $45,000.00 $45,000.00 45% $55,000.00 $2,250.00 5.0%
22 Decking $100,000.00 $11,250.00 $11,250.00 11% $88,750.00 $562.50 5.0%
2nd Floor $0.00 0% $0.00 $0.00 5.0%
23 Steel Framing $100,000.00 $35,000.00 $35,000.00 35% $65,000.00 $1,750.00 5.0%
24 Decking $100,000.00 $35,000.00 $35,000.00 35% $65,000.00 $1,750.00 5.0%
3rd Floor $0.00 0% $0.00 $0.00 5.0%
25 Steel Framing $100,000.00 $0.00 $0.00 0% $100,000.00 $0.00 5.0%
26 Decking $100,000.00 $0.00 $0.00 0% $100,000.00 $0.00 5.0%
$0.00
Division 05 - Metals - Subtotal $6,205,490.00 $569,700.00 $1,359,250.00 $0.00 $1,928,950.00 31% $4,276,540.00 $96,447.50
0600 |Division 06 - Wood, Plastics, and Composites
0610 |Rough Carpentry $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Classroom Wing $0.00 0% $0.00 $0.00 5.0%
1 In-Wall Blocking - Material $85,000.00 $0.00 0% $85,000.00 $0.00 5.0%
2 In-Wall Blocking - Labor $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
3 Roof Blocking - Material $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
4 Roof Blocking - Labor $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%
5 In-Wall Blocking - Material $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
6 In-Wall Blocking - Labor $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
7 Roof Blocking - Material $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
8 Roof Blocking - Labor $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
9 Plywood Backerboards $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0620 |Finish Carpentry $0.00 0% $0.00 $0.00 5.0%
Bonds $18,881.00 $18,881.00 $18,881.00 100% $0.00 $944.05 5.0%
Shop Drawings and Submittals $25,000.00 $8,200.00 $8,200.00 33% $16,800.00 $410.00 5.0%
General Conditions $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
LEED $2,089.00 $0.00 0% $2,089.00 $0.00 5.0%
Closeout Documentation $3,300.00 $0.00 0% $3,300.00 $0.00 5.0%
Classroom Wing - Material $0.00 0% $0.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
1 Millwork $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
2 Cabinets & Countertops $43,000.00 $0.00 0% $43,000.00 $0.00 5.0%
3 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
4 Cubbies $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%
2nd Floor $0.00 0% $0.00 $0.00 5.0%
5 Millwork $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
6 Cabinets & Countertops $43,000.00 $0.00 0% $43,000.00 $0.00 5.0%
7 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 8
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 12/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 12/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H I J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) DORE) (D+E+F) (€-G)
8 Cubbies $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%
3rd Floor $0.00 0% $0.00 $0.00 5.0%
9 Millwork $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
10 Cabinets & Countertops $43,000.00 $0.00 0% $43,000.00 $0.00 5.0%
11 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
12 Cubbies $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%
Gym/Admin/Café Wing - Material $0.00 0% $0.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
13 Millwork $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%
14 Cabinets & Countertops $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
15 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
2nd Floor $0.00 0% $0.00 $0.00 5.0%
17 Millwork $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%
18 Cabinets & Countertops $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
19 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
3rd Floor $0.00 0% $0.00 $0.00 5.0%
21 Millwork $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
22 Cabinets & Countertops $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
23 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Classroom Wing - Labor $0.00 0% $0.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
25 Millwork $26,800.00 $0.00 0% $26,800.00 $0.00 5.0%
26 Cabinets & Countertops $28,810.00 $0.00 0% $28,810.00 $0.00 5.0%
27 Standing/Running Trim $16,500.00 $0.00 0% $16,500.00 $0.00 5.0%
28 Cubbies $32,200.00 $0.00 0% $32,200.00 $0.00 5.0%
2nd Floor $0.00 0% $0.00 $0.00 5.0%
29 Millwork $26,800.00 $0.00 0% $26,800.00 $0.00 5.0%
30 Cabinets & Countertops $28,810.00 $0.00 0% $28,810.00 $0.00 5.0%
31 Standing/Running Trim $16,500.00 $0.00 0% $16,500.00 $0.00 5.0%
32 Cubbies $32,200.00 $0.00 0% $32,200.00 $0.00 5.0%
3rd Floor $0.00 0% $0.00 $0.00 5.0%
33 Millwork $26,800.00 $0.00 0% $26,800.00 $0.00 5.0%
34 Cabinets & Countertops $28,810.00 $0.00 0% $28,810.00 $0.00 5.0%
35 Standing/Running Trim $16,500.00 $0.00 0% $16,500.00 $0.00 5.0%
36 Cubbies $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
Gym/Admin/Café Wing - Labor $0.00 0% $0.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
37 Millwork $13,500.00 $0.00 0% $13,500.00 $0.00 5.0%
38 Cabinets & Countertops $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%
39 Standing/Running Trim $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%
2nd Floor $0.00 0% $0.00 $0.00 5.0%
41 Millwork $13,500.00 $0.00 0% $13,500.00 $0.00 5.0%
42 Cabinets & Countertops $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%
43 Standing/Running Trim $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%
3rd Floor $0.00 0% $0.00 $0.00 5.0%
45 Millwork $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%
46 Cabinets & Countertops $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%
47 Standing/Running Trim $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%
Division 06 - Wood, Plastics, and Composites - Subtotal $1,469,000.00 $0.00 $27,081.00 $0.00 $27,081.00 2% $1,441,919.00 $1,354.05
0700 |Division 07 - Thermal and Moisture Protection
0701 |Waterproofing, Damproofing and Caulking*
1 Submittals $500.00 $400.00 $100.00 $500.00 100% $0.00 $25.00 5.0%
2 |Training $2,000.00 $2,000.00 $2,000.00 100% $0.00 $100.00 5.0%
3 Equipment $6,554.00 $0.00 $1,966.20 $1,966.20 30% $4,587.80 $98.31 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 8
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 12/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 12/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H I J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) DORE) (D+E+F) (C-G)
4 |Mobilization $2,000.00 $2,000.00 $2,000.00 100% $0.00 $100.00 5.0%
5 |LEED $500.00 $0.00 $0.00 0% $500.00 $0.00 5.0%
6 |As- Built Drawings $500.00 $0.00 $0.00 0% $500.00 $0.00 5.0%
7 |Closeouts $500.00 $0.00 $0.00 0% $500.00 $0.00 5.0%
8 |Bond $4,105.00 $4,105.00 $4,105.00 100% $0.00 $205.25 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
9 [Waterproofing $0.00 $0.00 0% $0.00 $0.00 5.0%
10 |Damproofing - Retaining Wall $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%
11 |Elevator Pit $2,600.00 $2,600.00 $2,600.00 100% $0.00 $130.00 5.0%
12 [North Elevation $10,000.00 $2,000.00 $7,000.00 $9,000.00 90% $1,000.00 $450.00 5.0%
13 [South Elevation $37,000.00 $33,300.00 $33,300.00 90% $3,700.00 $1,665.00 5.0%
14 |East Elevation $31,000.00 $7,750.00 $17,050.00 $24,800.00 80% $6,200.00 $1,240.00 5.0%
15 [West Elevation $28,000.00 $7,000.00 $15,400.00 $22,400.00 80% $5,600.00 $1,120.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
16 |Interior Sealants $0.00 $0.00 0% $0.00 $0.00 5.0%
17 |Ground Level $29,449.00 $0.00 $0.00 0% $29,449.00 $0.00 5.0%
18 |Levell $24,209.00 $0.00 $0.00 0% $24,209.00 $0.00 5.0%
19 |Level 2 $23,083.00 $0.00 $0.00 0% $23,083.00 $0.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
0702 |Roofing and Flashing* $0.00 $0.00 0% $0.00 $0.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
1 |BOND $10,096.00 $10,096.00 $10,096.00 100% $0.00 $504.80 5.0%
2 |SUBMITTALS $2,500.00 $2,250.00 $2,250.00 90% $250.00 $112.50 5.0%
3 |LEED SUBMITTALS $3,500.00 $3,150.00 $3,150.00 90% $350.00 $157.50 5.0%
4 |SHOP DRAWINGS $3,504.00 $1,752.00 $1,752.00 50% $1,752.00 $87.60 5.0%
5 |CLOSEOUT $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
6 |MOBILIZE $3,100.00 $0.00 0% $3,100.00 $0.00 5.0%
7 |DEMOBILIZE $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
8 |MOCKUP $3,500.00 $0.00 0% $3,500.00 $0.00 5.0%
9 |PVC MEMBRANE ROOF MAT $123,500.00 $51,870.00 $51,870.00 42% $71,630.00 $2,593.50 5.0%
10 [PVC MEMBRANE ROOF LAB $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
11 |[PVC MEMBRANE FLASH MAT $18,000.00 $7,560.00 $7,560.00 42% $10,440.00 $378.00 5.0%
12 |[PVC MEMBRANE FLASH LAB $8,000.00 $0.00 0% $8,000.00 $0.00 5.0%
13 |FLASH@MECH SCREENS MAT $6,000.00 $2,520.00 $2,520.00 42% $3,480.00 $126.00 5.0%
14 |FLASH@MECH SCREENS LAB $3,500.00 $0.00 0% $3,500.00 $0.00 5.0%
15 |COVERBOARD MATERIALS $45,000.00 $18,900.00 $18,900.00 42% $26,100.00 $945.00 5.0%
16 |COVERBOARD LABOR $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
17 |FLAT INSULATION MAT $110,000.00 $46,200.00 $46,200.00 42% $63,800.00 $2,310.00 5.0%
18 |FLAT INSULATION LAB $26,500.00 $0.00 0% $26,500.00 $0.00 5.0%
19 |TAPERED INSULATION MAT $145,000.00 $60,900.00 $60,900.00 42% $84,100.00 $3,045.00 5.0%
20 |TAPERED INSULATION LAB $36,800.00 $0.00 0% $36,800.00 $0.00 5.0%
21 |ROOF VAPOR BARRIER MAT $45,000.00 $18,900.00 $18,900.00 42% $26,100.00 $945.00 5.0%
22 |ROOF VAPOR BARRIER LAB $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
23 |THERMAL BARRIER MAT $35,000.00 $14,700.00 $14,700.00 42% $20,300.00 $735.00 5.0%
24 |THERMAL BARRIER LAB $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
25 |ADHESIVES / SEALANTS $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
26 |FASTENERS $38,000.00 $0.00 0% $38,000.00 $0.00 5.0%
27 |WALKWAY MATERIALS $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
28 |WALKWAY LABOR $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
29 |STONE BALLAST MAT $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
30 |STONE BALLAST LAB $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
31 |ALUM FASCIA MAT $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
32 |ALUM FASCIA LAB $12,000.00 $0.00 0% $12,000.00 $0.00 5.0%
33 |SHEET METAL FLASH MAT $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%
34 |SHEET METAL FLASH LAB $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0713 |Air and Vapor Barriers $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Classroom Wing $0.00 0% $0.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 8
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 12/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 12/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)
2 North Elevation $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
3 East Elevation $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
West Elevation $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
4 | Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 | 5.0%
5 South Elevation $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
6 East Elevation $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
West Elevation $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0721 |Insulation $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 SOG Rigid - F&I $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%
2 Foundation Rigid - F&I $18,000.00 $17,100.00 $17,100.00 95% $900.00 $855.00 5.0%
3 Masonry Cavity Wall - Material $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
4 Sprayfoam $75,000.00 $0.00 0% $75,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0742 |Exterior Cladding System $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Classroom Wing $0.00 0% $0.00 $0.00 5.0%
Preformed Cladding $0.00 0% $0.00 $0.00 5.0%
West Elevation $0.00 0% $0.00 $0.00 5.0%
1 Support System & Insulation $2,100.00 $0.00 0% $2,100.00 $0.00 5.0%
2 ACM Metal Panels $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
3 Single Skin Panels $75,000.00 $0.00 0% $75,000.00 $0.00 5.0%
North Elevation $0.00 0% $0.00 $0.00 5.0%
4 Single Skin Panels $200,000.00 $0.00 0% $200,000.00 $0.00 5.0%
East Elevation $0.00 0% $0.00 $0.00 5.0%
5 Support System & Insulation $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
6 ACM Metal Panels $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
7 Single Skin Panels $65,000.00 $0.00 0% $65,000.00 $0.00 5.0%
Fiber Cement Rainscreen System $0.00 0% $0.00 $0.00 5.0%
West Elevation $0.00 0% $0.00 $0.00 5.0%
8 Support System & Insulation $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
9 Fiber Cement Panels $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
East Elevation $0.00 0% $0.00 $0.00 5.0%
10 Support System & Insulation $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
11 Fiber Cement Panels $120,000.00 $0.00 0% $120,000.00 $0.00 5.0%
Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 | 5.0%
Preformed Cladding $0.00 0% $0.00 $0.00 5.0%
West Elevation $0.00 0% $0.00 $0.00 5.0%
12 Support System & Insulation $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
13 ACM Metal Panels $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
14 Single Skin Panels $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
South Elevation $0.00 0% $0.00 $0.00 5.0%
15 Support System & Insulation $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
16 ACM Metal Panels $115,000.00 $0.00 0% $115,000.00 $0.00 5.0%
17 Single Skin Panels $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
Phenolic Rainscreen System $0.00 0% $0.00 $0.00 5.0%
West Elevation $0.00 0% $0.00 $0.00 5.0%
18 Support System & Insulation $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
19 Phenolic Panels - Exterior $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
South Elevation $0.00 0% $0.00 $0.00 5.0%
20 Support System & Insulation $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
21 Phenolic Panels - Exterior $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
East Elevation $0.00 0% $0.00 $0.00 5.0%
22 Support System & Insulation $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
23 Phenolic Panels - Exterior $80,000.00 $0.00 0% $80,000.00 $0.00 5.0%
24 Phenolic Panels - Interior $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%
Fiber Cement Rainscreen System $0.00 0% $0.00 $0.00 5.0%
West Elevation $0.00 0% $0.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 8
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 12/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 12/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)
25 Support System & Insulation $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
26 Fiber Cement Panels $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
South Elevation $0.00 0% $0.00 $0.00 5.0%
27 Support System & Insulation $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
28 Fiber Cement Panels $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
East Elevation $0.00 0% $0.00 $0.00 5.0%
29 Support System & Insulation $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
30 Fiber Cement Panels $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0781 |Spray Fireproofing $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Spray Fireproofing $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%
0700 Division 07 - Thermal and Moisture Protection - Subtotal $3,132,100.00 $78,403.00 $280,166.20 $0.00 $358,569.20 11% $2,773,530.80 $17,928.46 5.0%
0800 |Division 08 - Openings
0801 |Metal Windows* $0.00 0% $0.00 $0.00 5.0%
01 |Interior Gym Café - Curtainwall/Doors $12,519.00 $0.00 0% $12,519.00 $0.00 5.0%
02 |Interior Gym Café - Glass $1,502.00 $0.00 0% $1,502.00 $0.00 5.0%
03 |Interior Gym Café - Labor $10,641.00 $0.00 0% $10,641.00 $0.00 5.0%
04 |Interior Gym Café - Storefront/Doors $9,680.00 $0.00 0% $9,680.00 $0.00 5.0%
05 |Interior Gym Café - Glass $1,162.00 $0.00 0% $1,162.00 $0.00 5.0%
06 |Interior Gym Café - Labor $8,228.00 $0.00 0% $8,228.00 $0.00 5.0%
07 |Interor Media - Storefront/Doors $32,404.00 $0.00 0% $32,404.00 $0.00 5.0%
08 [Interor Media - Glass $3,888.00 $0.00 0% $3,888.00 $0.00 5.0%
09 |Interor Media - Labor $27,543.00 $0.00 0% $27,543.00 $0.00 5.0%
10 |Interior Workroom - Storefront/Doors $13,782.00 $0.00 0% $13,782.00 $0.00 5.0%
11 |Interior Workroom - Glass $1,653.00 $0.00 0% $1,653.00 $0.00 5.0%
12 |Interior Workroom - Labor $11,714.00 $0.00 0% $11,714.00 $0.00 5.0%
13 |Southwest - Curtainwall/Doors $43,660.00 $0.00 0% $43,660.00 $0.00 5.0%
14 |Southwest - Glass $27,943.00 $0.00 0% $27,943.00 $0.00 5.0%
15 |Southwest - Labor $37,111.00 $0.00 0% $37,111.00 $0.00 5.0%
16 |Southeast - Vestibule Frames/Doors $19,302.00 $0.00 0% $19,302.00 $0.00 5.0%
17 |Southeast - Glass $12,353.00 $0.00 0% $12,353.00 $0.00 5.0%
18 |Southeast - Labor $16,406.00 $0.00 0% $16,406.00 $0.00 5.0%
19 |Southeast 1st floor - Windows $14,783.00 $0.00 0% $14,783.00 $0.00 5.0%
20 |Southeast 1st floor - Labor $8,640.00 $0.00 0% $8,640.00 $0.00 5.0%
21 |East 2nd floor Media Café - Curtainwall $17,884.00 $0.00 0% $17,884.00 $0.00 5.0%
22 |East 2nd floor Media Café - Glass $11,446.00 $0.00 0% $11,446.00 $0.00 5.0%
23 |East 2nd floor Media Café - Labor $15,201.00 $0.00 0% $15,201.00 $0.00 5.0%
24  |East 1st floor Media Café - Windows $34,495.00 $0.00 0% $34,495.00 $0.00 5.0%
25 |East 1st floor Media Café - Labor $20,160.00 $0.00 0% $20,160.00 $0.00 5.0%
26 |East Ground Floor - Curtainwall/Doors $29,352.00 $0.00 0% $29,352.00 $0.00 5.0%
27 |East Ground Floor - Glass $18,786.00 $0.00 0% $18,786.00 $0.00 5.0%
28 |East Ground Floor - Labor $24,949.00 $0.00 0% $24,949.00 $0.00 5.0%
29 |Eastat Lobby - Curtainwall $21,461.00 $0.00 0% $21,461.00 $0.00 5.0%
30 |Eastat Lobby - Glass $13,735.00 $0.00 0% $13,735.00 $0.00 5.0%
31 |Eastat Lobby - Labor $18,241.00 $0.00 0% $18,241.00 $0.00 5.0%
32 |Eastat Lobby - Vestibule Frames/Doors $9,680.00 $0.00 0% $9,680.00 $0.00 5.0%
33 |Eastat Lobby - Glass $6,195.00 $0.00 0% $6,195.00 $0.00 5.0%
34 |Eastat Lobby - Labor $8,228.00 $0.00 0% $8,228.00 $0.00 5.0%
35 |East 2nd floor - Windows $73,917.00 $0.00 0% $73,917.00 $0.00 5.0%
36 |East 2nd floor - Labor $43,200.00 $0.00 0% $43,200.00 $0.00 5.0%
37 |East 1st floor - Windows $73,917.00 $0.00 0% $73,917.00 $0.00 5.0%
38 |East 1st floor- Labor $43,200.00 $0.00 0% $43,200.00 $0.00 5.0%
39 |East Ground Floor - Windows $73,917.00 $0.00 0% $73,917.00 $0.00 5.0%
40 |East Ground Floor - Labor $43,200.00 $0.00 0% $43,200.00 $0.00 5.0%
41 |North - Curtainwall/Doors $19,147.00 $0.00 0% $19,147.00 $0.00 5.0%
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A B C D E F G H 1 J K
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NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)
42 |North - Glass $12,254.00 $0.00 0% $12,254.00 $0.00 5.0%
43 |North - Labor $16,274.00 $0.00 0% $16,274.00 $0.00 5.0%
44  |North - Windows $9,856.00 $0.00 0% $9,856.00 $0.00 5.0%
45 |North - Labor $5,760.00 $0.00 0% $5,760.00 $0.00 5.0%
46 |West Classroom 2nd floor - Windows $73,917.00 $0.00 0% $73,917.00 $0.00 5.0%
47 |West Classroom 2nd floor - Labor $43,200.00 $0.00 0% $43,200.00 $0.00 5.0%
48 |West Classroom 1st floor - Windows $73,917.00 $0.00 0% $73,917.00 $0.00 5.0%
49 |West Classroom 1st floor - Labor $43,200.00 $0.00 0% $43,200.00 $0.00 5.0%
50 |West Classroom Ground Floor - Windows $68,689.00 $0.00 0% $68,689.00 $0.00 5.0%
51 |West Classroom Ground Floor - Labor $40,320.00 $0.00 0% $40,320.00 $0.00 5.0%
52 |West Gym - Curtainwall/Doors $26,301.00 $0.00 0% $26,301.00 $0.00 5.0%
53 [West Gym - Glass $16,833.00 $0.00 0% $16,833.00 $0.00 5.0%
54 [West Gym - Labor $22,355.00 $0.00 0% $22,355.00 $0.00 5.0%
55 |[West Gym - Windows $9,856.00 $0.00 0% $9,856.00 $0.00 5.0%
56 [West Gym - Labor $5,760.00 $0.00 0% $5,760.00 $0.00 5.0%
57 |Bonds $22,372.00 $22,372.00 $22,372.00 100% $0.00 $1,118.60 5.0%
58 |Engineering $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%
59 [Shop Drawings/Submittals $8,500.00 $6,400.00 $6,400.00 75% $2,100.00 $320.00 5.0%
60 |Fasteners $1,850.00 $0.00 $0.00 0% $1,850.00 $0.00 5.0%
61 |AVB $12,336.00 $0.00 $0.00 0% $12,336.00 $0.00 5.0%
62 |Insulation $600.00 $0.00 $0.00 0% $600.00 $0.00 5.0%
63 |Sealants $3,891.00 $0.00 $0.00 0% $3,891.00 $0.00 5.0%
64  [Sheet Metal Flashing $5,814.00 $0.00 $0.00 0% $5,814.00 $0.00 5.0%
65 |Lifts $12,800.00 $0.00 $0.00 0% $12,800.00 $0.00 5.0%
66 [Storage $1,500.00 $0.00 $0.00 0% $1,500.00 $0.00 5.0%
67  |Shop Fabrication $36,140.00 $0.00 $0.00 0% $36,140.00 $0.00 5.0%
68 |Closeout $500.00 $0.00 $0.00 0% $500.00 $0.00 5.0%
69 |LEED $500.00 $0.00 $0.00 0% $500.00 $0.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
0802 |Glass & Glazing* $0.00 $0.00 0% $0.00 $0.00 5.0%
1 P&P Bond $680.00 $680.00 $680.00 100% $0.00 $34.00 5.0%
2 Submittals $950.00 $950.00 $950.00 100% $0.00 $47.50 5.0%
Ground Floor $0.00 $0.00 0% $0.00 $0.00 5.0%
Material: $0.00 0% $0.00 $0.00 5.0%
3 |1/4" Clear Laminated @ Doors $655.00 $0.00 0% $655.00 $0.00 5.0%
4 [1/4" Clear Laminated @ Frames $1,756.00 $0.00 0% $1,756.00 $0.00 5.0%
5 |1/4" Clear Tempered @ Transoms $560.00 $0.00 0% $560.00 $0.00 5.0%
6 3/8" Fire Rated @ Frames $3,226.00 $0.00 0% $3,226.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Labor: $0.00 0% $0.00 $0.00 5.0%
7 Field Measure $293.00 $0.00 0% $293.00 $0.00 5.0%
8 Load/Unload $293.00 $0.00 0% $293.00 $0.00 5.0%
9 Glaze Doors $879.00 $0.00 0% $879.00 $0.00 5.0%
10 |Glaze Laminated Glass @ Frames $879.00 $0.00 0% $879.00 $0.00 5.0%
11 |Glaze Transoms $1,172.00 $0.00 0% $1,172.00 $0.00 5.0%
12 |Glaze Fire Rated @ Frames $293.00 $0.00 0% $293.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
First Floor $0.00 0% $0.00 $0.00 5.0%
Material: $0.00 0% $0.00 $0.00 5.0%
13 |1/4" Clear Laminated @ Doors $554.00 $0.00 0% $554.00 $0.00 5.0%
14 |1/2" Clear Laminated @ Doors $146.00 $0.00 0% $146.00 $0.00 5.0%
15 |1/4" Clear Laminated @ Frames $2,426.00 $0.00 0% $2,426.00 $0.00 5.0%
16 |1/4" Clear Tempered @ Transoms $448.00 $0.00 0% $448.00 $0.00 5.0%
17 |3/8" Fire Rated @ Frames $3,226.00 $0.00 0% $3,226.00 $0.00 5.0%
18 |1/2" Clear Laminated @ Frames $463.00 $0.00 0% $463.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Labor: $0.00 0% $0.00 $0.00 5.0%
19 |Field Measure $293.00 $0.00 0% $293.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 8
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 12/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 12/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)
20 |Load/Unload $293.00 $0.00 0% $293.00 $0.00 5.0%
21 |Glaze Doors $586.00 $0.00 0% $586.00 $0.00 5.0%
22 |Glaze Laminated Glass @ Frames $2,636.00 $0.00 0% $2,636.00 $0.00 5.0%
23 |Glaze Transoms $879.00 $0.00 0% $879.00 $0.00 5.0%
24 |Glaze Fire Rated @ Frames $293.00 $0.00 0% $293.00 $0.00 5.0%
Second Floor $0.00 0% $0.00 $0.00 5.0%
Material: $0.00 0% $0.00 $0.00 5.0%
25 |1/4" Clear Laminated @ Doors $353.00 $0.00 0% $353.00 $0.00 5.0%
26 |1/4" Clear Laminated @ Frames $1,821.00 $0.00 0% $1,821.00 $0.00 5.0%
27 |1/4" Clear Tempered @ Transoms $448.00 $0.00 0% $448.00 $0.00 5.0%
28 |3/8" Fire Rated @ Frames $3,226.00 $0.00 0% $3,226.00 $0.00 5.0%
Labor: $0.00 0% $0.00 $0.00 5.0%
29 |Field Measure $586.00 $0.00 0% $586.00 $0.00 5.0%
30 [Load/Unload $586.00 $0.00 0% $586.00 $0.00 5.0%
31 |Glaze Doors $586.00 $0.00 0% $586.00 $0.00 5.0%
32 |Glaze Laminated @ Frames $1,328.00 $0.00 0% $1,328.00 $0.00 5.0%
33 |Glaze Transoms $879.00 $0.00 0% $879.00 $0.00 5.0%
34 |Glaze Fire Rated @ Frames $293.00 $0.00 0% $293.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0810 |Doors/Frames/Hardware $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Classroom Wing $0.00 0% $0.00 $0.00 5.0%
1 HM Frames - Material (install w/drywall) $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
2 HM Doors - Material $2,515.00 $0.00 0% $2,515.00 $0.00 5.0%
3 Wood Doors - Material $55,000.00 $0.00 0% $55,000.00 $0.00 5.0%
4 Door Hardware - Material $59,000.00 $0.00 0% $59,000.00 $0.00 5.0%
5 Door Installation $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 | 5.0%
6 HM Frames - Material (install w/drywall) $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
7 HM Doors - Material $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%
8 Wood Doors - Material $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
9 Door Hardware - Material $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
10 Door Installation $26,000.00 $0.00 0% $26,000.00 $0.00 5.0%
0800 Division 08 - Openings - Subtotal $1,882,520.00 $30,402.00 $0.00 $0.00 $30,402.00 2% $1,852,118.00 $1,520.10
0900 |Division 09 - Finishes
0902 |Tile* $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Bond $8,201.00 $8,201.00 $8,201.00 100% $0.00 $410.05 5.0%
2 General Conditions $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
3 Submittals $2,500.00 $2,500.00 $2,500.00 100% $0.00 $125.00 5.0%
4 |As-Built Drawings $3,500.00 $0.00 0% $3,500.00 $0.00 5.0%
5 Project Closeout $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
6 [Safety $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
7 |Cleanup $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
8  [Project Management $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
9  |Mobilization $8,000.00 $0.00 0% $8,000.00 $0.00 5.0%
10 |Demobilization $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
11 |LEED $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
KITCHEN $0.00 0% $0.00 $0.00 5.0%
12 |Quarry Tile - Materials $6,342.00 $0.00 0% $6,342.00 $0.00 5.0%
13 |Accessories - Materials $11,670.00 $0.00 0% $11,670.00 $0.00 5.0%
14 |Install Quarry Tile - Labor $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
15 |Waterproof/Grout - Labor $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 8
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 12/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 12/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) DORE) (D+E+F) (C-G)
TOILET ROOMS $0.00 0% $0.00 $0.00 5.0%
16 |Floors - Material $22,000.00 $0.00 0% $22,000.00 $0.00 5.0%
17 [Walls - Material $16,085.00 $0.00 0% $16,085.00 $0.00 5.0%
18 |Accessories - Material $16,980.00 $0.00 0% $16,980.00 $0.00 5.0%
19 |Labor - Ground Rms 020B/020G/023 $24,000.00 $0.00 0% $24,000.00 $0.00 5.0%
20 |Labor - Ground Rms 033A/034A/035A/037/038A/038B/039A $24,000.00 $0.00 0% $24,000.00 $0.00 5.0%
21 |Labor - Ground Rms 040A/041A/044/046B/047A $21,000.00 $0.00 0% $21,000.00 $0.00 5.0%
22 |Labor - Ground Rms 051A/052A/054A/055A $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%
23 |Labor - 1st FIr Rms 107B/109/111 $13,600.00 $0.00 0% $13,600.00 $0.00 5.0%
24 |Labor - 1st FIr Rms 131A/133/137 $13,600.00 $0.00 0% $13,600.00 $0.00 5.0%
25 |Labor - 1st FIr Rms 120G/120B $21,500.00 $0.00 0% $21,500.00 $0.00 5.0%
26 |Labor - 1st FIr Rms 136G/136B $21,500.00 $0.00 0% $21,500.00 $0.00 5.0%
27 |Labor - 2nd FIr Rms 220G/220B $21,500.00 $0.00 0% $21,500.00 $0.00 5.0%
28 |Labor - 2nd FIr Rms 236G/236B $21,500.00 $0.00 0% $21,500.00 $0.00 5.0%
29 |Labor - 2nd FIr Rms 237/232/250/253A $17,800.00 $0.00 0% $17,800.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
COMMON WALLS $0.00 0% $0.00 $0.00 5.0%
30 |Ground - Material $14,000.00 $0.00 0% $14,000.00 $0.00 5.0%
31 |1stFloor - Material $16,127.00 $0.00 0% $16,127.00 $0.00 5.0%
32 |2nd Floor - Material $11,000.00 $0.00 0% $11,000.00 $0.00 5.0%
33 |Accessories - Material $11,895.00 $0.00 0% $11,895.00 $0.00 5.0%
34 |Labor - Stairs B&C $19,800.00 $0.00 0% $19,800.00 $0.00 5.0%
35 |Labor - Servery, Half Wall $16,200.00 $0.00 0% $16,200.00 $0.00 5.0%
36 |Labor - Servery, Half Wall $16,200.00 $0.00 0% $16,200.00 $0.00 5.0%
37 |Labor - Ground Corridor Wall, Half Wall $21,000.00 $0.00 0% $21,000.00 $0.00 5.0%
38 |Labor - Ground Corridor Wall, Half Wall $21,000.00 $0.00 0% $21,000.00 $0.00 5.0%
39 |Labor - 1st Flr Corridor Wall, Half Wall $17,000.00 $0.00 0% $17,000.00 $0.00 5.0%
40 |Labor - 1st Flr Corridor Wall, Half Wall $17,000.00 $0.00 0% $17,000.00 $0.00 5.0%
41 |Labor - 2nd FIr Corridor Wall $24,000.00 $0.00 0% $24,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0903 |Acoustical Tile* $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 |Ground Floor $0.00 0% $0.00 $0.00 5.0%
2 |Grid $32,200.00 $0.00 0% $32,200.00 $0.00 5.0%
3 |Tile $36,300.00 $0.00 0% $36,300.00 $0.00 5.0%
4  |Labor $40,800.00 $0.00 0% $40,800.00 $0.00 5.0%
5 |Axiom Material $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%
6 |Axiom Labor $3,400.00 $0.00 0% $3,400.00 $0.00 5.0%
7 |ACT-5 Material $13,500.00 $0.00 0% $13,500.00 $0.00 5.0%
8 |ACT-5 Labor $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
9 |Grid $41,400.00 $0.00 0% $41,400.00 $0.00 5.0%
10 [Tile $46,800.00 $0.00 0% $46,800.00 $0.00 5.0%
11 |Labor $44,882.00 $0.00 0% $44,882.00 $0.00 5.0%
12 |Axiom Material $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
13 |Axiom Labor $3,400.00 $0.00 0% $3,400.00 $0.00 5.0%
2nd Floor $0.00 0% $0.00 $0.00 5.0%
14  |Grid $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
15 |[Tile $33,800.00 $0.00 0% $33,800.00 $0.00 5.0%
16 |Labor $39,900.00 $0.00 0% $39,900.00 $0.00 5.0%
17 |Axiom Material $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%
18 [Axiom Labor $3,400.00 $0.00 0% $3,400.00 $0.00 5.0%
19 |LEED $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
20 |As Builts $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
21 |Submittals $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
22 |Closeout $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
23 |Bond $3,718.00 $3,718.00 $3,718.00 100% $0.00 $185.90 5.0%
$0.00 0% $0.00 $0.00 5.0%
0905 |Resilient Flooring* $0.00 0% $0.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 8
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 12/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 12/31/21
Use column T on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H I J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)
$0.00 0% $0.00 $0.00 5.0%
1 SUBMITTALS $3,500.00 $3,310.00 $3,310.00 95% $190.00 $165.50 5.0%
2 BOND $2,619.31 $2,619.31 $2,619.31 100% $0.00 $130.97 5.0%
3 CLOSE OUT DOCUMENTS $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
4 MOBILIZATION $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
5 DEMOBILIZATION $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
6 SUPPLY RUBBER PR-1 $2,070.00 $0.00 0% $2,070.00 $0.00 5.0%
GROUND FLOOR COMMON AREA $0.00 0% $0.00 $0.00 5.0%
7 INSTALL RUBBER PR-1 $1,525.00 $0.00 0% $1,525.00 $0.00 5.0%
GROUND FLOOR COMMON AREA $0.00 0% $0.00 $0.00 5.0%
8 SUPPLY MCT LCT-1 $77,611.00 $0.00 0% $77,611.00 $0.00 5.0%
GROUND FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
9 INSTALL MCT LCT-1 $18,300.00 $0.00 0% $18,300.00 $0.00 5.0%
GROUND FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
10 SUPPLY WALL BASE $1,657.00 $0.00 0% $1,657.00 $0.00 5.0%
GROUND FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
11 INSTALL WALL BASE $3,165.00 $0.00 0% $3,165.00 $0.00 5.0%
GROUND FLOOR CLASS ROOM $0.00 0% $0.00 $0.00 5.0%
12 SUPPLY MCT LCT-1 $54,240.00 $0.00 0% $54,240.00 $0.00 5.0%
GROUND FLOOR CORRIDORS $0.00 0% $0.00 $0.00 5.0%
13 INSTALL MCT LCT-1 $13,120.69 $0.00 0% $13,120.69 $0.00 5.0%
GROUND FLOOR CORRIDORS $0.00 0% $0.00 $0.00 5.0%
14 SUPPLY WALL BASE $1,560.00 $0.00 0% $1,560.00 $0.00 5.0%
GROUND CORRIDORS COMMON A. $0.00 0% $0.00 $0.00 5.0%
15 INSTALL WALL BASE $2,300.00 $0.00 0% $2,300.00 $0.00 5.0%
GROUND CORRIDORS COMMON A $0.00 0% $0.00 $0.00 5.0%
16 SUPPLY MCT LCT-1 $58,565.00 $0.00 0% $58,565.00 $0.00 5.0%
FIRST FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
17 INSTALL MCT LCT-1 $13,800.00 $0.00 0% $13,800.00 $0.00 5.0%
FIRST FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
18 SUPPLY WALL BASE $1,300.00 $0.00 0% $1,300.00 $0.00 5.0%
FIRST FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
19 INSTALL WALL BASE $2,235.00 $0.00 0% $2,235.00 $0.00 5.0%
FIRST FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
20 SUPPLY MCT LCT-1 $67,589.00 $0.00 0% $67,589.00 $0.00 5.0%
FIRST FL CORRIDOR COMMON A $0.00 0% $0.00 $0.00 5.0%
21 INSTALL MCT LCT-1 $16,280.00 $0.00 0% $16,280.00 $0.00 5.0%
FIRST FL CORRIDOR COMMON A $0.00 0% $0.00 $0.00 5.0%
22 SUPPLY WALL BASE $2,300.00 $0.00 0% $2,300.00 $0.00 5.0%
FIRST FL CORRIDOR COMMON A $0.00 0% $0.00 $0.00 5.0%
23 INSTALL WALL BASE $3,800.00 $0.00 0% $3,800.00 $0.00 5.0%
FIRST FL CORRIDOR COMMON A $0.00 0% $0.00 $0.00 5.0%
24 SUPPLY RUBBER PR-1 $1,560.00 $0.00 0% $1,560.00 $0.00 5.0%
FIRST FL CORRIDOR COMMON A $0.00 0% $0.00 $0.00 5.0%
25 INSTALL RUBBER PR-1 $1,150.00 $0.00 0% $1,150.00 $0.00 5.0%
FIRST FL. CORRIDOR COMMON A $0.00 0% $0.00 $0.00 5.0%
26 SUPPLY MCT LCT-1 $57,158.00 $0.00 0% $57,158.00 $0.00 5.0%
SECOND FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
27 INSTALL MCT LCT-1 $13,740.00 $0.00 0% $13,740.00 $0.00 5.0%
SECOND FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
28 SUPPLY WALL BASE $1,145.00 $0.00 0% $1,145.00 $0.00 5.0%
SECOND FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
29 INSTALL WALL BASE $2,625.00 $0.00 0% $2,625.00 $0.00 5.0%
SECOND FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
30 SUPPLY MCT LCT-1 $52,935.00 $0.00 0% $52,935.00 $0.00 5.0%
SECOND FL CORRIDOR COMMON A. $0.00 0% $0.00 $0.00 5.0%
31 INSTALL MCT LCT-1 $12,240.00 $0.00 0% $12,240.00 $0.00 5.0%
SECOND FL CORRIDOR COMMON A. $0.00 0% $0.00 $0.00 5.0%
32 SUPPLY WALL BASE $1,660.00 $0.00 0% $1,660.00 $0.00 5.0%
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SECOND FL CORRIDOR COMMON A. $0.00 0% $0.00 $0.00 5.0%
33 INSTALL WALL BASE $3,170.00 $0.00 0% $3,170.00 $0.00 5.0%
SECOND FL CORRIDOR COMMON A. $0.00 0% $0.00 $0.00 5.0%
34 SUPPLY NORA RUBBER TILE $3,120.00 $0.00 0% $3,120.00 $0.00 5.0%
LANDINGS $0.00 0% $0.00 $0.00 5.0%
35 INSTALL NORA RUBBER TILE $3,160.00 $0.00 0% $3,160.00 $0.00 5.0%
LANDINGS $0.00 0% $0.00 $0.00 5.0%
36 SUPPLY RUBBER TREADS $14,586.00 $0.00 0% $14,586.00 $0.00 5.0%
STAIRS $0.00 0% $0.00 $0.00 5.0%
37 INSTALL RUBBER TREADS $3,550.00 $0.00 0% $3,550.00 $0.00 5.0%
STAIRS $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0907 |Painting* $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Bonds + Insurance $5,000.00 $3,500.00 $3,500.00 70% $1,500.00 $175.00 5.0%
2 General Conditions $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
3 Submittals $2,000.00 $1,400.00 $1,400.00 70% $600.00 $70.00 5.0%
4 Mobilization $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
5 Close Out $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
6 LEED $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
7 Ground Floor Primer $23,000.00 $0.00 0% $23,000.00 $0.00 5.0%
8 Ground Floor 1st Finish Coat $23,000.00 $0.00 0% $23,000.00 $0.00 5.0%
9 Ground Floor 2nd Finish Coat $21,000.00 $0.00 0% $21,000.00 $0.00 5.0%
10 1st Floor Primer $24,000.00 $0.00 0% $24,000.00 $0.00 5.0%
11 1st Floor 1st Finish Coat $24,000.00 $0.00 0% $24,000.00 $0.00 5.0%
12 1st Floor 2nd Finish Coat $22,000.00 $0.00 0% $22,000.00 $0.00 5.0%
13 2nd Floor Primer $19,000.00 $0.00 0% $19,000.00 $0.00 5.0%
14 2nd Floor 1st Finish Coat $19,000.00 $0.00 0% $19,000.00 $0.00 5.0%
15 2nd Floor 2nd Finish Coat $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%
16 Gym Primer $7,000.00 $0.00 0% $7,000.00 $0.00 5.0%
17 Gym 1st Finish Coat $7,000.00 $0.00 0% $7,000.00 $0.00 5.0%
18 Gym 2nd Finish Coat $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%
19 Cafeteria Primer $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%
20 Cafeteria 1st Finish Coat $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%
21 Cafeteria 2nd Finish Coat $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
22 Stairs $8,000.00 $0.00 0% $8,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0921 |Gypsum Wallboard $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Classroom Wing $0.00 0% $0.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
Exterior $0.00 0% $0.00 $0.00 5.0%
1 LGMF $200,000.00 $0.00 0% $200,000.00 $0.00 5.0%
2 Sheathing $98,000.00 $0.00 0% $98,000.00 $0.00 5.0%
Interior $0.00 0% $0.00 $0.00 5.0%
3 LGMF $125,500.00 $0.00 0% $125,500.00 $0.00 5.0%
4 Insulation $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%
5 Gypsum $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
6 Tape & Finish $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
2nd Floor $0.00 0% $0.00 $0.00 5.0%
Exterior $0.00 0% $0.00 $0.00 5.0%
7 LGMF $200,000.00 $0.00 0% $200,000.00 $0.00 5.0%
8 Sheathing $98,000.00 $0.00 0% $98,000.00 $0.00 5.0%
Interior $0.00 0% $0.00 $0.00 5.0%
9 LGMF $125,500.00 $0.00 0% $125,500.00 $0.00 5.0%
10 Insulation $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%
11 Gypsum $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
12 Tape & Finish $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
3rd Floor $0.00 0% $0.00 $0.00 5.0%
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(D+E) DORE) (D+E+F) (C-G)
Exterior $0.00 0% $0.00 $0.00 5.0%
13 LGMF $200,000.00 $0.00 0% $200,000.00 $0.00 5.0%
14 Sheathing $98,000.00 $0.00 0% $98,000.00 $0.00 5.0%
Interior $0.00 0% $0.00 $0.00 5.0%
15 LGMF $125,500.00 $0.00 0% $125,500.00 $0.00 5.0%
16 Insulation $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%
17 Gypsum $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
18 Tape & Finish $50,135.00 $0.00 0% $50,135.00 $0.00 5.0%
Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
19 Exterior $0.00 0% $0.00 $0.00 5.0%
20 LGMF $170,000.00 $0.00 0% $170,000.00 $0.00 5.0%
21 Sheathing $70,000.00 $0.00 0% $70,000.00 $0.00 5.0%
Interior $0.00 0% $0.00 $0.00 5.0%
22 LGMF $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
23 Insulation $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
24 Gypsum $85,000.00 $0.00 0% $85,000.00 $0.00 5.0%
25 Tape & Finish $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
2nd Floor $34,000.00 $0.00 0% $34,000.00 $0.00 5.0%
26 Exterior $0.00 0% $0.00 $0.00 5.0%
27 LGMF $170,000.00 $0.00 0% $170,000.00 $0.00 5.0%
28 Sheathing $70,000.00 $0.00 0% $70,000.00 $0.00 5.0%
Interior $0.00 0% $0.00 $0.00 5.0%
29 LGMF $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
30 Insulation $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
31 Gypsum $85,000.00 $0.00 0% $85,000.00 $0.00 5.0%
32 Tape & Finish $34,000.00 $0.00 0% $34,000.00 $0.00 5.0%
3rd Floor $0.00 0% $0.00 $0.00 5.0%
Exterior $0.00 0% $0.00 $0.00 5.0%
33 LGMF $170,000.00 $0.00 0% $170,000.00 $0.00 5.0%
34 Sheathing $70,000.00 $0.00 0% $70,000.00 $0.00 5.0%
Interior $0.00 0% $0.00 $0.00 5.0%
35 LGMF $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
36 Insulation $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
37 Gypsum $85,000.00 $0.00 0% $85,000.00 $0.00 5.0%
38 Tape & Finish $34,000.00 $0.00 0% $34,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0964 |Wood and Athletic Flooring $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Gym Floor - Material $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
2 Gym Floor - Labor $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
3 Stage Floor - Material $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%
4 Stage floor - Labor $9,000.00 $0.00 0% $9,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0968 |Carpeting $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Carpet - Material $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
2 Carpet - Labor $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0984 |Acoustical Wall Treatment $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Fibrous Wood Panels - Gym $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
2 Fabric Covered Panels - Music $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
3 Ceiling Applied Panels - Cafeteria $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0997 |Dry Erase Coating $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Dry Erase - Prime $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
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2 Dry Erase - Top Coat $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
0900 Division 09 - Finishes - Subtotal $5,419,471.00 $10,701.00 $14,547.31 $0.00 $25,248.31 0% $5,394,222.69 $1,262.42
1000 [Division 10 - Specialties
1011 |Markerboard and Tackboards
$0.00 0% $0.00 $0.00 5.0%
1 Markerboard & Tackboards - Material $65,000.00 $0.00 0% $65,000.00 $0.00 5.0%
2 Markerboard & Tackboards - Installation $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1014 |Identifying Devices $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Building Signage $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
2 Traffic Signage $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1021 |Toilet Compartments $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1026 |Fire Extinguishers and Cabinet: $12,125.00 $1,500.00 $1,500.00 12% $10,625.00 $75.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1028 [Toilet Accessories $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1051 |Lockers $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
1000 |Division 10 - Specialties - Subtotal $277,125.00 $1,500.00 $0.00 $0.00 $1,500.00 1% $275,625.00 $75.00
1100 [Division 11 - Equip
1131 |Appliances $10,555.00 $0.00 0% $10,555.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1140 |Foodservice Equipment $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 |Mop Broom Holder item 2.0 $200.00 $0.00 0% $200.00 $0.00 5.0%
2 |Detergent Storage Cabinet item 6.0 $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
3 |Wire Shelving item 8.0 $2,600.00 $0.00 0% $2,600.00 $0.00 5.0%
4 |Dunnage Rack item 9.0 $260.00 $0.00 0% $260.00 $0.00 5.0%
5 [WalkInitem 10.0 $28,000.00 $0.00 0% $28,000.00 $0.00 5.0%
6 |Shelving, with Metal Frame item 13.0 $3,700.00 $0.00 0% $3,700.00 $0.00 5.0%
7 |Mobile Dunnage Rack item 14.0 $900.00 $0.00 0% $900.00 $0.00 5.0%
8  |Wall Shelf item 17.0 $700.00 $0.00 0% $700.00 $0.00 5.0%
9  |Bussing Utility Transport Cart, Metal item 18.0 $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
10 |Can Opener item 18.0 $300.00 $0.00 0% $300.00 $0.00 5.0%
11 |Cooks Table item 20.0 $2,700.00 $0.00 0% $2,700.00 $0.00 5.0%
12 |Wall/Splash Mount Faucet item 20.1 $100.00 $0.00 0% $100.00 $0.00 5.0%
13 |Mobile Equipment Stand item 21.0 $1,400.00 $0.00 0% $1,400.00 $0.00 5.0%
14 |Food Slicer, Electronic item 22.0 $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%
15 |Hand Sink item 23.0 $600.00 $0.00 0% $600.00 $0.00 5.0%
16 |Hand Sinkitem 23.1 $860.00 $0.00 0% $860.00 $0.00 5.0%
17 |Hand Sinkitem 23.2 $500.00 $0.00 0% $500.00 $0.00 5.0%
18 |Wall/Splash Mount Faucet item 23a $800.00 $0.00 0% $800.00 $0.00 5.0%
19 |Mobile Work Table item 25.0 $1,400.00 $0.00 0% $1,400.00 $0.00 5.0%
20 [Prep Table item 26.0 $3,800.00 $0.00 0% $3,800.00 $0.00 5.0%
21 |Wall/Splash Mount Faucet item 26.1 $100.00 $0.00 0% $100.00 $0.00 5.0%
22 |Food Processor, Benchtop/Countertop item 27.0 $1,300.00 $0.00 0% $1,300.00 $0.00 5.0%
23 |Planetary Mixer item 28.0 $2,200.00 $0.00 0% $2,200.00 $0.00 5.0%
24 |Wall Shelf item 29.0 $450.00 $0.00 0% $450.00 $0.00 5.0%
25 |Range, 24", 4 Open Burners item 32.0 $4,400.00 $0.00 0% $4,400.00 $0.00 5.0%
26 |Floor Plan % Grate item 33.0 $1,300.00 $0.00 0% $1,300.00 $0.00 5.0%
27 |Tilting Skillet Braising Pan, Gas item 34.0 $15,500.00 $0.00 0% $15,500.00 $0.00 5.0%
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28 |Conveyor Oven, Gas item 35.0 $6,600.00 $0.00 0% $6,600.00 $0.00 5.0%
29 |3M Single Port Single Manifold Assembly item 39.0 $1,400.00 $0.00 0% $1,400.00 $0.00 5.0%
30 |Convection Steamer, Gas, Boilerless item 40.0 $18,000.00 $18,000.00 $18,000.00 100% $0.00 $900.00 5.0%
31 |Convection Oven, Gas item 40.0 $35,000.00 $3,140.00 $3,140.00 9% $31,860.00 $157.00 5.0%
32 |Fire Suppression System item 43.0 $5,300.00 $0.00 0% $5,300.00 $0.00 5.0%
33 |Hood item 44.0 $19,000.00 $0.00 0% $19,000.00 $0.00 5.0%
34 |[DCV-1111item45.a /45.b $4,400.00 $0.00 0% $4,400.00 $0.00 5.0%
35 |UDS item 46.0 $25,300.00 $0.00 0% $25,300.00 $0.00 5.0%
36 |Bun/Sheet Pan Rack item 50.0 $600.00 $0.00 0% $600.00 $0.00 5.0%
37 |Shelving, with Metal Frame item 51.0 $800.00 $0.00 0% $800.00 $0.00 5.0%
38 [Clean Table item 52.0 $800.00 $0.00 0% $800.00 $0.00 5.0%
39 |Dishwasher, Door Type, Ventleses item 53.0 $16,000.00 $0.00 0% $16,000.00 $0.00 5.0%
40 |Flatware Dishwasher Rack item 53.1 $100.00 $0.00 0% $100.00 $0.00 5.0%
41 |Three Compt Sink item 54.0 $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%
42 |wall/Splash Mount Faucet item 54.1 $500.00 $0.00 0% $500.00 $0.00 5.0%
43 |Wall Shelf item 56.0 $400.00 $0.00 0% $400.00 $0.00 5.0%
44 |Disposer item 57.0 $3,200.00 $0.00 0% $3,200.00 $0.00 5.0%
45 |Hose Reel Assembly item 58.0 $1,100.00 $0.00 0% $1,100.00 $0.00 5.0%
46 |Mobile Work Table item 61.0 $1,400.00 $0.00 0% $1,400.00 $0.00 5.0%
47 |Mobiel Work Table item 63.0 $1,400.00 $0.00 0% $1,400.00 $0.00 5.0%
48 |Reach-In Refrigerator item 64.0 $9,500.00 $0.00 0% $9,500.00 $0.00 5.0%
49 |Pass-Thru Heated Cabinet item 65.0 $7,800.00 $0.00 0% $7,800.00 $0.00 5.0%
50 |Pass-Thru Heated Cabinet item 67.0 $7,800.00 $0.00 0% $7,800.00 $0.00 5.0%
51 |Pantry Faucet item 70.0 $200.00 $0.00 0% $200.00 $0.00 5.0%
52 |Hot Food Well Unit, Drop-In, Electric item 71.0 $3,300.00 $0.00 0% $3,300.00 $0.00 5.0%
53 |Cold Food Well Unit, Drop-in, Refrigerated item 72.0 $5,300.00 $0.00 0% $5,300.00 $0.00 5.0%
54 |Serving Counter item 73.0 $7,600.00 $0.00 0% $7,600.00 $0.00 5.0%
55 |Food Guard item 73.a $2,900.00 $0.00 0% $2,900.00 $0.00 5.0%
56 |Food Guard item 73.b $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%
57 |Serving Counter item 74.0 $7,700.00 $0.00 0% $7,700.00 $0.00 5.0%
58 |[Food Guard item 74.a $2,900.00 $0.00 0% $2,900.00 $0.00 5.0%
59 [Food Guard item 74.b $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%
60 [Milk Cooler item 75.0 $3,900.00 $0.00 0% $3,900.00 $0.00 5.0%
61 |Condiment Counter item 76.0 $5,500.00 $0.00 0% $5,500.00 $0.00 5.0%
62 [Mobile Cashier Stand item 77.0 $5,400.00 $0.00 0% $5,400.00 $0.00 5.0%
63 |Clean Ware Table item 80.0 $1,100.00 $0.00 0% $1,100.00 $0.00 5.0%
64 [Solid Dishtable item 83.0 $9,400.00 $0.00 0% $9,400.00 $0.00 5.0%
65 |Hose Reel Assembly item 84.0 $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
66 |Roll Down Shutter item 85.0 $2,800.00 $0.00 0% $2,800.00 $0.00 5.0%
67 |Refrigeration Installation For Walk In Boxes item x1 $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
68 |Warehousing and Delivery item X2 $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
69  [Submittals item X3 $2,400.00 $2,050.00 $2,050.00 85% $350.00 $102.50 5.0%
70 |[Training $800.00 $0.00 0% $800.00 $0.00 5.0%
71 |As-Built Drawings $400.00 $0.00 0% $400.00 $0.00 5.0%
72 |Closeout $430.00 $0.00 0% $430.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1152 |Projection Screens $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1161 [Stage Drapery $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1166 |Athletic and Sports Equipment $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Athletic and Sports Equipment - Material $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%
Athletic and Sports Equipment - Labor $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
1100 Division 11 - Equipment - Subtotal $480,555.00 $23,190.00 $0.00 $0.00 $23,190.00 5% $457,365.00 $1,159.50
1200 [Division 12 - Furnishi
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 8
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 12/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 12/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H I J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) DORE) (D+E+F) (C-G)
1224 |Roller Shades $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Roller Shades - Material $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
Roller Shades - Labor $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1248 |Mats $16,250.00 $0.00 0% $16,250.00 $0.00 5.0%
1200 |Division 12 - Furnisl - Subtotal $66,250.00 $0.00 $0.00 $0.00 $0.00 0% $66,250.00 $0.00
1400 |Division 14 - Conveying Equipment - Hydraulic Elevators*
$0.00 0% $0.00 $0.00 5.0%
1 [Initial Submittals $8,000.00 $8,000.00 $8,000.00 100% $0.00 $400.00 5.0%
2 |Final Layouts $12,000.00 $0.00 $0.00 0% $12,000.00 $0.00 5.0%
3 |Bond $2,000.00 $2,000.00 $2,000.00 100% $0.00 $100.00 5.0%
4 |Insert Delivery $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%
5 |Permit $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
6  |Material Released to Fab $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
7 |Hoistway Matl to Site $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
8  |Machine/Controller to Site $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
9 [Cabs/Entrances to Site $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
10 [Install Rails / Brackets $23,000.00 $0.00 0% $23,000.00 $0.00 5.0%
11 |Install Machine / Controller $23,500.00 $0.00 0% $23,500.00 $0.00 5.0%
12 |Install Car / Platform / Wiring $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
13 |Install Door Units $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
14 |Install Cab / Accessories $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%
15 |Adjust & Test $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
16 [Closeout $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%
1400 |Division 14 - Conveying Equipment - Hydraulic Elevators - Subtotal $245,000.00 $10,000.00 $0.00 $0.00 $10,000.00 4% $235,000.00 $500.00
2100 |Division 21 - Fire Suppression*
1 |P&PBond $8,525.00 $8,525.00 $8,525.00 100% $0.00 $426.25 5.0%
2 |Permit Submission $500.00 $0.00 $0.00 0% $500.00 $0.00 5.0%
3 |Flow-Test $500.00 $0.00 $0.00 0% $500.00 $0.00 5.0%
4 |Eng - Shop Drawings $32,450.00 $32,450.00 $32,450.00 100% $0.00 $1,622.50 5.0%
5 |Eng- Coordination $6,525.00 $1,305.00 $1,305.00 20% $5,220.00 $65.25 5.0%
6 |Progress As-Builts $1,250.00 $0.00 $0.00 0% $1,250.00 $0.00 5.0%
7  |Final As-Builts $1,250.00 $0.00 0% $1,250.00 $0.00 5.0%
8 ENG Closeouts Docs $500.00 $0.00 0% $500.00 $0.00 5.0%
9 General Conditions $1,850.00 $0.00 0% $1,850.00 $0.00 5.0%
10 Owner Training $1,250.00 $0.00 0% $1,250.00 $0.00 5.0%
11 Attic Stock $500.00 $0.00 0% $500.00 $0.00 5.0%
12 |Warranty Letter $500.00 $0.00 0% $500.00 $0.00 5.0%
13 [Safety $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Ground Floor $0.00 0% $0.00 $0.00 5.0%
14 |Sprinkler Room - Mat $6,250.00 $0.00 0% $6,250.00 $0.00 5.0%
15 |[Sprinkler Room - Lab $4,825.00 $0.00 0% $4,825.00 $0.00 5.0%
16  |Bulk Dist Material $12,825.00 $0.00 0% $12,825.00 $0.00 5.0%
17  |Bulk Dist Labor $15,325.00 $0.00 0% $15,325.00 $0.00 5.0%
18 |Crossmains - Mat $16,825.00 $0.00 0% $16,825.00 $0.00 5.0%
19 [Crossmains - Lab $19,825.00 $0.00 0% $19,825.00 $0.00 5.0%
20 |Standpipes - Mat $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
21 |Standpipes - Lab $2,850.00 $0.00 0% $2,850.00 $0.00 5.0%
22 |FHV Cabinet - Mat $1,025.00 $0.00 0% $1,025.00 $0.00 5.0%
23 |FHV - Cabinet - Lab $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
24 |Material Rough In $36,825.00 $0.00 0% $36,825.00 $0.00 5.0%
25 |Labor Rough In $41,850.00 $0.00 0% $41,850.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 8
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 12/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 12/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H I J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (C-G)
26 |Material Finish $3,525.00 $0.00 0% $3,525.00 $0.00 5.0%
27 |Labor Finish $5,250.00 $0.00 0% $5,250.00 $0.00 5.0%
28 |ID Tags Labeling $250.00 $0.00 0% $250.00 $0.00 5.0%
29 |Testing $500.00 $0.00 0% $500.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
First Floor $0.00 0% $0.00 $0.00 5.0%
30 |FDC-Mat $2,850.00 $0.00 0% $2,850.00 $0.00 5.0%
31 |FDC-Lab $3,150.00 $0.00 0% $3,150.00 $0.00 5.0%
32 |Bulk Dist Material $1,225.00 $0.00 0% $1,225.00 $0.00 5.0%
33 |Bulk Dist Labor $1,750.00 $0.00 0% $1,750.00 $0.00 5.0%
34 |Crossmains - Mat $13,825.00 $0.00 0% $13,825.00 $0.00 5.0%
35 |Crossmains - Lab $16,675.00 $0.00 0% $16,675.00 $0.00 5.0%
36 |Standpipes - Mat $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
37 |Standpipes - Lab $2,850.00 $0.00 0% $2,850.00 $0.00 5.0%
38 |FHV Cabinet - Mat $1,025.00 $0.00 0% $1,025.00 $0.00 5.0%
39 |FHV - Cabinet - Lab $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
40 |Material Rough In $17,525.00 $0.00 0% $17,525.00 $0.00 5.0%
41 |Labor Rough In $23,825.00 $0.00 0% $23,825.00 $0.00 5.0%
42 |Material Finish $2,550.00 $0.00 0% $2,550.00 $0.00 5.0%
43 |Labor Finish $3,850.00 $0.00 0% $3,850.00 $0.00 5.0%
44 |ID Tags Labeling $250.00 $0.00 0% $250.00 $0.00 5.0%
45 |Testing $500.00 $0.00 0% $500.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Second Floor $0.00 0% $0.00 $0.00 5.0%
46 |FDC- Mat $2,850.00 $0.00 0% $2,850.00 $0.00 5.0%
47 |FDC-Lab $3,150.00 $0.00 0% $3,150.00 $0.00 5.0%
48  |Bulk Dist Material $1,225.00 $0.00 0% $1,225.00 $0.00 5.0%
49  |Bulk Dist Labor $1,750.00 $0.00 0% $1,750.00 $0.00 5.0%
50 |Crossmains - Mat $13,825.00 $0.00 0% $13,825.00 $0.00 5.0%
51 |Crossmains - Lab $16,675.00 $0.00 0% $16,675.00 $0.00 5.0%
52 |Standpipes - Mat $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
53 |Standpipes - Lab $2,850.00 $0.00 0% $2,850.00 $0.00 5.0%
54 |FHV Cabinet - Mat $1,025.00 $0.00 0% $1,025.00 $0.00 5.0%
55 |FHV - Cabinet - Lab $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
56 |Material Rough In $20,525.00 $0.00 0% $20,525.00 $0.00 5.0%
57 |Labor Rough In $28,825.00 $0.00 0% $28,825.00 $0.00 5.0%
58 |Material Finish $2,550.00 $0.00 0% $2,550.00 $0.00 5.0%
59 |Labor Finish $3,850.00 $0.00 0% $3,850.00 $0.00 5.0%
60 |ID Tags Labeling $250.00 $0.00 0% $250.00 $0.00 5.0%
61 |Testing $500.00 $0.00 0% $500.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Roof Level $0.00 0% $0.00 $0.00 5.0%
62 |Roof Hydrant - Mat $2,250.00 $0.00 0% $2,250.00 $0.00 5.0%
63 |Roof Hydrants - Lab $3,250.00 $0.00 0% $3,250.00 $0.00 5.0%
64  |Sprinkler Mat $500.00 $0.00 0% $500.00 $0.00 5.0%
65  |Sprinkler Lab $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
66 |ID Tags Labeling $250.00 $0.00 0% $250.00 $0.00 5.0%
67 |Testing $500.00 $0.00 0% $500.00 $0.00 5.0%
2100 Division 21 - Fire Suppression - Subtotal $438,000.00 $42,280.00 $0.00 $0.00 $42,280.00 10% $395,720.00 $2,114.00
2200 |Division 22 - Plumbing *
$0.00 0% $0.00 $0.00 5.0%
1  |General Conditions $6,500.00 $975.00 $650.00 $1,625.00 25% $4,875.00 $81.25 5.0%
2 |Bond $12,283.00 $12,283.00 $12,283.00 100% $0.00 $614.15 5.0%
3 |Submittals $25,000.00 $25,000.00 $25,000.00 100% $0.00 $1,250.00 5.0%
4 |Coordination $75,000.00 $65,000.00 $10,000.00 $75,000.00 100% $0.00 $3,750.00 5.0%
5 |Mobilization $25,000.00 $25,000.00 $25,000.00 100% $0.00 $1,250.00 5.0%
6  |Hoisting & Rigging $21,500.00 $0.00 $0.00 0% $21,500.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, City of Amesbury Name:  Amesbury ES APPLICATION NO.. 8
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 12/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 12/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)
7 |LEED $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%
8 |Sleeves, Firestopping & Coring $50,000.00 $5,000.00 $5,000.00 $10,000.00 20% $40,000.00 $500.00 5.0%
9  |Start-Up & Comissioning $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%
10 |Chlorination & Testing $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
11 |Closeout and O&M $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
12 |As-Built Drawings $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
13 |Owner Training $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
14 |Purchase - Carriers/Drains/Cleanouts $68,500.00 $68,500.00 $68,500.00 100% $0.00 $3,425.00 5.0%
15 |Purchase - Pumps $4,500.00 $4,500.00 $4,500.00 100% $0.00 $225.00 5.0%
16 |Purchase - CO Detection $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%
17 |Purchase - Fixtures $165,000.00 $0.00 0% $165,000.00 $0.00 5.0%
18 |Purchase - Pipe ID & Valve Tags $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
19 |Purchase - Mixing Valves/Expansion Tanks $22,000.00 $0.00 0% $22,000.00 $0.00 5.0%
20 |Purchase - Trap Primers $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
21 |Purchase - Backflow Preventers $12,500.00 $0.00 0% $12,500.00 $0.00 5.0%
22 |Purchase - Interceptors/Separators $12,000.00 $6,000.00 $6,000.00 50% $6,000.00 $300.00 5.0%
23 |Purchase - Water Heaters & Accessories $28,500.00 $0.00 0% $28,500.00 $0.00 5.0%
24  |Purchase - Sub-Meters $17,000.00 $0.00 0% $17,000.00 $0.00 5.0%
Underground $0.00 0% $0.00 $0.00 5.0%
25 Rain Water $85,000.00 $51,000.00 $51,000.00 60% $34,000.00 $2,550.00 5.0%
26 Sub-Soil Drainage $20,000.00 $5,000.00 $5,000.00 25% $15,000.00 $250.00 5.0%
27 Sanitary Waste $112,500.00 $67,500.00 $67,500.00 60% $45,000.00 $3,375.00 5.0%
28 Domestic Water $6,000.00 $300.00 $2,700.00 $3,000.00 50% $3,000.00 $150.00 5.0%
Basement $0.00 0% $0.00 $0.00 5.0%
29 Fixtures Pipe and Fittings $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%
30 Make Up Air & Exhaust $6,500.00 $0.00 0% $6,500.00 $0.00 5.0%
31 Natural Gas $42,000.00 $0.00 0% $42,000.00 $0.00 5.0%
32 Pumped Discharge $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
33 Sanitary Waste $132,000.00 $0.00 0% $132,000.00 $0.00 5.0%
34 Domestic Water $230,000.00 $0.00 0% $230,000.00 $0.00 5.0%
First Floor $0.00 0% $0.00 $0.00 5.0%
35 Fixtures Pipe and Fittings $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%
36 Natural Gas $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%
37 Sanitary Waste $65,000.00 $0.00 0% $65,000.00 $0.00 5.0%
38 Temp Roof Drain Pipe and Fittings $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
39 Domestic Water $40,717.00 $0.00 0% $40,717.00 $0.00 5.0%
40 Install - Kitchen Equipment Fittings $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
Second Floor $0.00 0% $0.00 $0.00 5.0%
41 Fixtures Pipe and Fittings $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%
42 Natural Gas $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
43 Sanitary Waste $93,000.00 $0.00 0% $93,000.00 $0.00 5.0%
44 Temp Roof Drain Pipe and Fittings $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%
45 Domestic Water $3,500.00 $0.00 0% $3,500.00 $0.00 5.0%
Roof $0.00 0% $0.00 $0.00 5.0%
46 Natural Gas $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
47 Temp Roof Drain Pipe and Fittings $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%
48 Insulation Submittals $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
49 Insulation Mobilization $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
50 Insulation Basement Labor $34,400.00 $0.00 0% $34,400.00 $0.00 5.0%
51 Insulation Basement Materials $14,000.00 $0.00 0% $14,000.00 $0.00 5.0%
52 Insulation 1st Floor Labor $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
53 Insulation 1st Floor Materials $3,400.00 $0.00 0% $3,400.00 $0.00 5.0%
54 Insulation Roof Labor $4,400.00 $0.00 0% $4,400.00 $0.00 5.0%
55 Insulation Roof Materials $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%
56 Insulation Kitchen Labor $5,500.00 $0.00 0% $5,500.00 $0.00 5.0%
57 Insulation Kitchen Materials $1,800.00 $0.00 0% $1,800.00 $0.00 5.0%
2200 Division 22 - Plumbing - Subtotal $1,696,000.00 $202,058.00 $141,850.00 $10,500.00 $354,408.00 21% $1,341,592.00 $17,720.40




CONTINUATION SHEET

AIA DOCUMENT G703

Page 20 of 29
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A B C D E F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (C-G)
2300 |Division 23 - HVAC - Subtotal *
$0.00 0% $0.00 $0.00 5.0%
1 |General Conditions 25,000.00 $3,750.00 $1,250.00 $5,000.00 20% $20,000.00 $250.00 5.0%
2 |Bond 42,828.00 $42,828.00 $42,828.00 100% $0.00 $2,141.40 5.0%
3 |Mechanical Submittals 30,000.00 $27,000.00 $0.00 $27,000.00 90% $3,000.00 $1,350.00 5.0%
4 |Sheetmetal Submittals $5,000.00 $5,000.00 $5,000.00 100% $0.00 $250.00 5.0%
5 |ATC Submittals $18,125.00 $9,100.00 $0.00 $9,100.00 50% $9,025.00 $455.00 5.0%
6 |Mechanical Coordination $125,000.00 $99,500.00 $19,250.00 $118,750.00 95% $6,250.00 $5,937.50 5.0%
7 |Sheetmetal Coordination $35,000.00 $28,050.00 $6,950.00 $35,000.00 100% $0.00 $1,750.00 5.0%
8 |ATC Mobilization $7,500.00 $0.00 $0.00 0% $7,500.00 $0.00 5.0%
9 |Insulation Mobilization 10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%
10 [NBK Mobilization & Submittals 30,000.00 $15,000.00 $12,000.00 $27,000.00 90% $3,000.00 $1,350.00 5.0%
11 |ATC Project Management 35,840.00 0.00 0% $35,840.00 0.00 5.0%
12 [ATC Programming 35,000.00 0.00 0% $35,000.00 0.00 5.0%
13 |ATC Material $138,680.00 0.00 0% $138,680.00 0.00 5.0%
14 [Hoisting & Rigging 30,000.00 0.00 0% 30,000.00 0.00 5.0%
15 |[LEED 12,672.00 0.00 0% 12,672.00 0.00 5.0%
16 |Sleeves Firestopping and Coring 50,000.00 0.00 0% 50,000.00 0.00 5.0%
17 |Start-Up and Comissioning 50,000.00 0.00 0% 50,000.00 0.00 5.0%
18 [Asbuilt Drawings 10,000.00 0.00 0% 10,000.00 0.00 5.0%
19 |ATC Closeout Documents $2,500.00 0.00 0% $2,500.00 0.00 5.0%
20 |Closeout and 0&M $15,000.00 0.00 0% $15,000.00 0.00 5.0%
21 |Owner Training $5,000.00 0.00 0% $5,000.00 0.00 5.0%
22 |Purchase -Vibration Isolation $20,000.00 0.00 0% $20,000.00 0.00 5.0%
23 |Purchase - VFDs $5,000.00 0.00 0% $5,000.00 0.00 5.0%
24 |Purchase -CH-1/RTU/AHU/MAU/ERU/BC $950,000.00 0.00 0% $950,000.00 0.00 5.0%
25 |Purchase -Boilers 55,000.00 0.00 0% 55,000.00 0.00 5.0%
26 |Purchase -Pumps 75,000.00 0.00 0% 75,000.00 0.00 5.0%
27 |Purchase - Air Separators & Expansion Tanks 20,000.00 0.00 0% 20,000.00 0.00 5.0%
28 |Purchase - GFUs & CHF 15,000.00 0.00 0% 15,000.00 0.00 5.0%
29 _|Purchase Chilled Beams $175,000.00 0.00 0% $175,000.00 0.00 5.0%
30 |Purchase - FCUs/FTR/RCPs/EWHs/EUH $60,000.00 $0.00 $18,000.00 $18,000.00 30% $42,000.00 $900.00 5.0%
31 |Purchase - ACs & ACCUs $40,000.00 $40,000.00 $40,000.00 100% $0.00 $2,000.00 5.0%
32 |Purchase - Fans $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
33 |Purchase - Glycol $22,000.00 0.00 0% $22,000.00 0.00 5.0%
34 |Purchase - Pipe ID & Valve Tags $5,000.00 0.00 0% $5,000.00 0.00 5.0%
35 [Purchase - Guides & Anchors $5,000.00 0.00 0% $5,000.00 0.00 5.0%
36 |Purchase - Expansion Compensation $15,000.00 0.00 0% $15,000.00 0.00 5.0%
37 _|Purchase - RGDs $41,000.00 0.00 0% $41,000.00 0.00 5.0%
38 |Purchase - VAVs $6,000.00 0.00 0% $6,000.00 0.00 5.0%
39 |Purchase - Sound Attenuators $23,000.00 0.00 0% $23,000.00 0.00 5.0%
40 |Purchase - Flues $32,000.00 0.00 0% $32,000.00 0.00 5.0%
41 |Purchase - Louvers $4,000.00 0.00 0% $4,000.00 0.00 5.0%
42 |Testing and Balancing $66,500.00 0.00 0% $66,500.00 0.00 5.0%
0.00 0% $0.00 0.00 5.0%
Ground Floor 0.00 0% $0.00 0.00 5.0%
43 Layout and Hangers $60,000.00 0.00 0% $60,000.00 0.00 5.0%
44 Rough Pipe $155,000.00 0.00 0% $155,000.00 0.00 5.0%
45 Set Equipment $90,000.00 0.00 0% $90,000.00 0.00 5.0%
46 Test $20,000.00 0.00 0% $20,000.00 0.00 5.0%
47 Pipe Materials 250,000.00 0.00 0% 250,000.00 0.00 5.0%
48 Sheet Metal Rough-Material 125,000.00 0.00 0% 125,000.00 0.00 5.0%
49 Sheet Metal Rough - Labor 180,000.00 0.00 0% 180,000.00 0.00 5.0%
50 Sheet Metal Finish - Materials $5,000.00 0.00 0% $5,000.00 0.00 5.0%
51 Sheet Metal Finish - Labor $40,000.00 0.00 0% $40,000.00 0.00 5.0%
52 ATC Install Rough $24,786.00 0.00 0% $24,786.00 0.00 5.0%
53 ATC Install Finish $4,374.00 0.00 0% $4,374.00 0.00 5.0%
54 ATC1/0 Checkout $16,200.00 0.00 0% $16,200.00 0.00 5.0%
55 Ductwork Insulation Labor $78,000.00 0.00 0% $78,000.00 0.00 5.0%
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56 Ductwork Insulation Material $39,000.00 $0.00 0% $39,000.00 $0.00 5.0%
57 Pipe Insulation Labor $76,000.00 $0.00 0% $76,000.00 $0.00 5.0%
58 Pipe Insulation Material $37,000.00 $0.00 0% $37,000.00 $0.00 5.0%
First Floor $0.00 0% $0.00 $0.00 5.0%
59 Layout and Hangers $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%
60 Rough Pipe $110,000.00 $0.00 0% $110,000.00 $0.00 5.0%
61 Set Equipment $65,000.00 $0.00 0% $65,000.00 $0.00 5.0%
62 Test $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
63 Pipe Materials $140,000.00 $0.00 0% $140,000.00 $0.00 5.0%
64 Sheet Metal Rough-Material $69,000.00 $0.00 0% $69,000.00 $0.00 5.0%
65 Sheet Metal Rough - Labor $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
66 Sheet Metal Finish - Materials $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
67 Sheet Metal Finish - Labor $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
68 ATC Install Rough $20,196.00 $0.00 0% $20,196.00 $0.00 5.0%
69 ATC Install Finish $3,579.00 $0.00 0% $3,579.00 $0.00 5.0%
70 ATC1/0 Checkout $13,200.00 $0.00 0% $13,200.00 $0.00 5.0%
71 Ductwork Insulation Labor $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
72 Ductwork Insulation Material $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
73 Pipe Insulation Labor $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
74 Pipe Insulation Material $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
Second Floor $0.00 0% $0.00 $0.00 5.0%
75 Layout and Hangers $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%
76 Rough Pipe $130,000.00 $0.00 0% $130,000.00 $0.00 5.0%
77 Set Equipment $75,000.00 $0.00 0% $75,000.00 $0.00 5.0%
78 Test $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
79 Pipe Materials $185,000.00 $0.00 0% $185,000.00 $0.00 5.0%
80 Sheet Metal Rough-Material $125,000.00 $0.00 0% $125,000.00 $0.00 5.0%
81 Sheet Metal Rough - Labor $180,000.00 $0.00 0% $180,000.00 $0.00 5.0%
82 Sheet Metal Finish - Materials $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
83 Sheet Metal Finish - Labor $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
84 ATC Install Rough $12,393.00 $0.00 0% $12,393.00 $0.00 5.0%
85 ATC Install Finish $2,127.00 $0.00 0% $2,127.00 $0.00 5.0%
86 ATC1/0 Checkout $8,100.00 $0.00 0% $8,100.00 $0.00 5.0%
87 Ductwork Insulation Labor $52,000.00 $0.00 0% $52,000.00 $0.00 5.0%
88 Ductwork Insulation Material $26,000.00 $0.00 0% $26,000.00 $0.00 5.0%
89 Pipe Insulation Labor $54,000.00 $0.00 0% $54,000.00 $0.00 5.0%
90 Pipe Insulation Material $27,000.00 $0.00 0% $27,000.00 $0.00 5.0%
Mechanical Room $0.00 0% $0.00 $0.00 5.0%
91 Layout and Hangers $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
92 Rough Pipe $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
93 Set Equipment $65,000.00 $0.00 0% $65,000.00 $0.00 5.0%
94 Test $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
95 Pipe Materials $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
Roof $0.00 0% $0.00 $0.00 5.0%
96 Layout and Hangers $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
97 Rough Pipe $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
98 Set Equipment $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
99 Test $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
100 Pipe Materials $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
101 Sheet Metal Rough-Material $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
102 Sheet Metal Rough - Labor $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
103 ATC Install Rough $56,100.00 $0.00 0% $56,100.00 $0.00 5.0%
104 ATC Install Finish $9,300.00 $0.00 0% $9,300.00 $0.00 5.0%
105 ATC1/0 Checkout $12,000.00 $0.00 0% $12,000.00 $0.00 5.0%
106 | Pipe Insulation Labor $74,000.00 $0.00 0% $74,000.00 $0.00 5.0%
107 | Pipe Insulation Material $37,000.00 $0.00 0% $37,000.00 $0.00 5.0%
2300 Division 23 - HVAC - Subtotal * $5,914,000.00 $270,228.00 $39,450.00 $18,000.00 $327,678.00 6% $5,586,322.00 $16,383.90
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2600 |Division 26 - Electrical *
1 Project Start-up, Initialization $12,500.00 $12,500.00 $12,500.00 100% $0.00 $625.00 5.0%
2 Mobilization $22,000.00 $22,000.00 $22,000.00 100% $0.00 $1,100.00 5.0%
3 Electrical submittals $15,000.00 $13,000.00 $13,000.00 87% $2,000.00 $650.00 5.0%
4 LEED Submissions $2,500.00 $2,500.00 $2,500.00 100% $0.00 $125.00 5.0%
5 P&P Bond $26,627.00 $26,627.00 $26,627.00 100% $0.00 $1,331.35 5.0%
6 Electrical Coordination Drawings Sub Slab All Areas $8,500.00 $8,500.00 $8,500.00 100% $0.00 $425.00 5.0%
7 Electrical Coordination Drawings Ground Floor Overhead $10,000.00 $10,000.00 $10,000.00 100% $0.00 $500.00 5.0%
8 Electrcial Coordination Drawings 1st floor Overhead $10,000.00 $10,000.00 $10,000.00 100% $0.00 $500.00 5.0%
9 Electrical Coordination Drawings 2nd floor Overhead $10,000.00 $7,500.00 $7,500.00 75% $2,500.00 $375.00 5.0%
10 Utility Coordination Permanent Service Installation $5,000.00 $5,000.00 $5,000.00 100% $0.00 $250.00 5.0%
Field Electrical Scope Phase 1/ Phase 2 (Summer 2021) $0.00 $0.00 0% $0.00 $0.00 5.0%
11 Cashman School Exit Sign Installation $2,500.00 $2,500.00 $2,500.00 100% $0.00 $125.00 5.0%
12 Cashman Temporary Conduit & wiring to Generator $25,000.00 $20,000.00 $20,000.00 80% $5,000.00 $1,000.00 5.0%
13 Cashman Generator Fuel Removal $7,500.00 $7,500.00 $7,500.00 100% $0.00 $375.00 5.0%
14 Cashman Temporary Generator Rental and Mobilization $15,000.00 $15,000.00 $15,000.00 100% $0.00 $750.00 5.0%
15 Cashman Existing Generator Relocation $6,500.00 $6,500.00 $6,500.00 100% $0.00 $325.00 5.0%
16 Cashman Utility Retaining wall UG conduit construction Primary $6,500.00 $4,500.00 $4,500.00 69% $2,000.00 $225.00 5.0%
17 Cashman Utility Retaining wall UG conduit construction Secondary $8,500.00 $3,500.00 $3,500.00 41% $5,000.00 $175.00 5.0%
18 Cashman Utility Retaining wall UG conduit construction Generator $2,500.00 $2,500.00 $2,500.00 100% $0.00 $125.00 5.0%
19 Cashman Generator Conduit Installation $8,500.00 $3,500.00 $3,500.00 41% $5,000.00 $175.00 5.0%
20 Cashman TXFRM Grounding $2,250.00 $0.00 $0.00 $0.00 0% $2,250.00 $0.00 5.0%
21 Cashman Secondary Conductor Pulls & Terminations $19,000.00 $0.00 $0.00 0% $19,000.00 $0.00 5.0%
22 Cashman Generator Conductor pulls and terminations $14,000.00 $9,000.00 $9,000.00 64% $5,000.00 $450.00 5.0%
23 Cashman Relocate Generator $6,500.00 $6,500.00 $6,500.00 100% $0.00 $325.00 5.0%
24 Cashman Switchgear testing $3,500.00 $0.00 $0.00 0% $3,500.00 $0.00 5.0%
25 Cashman Generator Tripple Switch Installation & Terminations $3,250.00 $0.00 $0.00 0% $3,250.00 $0.00 5.0%
26 Cashman Generator Service, Testing and Re-Fuel $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%
27 Trailer Yard Temporary Power Installation $7,500.00 $7,500.00 $7,500.00 100% $0.00 $375.00 5.0%
28 Haul Road UG primary Conduit Installation Section 1 $35,000.00 $32,000.00 $3,000.00 $35,000.00 100% $0.00 $1,750.00 5.0%
29 Haul Road UG Communication Conduit Installation Section 1 $35,000.00 $35,000.00 $35,000.00 100% $0.00 $1,750.00 5.0%
30 Haul Road NGRID Power Switch Set and Grounding $2,500.00 $0.00 $2,500.00 $2,500.00 100% $0.00 $125.00 5.0%
31 Haul Road 1st Manholes Set, Grounding and Racking $5,000.00 $1,000.00 $4,000.00 $5,000.00 100% $0.00 $250.00 5.0%
32 Haul Road UG primary Conduit Installation Section 2 $27,000.00 $27,000.00 $27,000.00 100% $0.00 $1,350.00 5.0%
33 Haul Road UG Communication Conduit Installation Section 2 $27,000.00 $27,000.00 $27,000.00 100% $0.00 $1,350.00 5.0%
34 Haul Road 2nd manholes Set, Grounding and Racking $5,000.00 $1,000.00 $4,000.00 $5,000.00 100% $0.00 $250.00 5.0%
35 UG primary Conduit Installation Section 3 Up to new school $27,000.00 $27,000.00 $27,000.00 100% $0.00 $1,350.00 5.0%
36 UG Communication Conduit Installation Section 3 $27,000.00 $27,000.00 $27,000.00 100% $0.00 $1,350.00 5.0%
37 3rd manholes Set, Grounding and Racking $5,000.00 $1,000.00 $4,000.00 $5,000.00 100% $0.00 $250.00 5.0%
38 Add Alternate #1 UG charging station conduit instlalation $7,000.00 $5,500.00 $1,500.00 $7,000.00 100% $0.00 $350.00 5.0%
39 Future PV service UG conduit Installation $12,500.00 $12,500.00 $12,500.00 100% $0.00 $625.00 5.0%
40 UG primary Conduit Installation Section 4 (TO CASHMAN) $24,000.00 $24,000.00 $24,000.00 100% $0.00 $1,200.00 5.0%
41 UG Communication Conduit Installation Section 4 (TO CASHMAN) $24,000.00 $23,000.00 $23,000.00 96% $1,000.00 $1,150.00 5.0%
42 4th manhole Set, Grounding and Racking $2,500.00 $1,500.00 $1,500.00 60% $1,000.00 $75.00 5.0%
Field Electrical Scope Amesbury School Site Electrical Installation Phase 2 $0.00 $0.00 0% $0.00 $0.00 5.0%
43 TXFRM Grounding $2,250.00 $0.00 $0.00 0% $2,250.00 $0.00 5.0%
44 Secondary UG Conduit Installation $12,500.00 $10,000.00 $10,000.00 80% $2,500.00 $500.00 5.0%
45 Ductbank P-P UG to future handhole $3,750.00 $3,750.00 $3,750.00 100% $0.00 $187.50 5.0%
46 North Site Lighting Conduit Instlalation $15,000.00 $5,000.00 $5,000.00 33% $10,000.00 $250.00 5.0%
47 North Site Lighting Cable Pulls $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%
48 North Site Lighting Finishes $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%
49 Pourus Asphalt Site Lighting Conduit Instlalation $14,000.00 $0.00 $0.00 0% $14,000.00 $0.00 5.0%
50 Porus Asphalt Site Lighting Cable Pulls $4,500.00 $0.00 $0.00 0% $4,500.00 $0.00 5.0%
51 Porus Asphalt Site Lighting Finishes $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%
52 South Site Lighting Conduit Installation $15,000.00 $5,000.00 $5,000.00 33% $10,000.00 $250.00 5.0%
53 South Site Lighting Cable Pulls $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%
54 South Site Lighting Finishes $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%
55 Pole Mounted Camera UG Conduit Installation $18,000.00 $0.00 $0.00 0% $18,000.00 $0.00 5.0%
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56 Pole Mounted Camera Fiber Pulls $35,000.00 $0.00 $0.00 0% $35,000.00 $0.00 5.0%
57 Pole Mounted Camera Connection Cabinets and Finishes $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%
58 Sewage Ejector Pump UG conduit Installation $15,000.00 $5,000.00 $5,000.00 33% $10,000.00 $250.00 5.0%
59 Sewage Ejector Pump Cable Pulls $12,500.00 $0.00 $0.00 0% $12,500.00 $0.00 5.0%
60 Sewage Ejector Pump Final Connections $1,000.00 $0.00 $0.00 0% $1,000.00 $0.00 5.0%
61 Amesbury Elementary to Cashman Fiber Cable Pull & terminations $32,500.00 $0.00 $0.00 0% $32,500.00 $0.00 5.0%
Field Electrical Scope Amesbury School Interior Electircal Installation Phase 2 $0.00 $0.00 0% $0.00 $0.00 5.0%
62 Cashman School MDF room Receptacle Connections $8,500.00 $8,500.00 $8,500.00 100% $0.00 $425.00 5.0%
63 Cashman School Final Cutover $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%
64 Temporary Power Construction from new service $25,000.00 $16,500.00 $16,500.00 66% $8,500.00 $825.00 5.0%
65 Sub slab UG $70,000.00 $40,000.00 $25,000.00 $65,000.00 93% $5,000.00 $3,250.00 5.0%
66 Ground floor Main Electrical Room Equipment Installation $55,000.00 $0.00 $0.00 0% $55,000.00 $0.00 5.0%
67 1st floor Electric Room Equipment Installation $8,000.00 $0.00 $0.00 0% $8,000.00 $0.00 5.0%
68 2nd Floor Electric Room Equipment Installation $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%
69 Secondary Conductor Pulls & terminations $55,000.00 $0.00 $0.00 0% $55,000.00 $0.00 5.0%
70 Distribution Conductor Pulls and Terminations $80,000.00 $0.00 $0.00 0% $80,000.00 $0.00 5.0%
71 Generator Conduit Installation $45,000.00 $0.00 $0.00 0% $45,000.00 $0.00 5.0%
72 Generator Feeder Pulls $35,000.00 $0.00 $0.00 0% $35,000.00 $0.00 5.0%
73 Generator Set $6,500.00 $0.00 $0.00 0% $6,500.00 $0.00 5.0%
74 Generator ATS and Equipment Installation $7,000.00 $0.00 $0.00 0% $7,000.00 $0.00 5.0%
75 Ground Floor OH Lighting and Lighting Control Rough N classroom wing $16,000.00 $0.00 $0.00 0% $16,000.00 $0.00 5.0%
76 Ground Floor OH Lighting and Lighting Control Rough S classroom wing $17,500.00 $0.00 $0.00 0% $17,500.00 $0.00 5.0%
77 Ground Floor OH Lighting and Lighting Control Rough Common Area clas| $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%
78 Ground Floor OH Lighting and Lighting Control Rough Caffateria $7,750.00 $0.00 $0.00 0% $7,750.00 $0.00 5.0%
79 Ground Floor OH Lighting and Lighting Control Rough Kitchen & Servery $4,500.00 $0.00 $0.00 0% $4,500.00 $0.00 5.0%
80 Ground Floor OH Lighting and Lighting Control Rough West Common Are $3,250.00 $0.00 $0.00 0% $3,250.00 $0.00 5.0%
81 Ground Floor OH Lighting and Lighting Control Rough Maintenance Area $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%
82 Ground floor Power Rough N Classroom Wing $34,000.00 $0.00 $0.00 0% $34,000.00 $0.00 5.0%
83 Ground floor Power Rough S Classroom Wing $38,000.00 $0.00 $0.00 0% $38,000.00 $0.00 5.0%
84 Ground floor Power Rough Common Area Classroom Wing $30,000.00 $0.00 $0.00 0% $30,000.00 $0.00 5.0%
85 Ground floor Power Rough Caffateria $18,500.00 $0.00 $0.00 0% $18,500.00 $0.00 5.0%
86 Ground floor Power Rough Kitchen and Servery $13,500.00 $0.00 $0.00 0% $13,500.00 $0.00 5.0%
87 Ground floor Power Rough West Common Area $8,000.00 $0.00 $0.00 0% $8,000.00 $0.00 5.0%
88 Ground floor Power Rough Maintenance Area $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%
89 Ground Floor Low voltage and Security Rough Conduits N Classroom Wi $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%
90 Ground Floor Low voltage and Security Rough Conduits S Classroom Win, $12,500.00 $0.00 $0.00 0% $12,500.00 $0.00 5.0%
91 Ground Floor Low voltage and Security Rough Conduits Common Area Cl $15,750.00 $0.00 $0.00 0% $15,750.00 $0.00 5.0%
92 Ground Floor Low voltage and Secuirty Rough Conduits Caffateria $5,750.00 $0.00 $0.00 0% $5,750.00 $0.00 5.0%
93 Ground Floor Low Voltage and Security Rough Conduits Kitchen and Ser $3,250.00 $0.00 $0.00 0% $3,250.00 $0.00 5.0%
94 Ground Floor Low Voltage and Security Rough Conduits West Common A $2,250.00 $0.00 $0.00 0% $2,250.00 $0.00 5.0%
95 Ground Floor Low Voltage and Security Rough Conduits Maintenance Are| $4,250.00 $0.00 $0.00 0% $4,250.00 $0.00 5.0%
96 Ground Floor East Fire Alarm Rough $21,000.00 $0.00 $0.00 0% $21,000.00 $0.00 5.0%
97 Ground Floor Wast Fire Alarm Rough (classroom wing) $6,750.00 $0.00 $0.00 0% $6,750.00 $0.00 5.0%
98 Ground Floor Lighting Finishes N classroom wing $12,500.00 $0.00 $0.00 0% $12,500.00 $0.00 5.0%
99 Ground Floor Lighting Finishes S classroom wing $13,500.00 $0.00 $0.00 0% $13,500.00 $0.00 5.0%
100 | Ground Floor Lighting Finishes Common Area classroom wing $8,000.00 $0.00 $0.00 0% $8,000.00 $0.00 5.0%
101 | Ground Floor Lighting Finishes Caffateria $6,000.00 $0.00 $0.00 0% $6,000.00 $0.00 5.0%
102 | Ground Floor Lighting Finishes Kitchen & Servery $3,500.00 $0.00 $0.00 0% $3,500.00 $0.00 5.0%
103 | Ground Floor Lighting Finishes West Common Area $2,500.00 $0.00 $0.00 0% $2,500.00 $0.00 5.0%
104 | Ground Floor Lighting Finishes Maintenance Area $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%
105 | Ground Floor East Power Finishes $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%
106 | Ground Floor West Power Finishes $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%
107 | Ground Floor Fire Alarm Finishes $7,500.00 $0.00 $0.00 0% $7,500.00 $0.00 5.0%
108 | First Floor OH Lighting and Lighting Control Rough N classroom wing $13,000.00 $0.00 $0.00 0% $13,000.00 $0.00 5.0%
109 | First Floor OH Lighting and Lighting Control Rough S classroom wing $13,000.00 $0.00 $0.00 0% $13,000.00 $0.00 5.0%
110 | First Floor OH Lighting and Lighting Control Rough Common Area classrq $9,250.00 $0.00 $0.00 0% $9,250.00 $0.00 5.0%
111 | First Floor OH Lighting and Lighting Control Rough Admin $7,250.00 $0.00 $0.00 0% $7,250.00 $0.00 5.0%
112 | First Floor OH Lighting and Lighting Control Rough Gymnasium $14,750.00 $0.00 $0.00 0% $14,750.00 $0.00 5.0%
113 | First Floor OH Lighting and Lighting Control Rough West Common Area $5,250.00 $0.00 $0.00 0% $5,250.00 $0.00 5.0%
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NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)

114 | First floor Power Rough N Classroom Wing $25,750.00 $0.00 $0.00 0% $25,750.00 $0.00 5.0%
115 | First floor Power Rough S Classroom Wing $25,750.00 $0.00 $0.00 0% $25,750.00 $0.00 5.0%
116 | First floor Power Rough Common Area Classroom Wing $20,000.00 $0.00 $0.00 0% $20,000.00 $0.00 5.0%
117 | First floor Power Rough Admin $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%
118 | First floor Power Rough Gymnasium $19,250.00 $0.00 $0.00 0% $19,250.00 $0.00 5.0%
119 | First floor Power Rough West Common Area $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%
120 | First Floor Low voltage and Security Rough Conduits N Classroom Wing $17,000.00 $0.00 $0.00 0% $17,000.00 $0.00 5.0%
121 | First Floor Low voltage and Security Rough Conduits S Classroom Wing $17,000.00 $0.00 $0.00 0% $17,000.00 $0.00 5.0%
122 | First Floor Low voltage and Security Rough Conduits Common Area Class: $12,000.00 $0.00 $0.00 0% $12,000.00 $0.00 5.0%
123 | First floor Low voltage and security Rough Conduits Admin $15,500.00 $0.00 $0.00 0% $15,500.00 $0.00 5.0%
124 | First Floor Low Voltage and Security Rough Conduits Gymnasium $6,000.00 $0.00 $0.00 0% $6,000.00 $0.00 5.0%
125 | First Floor Low Voltage and Security Rough Conduits West Common Area| $6,750.00 $0.00 $0.00 0% $6,750.00 $0.00 5.0%
126 | First Floor East Fire Alarm Rough $23,500.00 $0.00 $0.00 0% $23,500.00 $0.00 5.0%
127 | First Floor Wast Fire Alarm Rough (classroom wing) $8,000.00 $0.00 $0.00 0% $8,000.00 $0.00 5.0%
128 | First Floor Lighting Finishes N classroom wing $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%
129 | First Floor Lighting Finishes S classroom wing $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%
130 | First Floor Lighting Finishes Common Area classroom wing $7,250.00 $0.00 $0.00 0% $7,250.00 $0.00 5.0%
131 | First Floor Lighting Finishes Admin $3,750.00 $0.00 $0.00 0% $3,750.00 $0.00 5.0%
132 | First Floor Lighting Finishes Gymnasium $9,750.00 $0.00 $0.00 0% $9,750.00 $0.00 5.0%
133 | First Floor Lighting Finishes West Common Area $4,250.00 $0.00 $0.00 0% $4,250.00 $0.00 5.0%
134 | First Floor East Power Finishes $7,000.00 $0.00 $0.00 0% $7,000.00 $0.00 5.0%
135 | First Floor West Power Finishes $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%
136 | First Floor Fire Alarm Finishes $7,500.00 $0.00 $0.00 0% $7,500.00 $0.00 5.0%
137 | Second Floor OH Lighting and Lighting Control Rough N classroom wing $15,250.00 $0.00 $0.00 0% $15,250.00 $0.00 5.0%
138 | Second Floor OH Lighting and Lighting Control Rough S classroom wing $15,250.00 $0.00 $0.00 0% $15,250.00 $0.00 5.0%
139 | Second Floor OH Lighting and Lighting Control Rough Common Area clas: $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%
140 | Second Floor OH Lighting and Lighting Control Rough Media Center $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%
141 | Second Floor OH Lighting and Lighting Control Rough West Common Are: $8,500.00 $0.00 $0.00 0% $8,500.00 $0.00 5.0%
142 | Second floor Power Rough N Classroom Wing $30,000.00 $0.00 $0.00 0% $30,000.00 $0.00 5.0%
143 | Second floor Power Rough S Classroom Wing $30,000.00 $0.00 $0.00 0% $30,000.00 $0.00 5.0%
144 | Second floor Power Rough Common Area Classroom Wing $22,500.00 $0.00 $0.00 0% $22,500.00 $0.00 5.0%
145 | Second floor Power Rough Media Center $9,500.00 $0.00 $0.00 0% $9,500.00 $0.00 5.0%
146 | Second floor Power Rough West Common Area $15,500.00 $0.00 $0.00 0% $15,500.00 $0.00 5.0%
147 | Second Floor Low voltage and Security Rough Conduits N Classroom Win $8,500.00 $0.00 $0.00 0% $8,500.00 $0.00 5.0%
148 | Second Floor Low voltage and Security Rough Conduits S Classroom Win, $8,500.00 $0.00 $0.00 0% $8,500.00 $0.00 5.0%
149 | Second Floor Low voltage and Security Rough Conduits Common Area Clg $3,500.00 $0.00 $0.00 0% $3,500.00 $0.00 5.0%
150 | Second Floor Low Voltage and Security Rough Conduits Media Center $2,000.00 $0.00 $0.00 0% $2,000.00 $0.00 5.0%
151 | Second Floor Low Voltage and Security Rough Conduits West Common A $2,750.00 $0.00 $0.00 0% $2,750.00 $0.00 5.0%
152 | Second Floor East Fire Alarm Rough $15,500.00 $0.00 $0.00 0% $15,500.00 $0.00 5.0%
153 | Second Floor Wast Fire Alarm Rough (classroom wing) $5,250.00 $0.00 $0.00 0% $5,250.00 $0.00 5.0%
154 | Second Floor Lighting Finishes N classroom wing $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%
155 | Second Floor Lighting Finishes S classroom wing $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%
156 | Second Floor Lighting Finishes Common Area classroom wing $8,000.00 $0.00 $0.00 0% $8,000.00 $0.00 5.0%
157 | Second Floor Lighting Finishes Media Center $4,250.00 $0.00 $0.00 0% $4,250.00 $0.00 5.0%
158 | Second Floor Lighting Finishes West Common Area $6,750.00 $0.00 $0.00 0% $6,750.00 $0.00 5.0%
159 | Second Floor East Power Finishes $7,000.00 $0.00 $0.00 0% $7,000.00 $0.00 5.0%
160 | Second Floor West Power Finishes $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%
161 | Second Floor Fire Alarm Finishes $7,500.00 $0.00 $0.00 0% $7,500.00 $0.00 5.0%
162 | Low Voltage Backbone Rough/ Finish $28,000.00 $0.00 $0.00 0% $28,000.00 $0.00 5.0%
163 | Ground Floor Low voltage Rough/ Finish N Classroom Wing $17,700.00 $0.00 $0.00 0% $17,700.00 $0.00 5.0%
164 | Ground Floor Low voltage Rough/ Finish S Classroom Wing $19,000.00 $0.00 $0.00 0% $19,000.00 $0.00 5.0%
165 | Ground Floor Low voltage Rough/ Finish Common Area Classroom Wing $11,250.00 $0.00 $0.00 0% $11,250.00 $0.00 5.0%
166 | Ground Floor Low voltage Rough/ Finish Caffateria $8,500.00 $0.00 $0.00 0% $8,500.00 $0.00 5.0%
167 | Ground Floor Low Voltage Rough/ Finish Kitchen and Servery $4,900.00 $0.00 $0.00 0% $4,900.00 $0.00 5.0%
168 | Ground Floor Low Voltage Rough/ Finish West Common Area $3,500.00 $0.00 $0.00 0% $3,500.00 $0.00 5.0%
169 | Ground Floor Low Voltage Rough/ Finish Maintenance Area $5,600.00 $0.00 $0.00 0% $5,600.00 $0.00 5.0%
170 | First Floor Low voltage Rough/ Finish N Classroom Wing $17,800.00 $0.00 $0.00 0% $17,800.00 $0.00 5.0%
171 | First Floor Low voltage Rough/ Finish S Classroom Wing $17,800.00 $0.00 $0.00 0% $17,800.00 $0.00 5.0%
172 | First Floor Low voltage Rough/ Finish Common Area Classroom Wing $12,400.00 $0.00 $0.00 0% $12,400.00 $0.00 5.0%
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173 | First floor Low voltage Rough/ Finish Admin $6,200.00 $0.00 $0.00 0% $6,200.00 $0.00 5.0%
174 | First Floor Low Voltage Rough/ Finish Gymnasium $6,900.00 $0.00 $0.00 0% $6,900.00 $0.00 5.0%
175 | First Floor Low Voltage Rough/ Finish West Common Area $16,200.00 $0.00 $0.00 0% $16,200.00 $0.00 5.0%
176 | Second Floor Low voltage Rough/ Finish N Classroom Wing $18,600.00 $0.00 $0.00 0% $18,600.00 $0.00 5.0%
177 | Second Floor Low voltage Rough/ Finish S Classroom Wing $18,600.00 $0.00 $0.00 0% $18,600.00 $0.00 5.0%
178 | Second Floor Low voltage Rough/ Finish Common Area Classroom Wing $12,600.00 $0.00 $0.00 0% $12,600.00 $0.00 5.0%
179 | Second Floor Low Voltage Rough/ Finish Media Center $6,600.00 $0.00 $0.00 0% $6,600.00 $0.00 5.0%
180 | Second Floor Low Voltage Rough/ Finish West Common Area $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%
181 Security Rough/ Finish $80,000.00 $0.00 $0.00 0% $80,000.00 $0.00 5.0%
182 | Audio Visual Equipment and Installation $269,360.00 $0.00 $0.00 0% $269,360.00 $0.00 5.0%
183 BDA Rough $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%
184 | Roof Mech Power Rough/ Finish $24,000.00 $0.00 $0.00 0% $24,000.00 $0.00 5.0%
185 | Roof General Power Rough/ Finish $3,000.00 $0.00 $0.00 0% $3,000.00 $0.00 5.0%
186 Roof Lighting Rough/ Finish $1,500.00 $0.00 $0.00 0% $1,500.00 $0.00 5.0%
Field Electrical Scope Cashman School Site Electrical Installation Phase 3 $0.00 $0.00 0% $0.00 $0.00 5.0%
187 | Site Lighting Conduit Instlalation $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%
188 Site Lighting Cable Pulls $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%
189 Site Lighting Finishes $4,500.00 $0.00 $0.00 0% $4,500.00 $0.00 5.0%
190 | Pole Mounted Camera Fiber Pulls $13,500.00 $0.00 $0.00 0% $13,500.00 $0.00 5.0%
191 | Pole Mounted Camera Connection Cabinets and Finishes $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%
System Packages: $0.00 $0.00 0% $0.00 $0.00 5.0%
192 | Lighting fixtures and Controll Systems Delivery $724,000.00 $0.00 $56,000.00 $56,000.00 8% $668,000.00 $2,800.00 5.0%
193 | Switchgear Systems Delivery $200,000.00 $0.00 $0.00 0% $200,000.00 $0.00 5.0%
194 Fire Alarm Systems Delivery $45,000.00 $0.00 $33,750.00 $33,750.00 75% $11,250.00 $1,687.50 5.0%
195 | Cable Tray Systems Delivery $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%
196 | Manhole and Handhole Systems Delivery $110,000.00 $110,000.00 $110,000.00 100% $0.00 $5,500.00 5.0%
197 | Floor Box Systems Delivery $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%
198 | Cord Reels Systems Delivery $2,000.00 $0.00 $0.00 0% $2,000.00 $0.00 5.0%
199 | Generator and ATS Systems Delivery $160,000.00 $0.00 $0.00 0% $160,000.00 $0.00 5.0%
200 | Scoreboard Systems Delivery $96,000.00 $0.00 $0.00 0% $96,000.00 $0.00 5.0%
201 BDA Systems Delivery $34,000.00 $0.00 $0.00 0% $34,000.00 $0.00 5.0%
202 | Lightning Protection Systems Delivery/ Installation $28,000.00 $0.00 $0.00 0% $28,000.00 $0.00 5.0%
203 | Tele/Data Systems Equipment Delivery $45,000.00 $0.00 $0.00 0% $45,000.00 $0.00 5.0%
204 | PA/ Clocks Systems Equipment Delivery $90,000.00 $0.00 $0.00 0% $90,000.00 $0.00 5.0%
205 | Security Systems Equipment Delivery $220,000.00 $0.00 $0.00 0% $220,000.00 $0.00 5.0%
Close Out: $0.00 $0.00 0% $0.00 $0.00 5.0%
206 | Maintenance Record Drawings/ Asbuilts $2,363.00 $0.00 $0.00 0% $2,363.00 $0.00 5.0%
2600 Division 26 - Electrical - Subtotal * $4,578,000.00 $654,377.00 $100,000.00 $33,750.00 $788,127.00 17% $3,789,873.00 $39,406.35
3100 [Division 31/33 - Earthwork/Utilities
1 |General Conditions / Supervision / Mgt Labor $282,000.00 $99,450.00 $6,200.00 $105,650.00 37% $176,350.00 $5,282.50 5.0%
2 Stage Areas Materials $25,000.00 $8,700.00 $550.00 $9,250.00 37% $15,750.00 $462.50 5.0%
3 Permits & Digsafe $5,000.00 $5,000.00 $5,000.00 100% $0.00 $250.00 5.0%
4 |Testing of Materials $10,000.00 $10,000.00 $10,000.00 100% $0.00 $500.00 5.0%
5 Site Storage & Office Space $30,000.00 $3,145.00 $600.00 $3,745.00 12% $26,255.00 $187.25 5.0%
6 |Set Up Stage Areas Equipment $15,000.00 $7,720.00 $7,720.00 51% $7,280.00 $386.00 5.0%
7 |Set Up Stage Areas Labor $15,000.00 $7,500.00 $7,500.00 50% $7,500.00 $375.00 5.0%
8 |Mobilization Labor $150,000.00 $60,200.00 $5,000.00 $65,200.00 43% $84,800.00 $3,260.00 5.0%
9  |Mobilization Equipment $100,000.00 $40,450.00 $3,000.00 $43,450.00 43% $56,550.00 $2,172.50 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
10 |Safety Controls Labor $15,000.00 $3,020.00 $3,020.00 20% $11,980.00 $151.00 5.0%
11 |Safety Controls General Site $25,000.00 $5,400.00 $950.00 $6,350.00 25% $18,650.00 $317.50 5.0%
5.0%
12 |Site Layout Labor $125,000.00 $43,850.00 $3,000.00 $46,850.00 37% $78,150.00 $2,342.50 5.0%
13 |Layout Supplies & Materials $10,000.00 $1,040.00 $300.00 $1,340.00 13% $8,660.00 $67.00 5.0%
14 |CAD Model Prep & Delivery $5,000.00 $3,750.00 $3,750.00 75% $1,250.00 $187.50 5.0%
15 |Site Layout Equipment $100,000.00 $35,450.00 $2,000.00 $37,450.00 37% $62,550.00 $1,872.50 5.0%
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$0.00 $0.00 0% $0.00 $0.00 5.0%
16 |Erosion Control & Site Stabilization Maint Labor $100,000.00 $53,250.00 $4,200.00 $57,450.00 57% $42,550.00 $2,872.50 5.0%
17 |Initial Erosion Control Installation $50,000.00 $50,000.00 $50,000.00 100% $0.00 $2,500.00 5.0%
18 |Site Erosion Control Maintenance $100,000.00 $14,700.00 $14,700.00 15% $85,300.00 $735.00 5.0%
19 |Erosion Control & Site Stabilization Maint Equipment $50,000.00 $26,710.00 $2,000.00 $28,710.00 57% $21,290.00 $1,435.50 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
20 |Office Trailer Area Labor $50,000.00 $41,000.00 $41,000.00 82% $9,000.00 $2,050.00 5.0%
21 |Office Trailer Area Materials & Subs $25,000.00 $20,500.00 $20,500.00 82% $4,500.00 $1,025.00 5.0%
22 |Office Trailer Area Equipment $15,000.00 $12,350.00 $12,350.00 82% $2,650.00 $617.50 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
23 |Watering for Dust Controls Labor $25,000.00 $4,900.00 $4,900.00 20% $20,100.00 $245.00 5.0%
24  |Watering for Dust Controls Equipment $25,000.00 $4,900.00 $4,900.00 20% $20,100.00 $245.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
25 |Demolition Site General Labor $150,000.00 $120,000.00 $120,000.00 80% $30,000.00 $6,000.00 5.0%
26 |Disposal for Pvmt & Concrete $50,000.00 $40,000.00 $40,000.00 80% $10,000.00 $2,000.00 5.0%
27 |Reclaim Pavement $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%
28 |Demolition Site General Equipment $75,000.00 $60,000.00 $60,000.00 80% $15,000.00 $3,000.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
29 |Grub / Pull & Load Out Stumps Labor $25,000.00 $23,750.00 $23,750.00 95% $1,250.00 $1,187.50 5.0%
30 [Disposal Stumps $15,000.00 $14,200.00 $14,200.00 95% $800.00 $710.00 5.0%
31 |Cut Trees Chip Brush $15,000.00 $14,300.00 $14,300.00 95% $700.00 $715.00 5.0%
32 |Grub / Pull & Load Out Stumps Equipment $15,000.00 $14,200.00 $14,200.00 95% $800.00 $710.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
33 [Place / Compact Fill Materials Labor $350,000.00 $158,700.00 $70,500.00 $229,200.00 65% $120,800.00 $11,460.00 5.0%
34 |Import Fill Materials $850,000.00 $514,000.00 $85,000.00 $599,000.00 70% $251,000.00 $29,950.00 5.0%
35 |Excavation Arsenic Topsoil - 11,500cy $57,500.00 $46,750.00 $46,750.00 81% $10,750.00 $2,337.50 5.0%
36 |Dispose Arsenic Topsoil - 11,500cy $457,500.00 $371,250.00 $371,250.00 81% $86,250.00 $18,562.50 5.0%
37 |Excavation Arsenic Subsoil - 13,900cy $69,500.00 $56,200.00 $56,200.00 81% $13,300.00 $2,810.00 5.0%
38 |Dispose Arsenic Subsoil - 13,900cy $480,500.00 $391,500.00 $391,500.00 81% $89,000.00 $19,575.00 5.0%
39 [Place / Compact Fill Materials Equipment $300,000.00 $136,000.00 $60,000.00 $196,000.00 65% $104,000.00 $9,800.00 5.0%
40 |Reuse Existing Soils $100,000.00 $100,000.00 $100,000.00 100% $0.00 $5,000.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
41 |Foundation E&B Building Labor $275,000.00 $138,437.50 $69,000.00 $207,437.50 75% $67,562.50 $10,371.88 5.0%
42 |Dewatering Operations @ Building $75,000.00 $37,500.00 $19,100.00 $56,600.00 75% $18,400.00 $2,830.00 5.0%
43 |Bedding Sand for Underslab $50,000.00 $10,000.00 $22,500.00 $32,500.00 65% $17,500.00 $1,625.00 5.0%
44 |Crushed Stone @ Footings $50,000.00 $40,000.00 $10,000.00 $50,000.00 100% $0.00 $2,500.00 5.0%
45 [Structural Fill @ Building Pad & Footings $75,000.00 $56,300.00 $18,700.00 $75,000.00 100% $0.00 $3,750.00 5.0%
46 |Foundation E&B Building Equipment $175,000.00 $88,187.50 $43,000.00 $131,187.50 75% $43,812.50 $6,559.38 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
47 |Cashman Area Sewer Labor $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%
48 |Cashman Area Sewer Materials $25,000.00 $0.00 $8,000.00 $8,000.00 32% $17,000.00 $400.00 5.0%
49 |Cashman Area Sewer Equipment $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%
50 |New School Area Sewer Labor $75,000.00 $0.00 $0.00 0% $75,000.00 $0.00 5.0%
51 [New School Area Sewer Materials $150,000.00 $0.00 $25,000.00 $25,000.00 17% $125,000.00 $1,250.00 5.0%
52 |New School Area Sewer Equipment $25,000.00 $0.00 $0.00 0% $25,000.00 $0.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
53 |Cashman Area Water Labor $10,000.00 $7,500.00 $7,500.00 75% $2,500.00 $375.00 5.0%
54 |Cashman Area Water Materials $15,000.00 $11,250.00 $11,250.00 75% $3,750.00 $562.50 5.0%
55 |Cashman Area Water Equipment $7,500.00 $5,625.00 $5,625.00 75% $1,875.00 $281.25 5.0%
56 |Temp Road Area Water Labor $25,000.00 $23,800.00 $23,800.00 95% $1,200.00 $1,190.00 5.0%
57 |Temp Road Area Water Materials $35,000.00 $33,250.00 $33,250.00 95% $1,750.00 $1,662.50 5.0%
58 |Temp Road Area Water Equipment $25,000.00 $23,800.00 $23,800.00 95% $1,200.00 $1,190.00 5.0%
59 [New School Area Water Labor $60,000.00 $6,000.00 $36,000.00 $42,000.00 70% $18,000.00 $2,100.00 5.0%
60 [New School Area Water Materials $80,000.00 $8,000.00 $48,000.00 $56,000.00 70% $24,000.00 $2,800.00 5.0%
61 |New School Area Water Equipment $15,000.00 $1,500.00 $9,000.00 $10,500.00 70% $4,500.00 $525.00 5.0%
62 |Water Tap @ Lion's Mouth Road $16,000.00 $16,000.00 $16,000.00 100% $0.00 $800.00 5.0%
63 |Water Testing & Flushing $2,500.00 $0.00 $0.00 0% $2,500.00 $0.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
64 |Cashman Area Drain Labor $100,000.00 $0.00 $0.00 0% $100,000.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 8
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 12/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 12/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H I J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)
65 |Cashman Area Drain Materials $175,000.00 $0.00 $0.00 0% $175,000.00 $0.00 5.0%
66 |Cashman Area Drain Equipment $55,000.00 $0.00 $0.00 0% $55,000.00 $0.00 5.0%
67 |Detention System # 1 $50,000.00 $48,000.00 $48,000.00 96% $2,000.00 $2,400.00 5.0%
68 [Detention System # 2 $75,000.00 $0.00 $0.00 0% $75,000.00 $0.00 5.0%
69 |Recharger System # 1 $85,000.00 $83,500.00 $83,500.00 98% $1,500.00 $4,175.00 5.0%
70 |Recharger System # 2 $105,000.00 $0.00 $0.00 0% $105,000.00 $0.00 5.0%
71 |Recharger System # 3 $105,000.00 $0.00 $0.00 0% $105,000.00 $0.00 5.0%
72 [New School Area Drain Labor $150,000.00 $15,000.00 $38,000.00 $53,000.00 35% $97,000.00 $2,650.00 5.0%
73 [New School Area Drain Materials $250,000.00 $25,500.00 $63,000.00 $88,500.00 35% $161,500.00 $4,425.00 5.0%
74 |[New School Area Drain Equipment $75,000.00 $7,500.00 $19,000.00 $26,500.00 35% $48,500.00 $1,325.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
75 |Porous Pavement Area Labor $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%
76 |Porous Pavement Area Materials $170,000.00 $0.00 $0.00 0% $170,000.00 $0.00 5.0%
77 |Porous Pavement Area Equipment $30,000.00 $0.00 $0.00 0% $30,000.00 $0.00 5.0%
78 |F&I Gravel Base Other Site Areas Labor $65,000.00 $6,800.00 $6,800.00 10% $58,200.00 $340.00 5.0%
79 |F&I Gravel Base Materials $175,000.00 $18,200.00 $18,200.00 10% $156,800.00 $910.00 5.0%
80 |F&I Gravel Base Equipment $50,000.00 $5,200.00 $5,200.00 10% $44,800.00 $260.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
81 |Grading and Pave Prep General Site Labor $25,000.00 $0.00 $0.00 0% $25,000.00 $0.00 5.0%
82 |Grading and Pave Prep General Site Equipment $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%
83 |Pave Binder General Site $165,000.00 $0.00 $0.00 0% $165,000.00 $0.00 5.0%
84 [Pave Top General Site $135,000.00 $0.00 $0.00 0% $135,000.00 $0.00 5.0%
85 |Patch Pave Hand Work General Site $5,000.00 $3,000.00 $3,000.00 60% $2,000.00 $150.00 5.0%
86 |Bituminous Berm $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%
87 |Police Details for Paving Operations $2,500.00 $0.00 $0.00 0% $2,500.00 $0.00 5.0%
88 |Fine Grade & Prep to Pave General Site $25,000.00 $0.00 $0.00 0% $25,000.00 $0.00 5.0%
89 |Porous Area Fine Grade & Pave Binder & Top $120,000.00 $0.00 $0.00 0% $120,000.00 $0.00 5.0%
90 |Fine Grade & Binder at Temp Road Area $50,000.00 $37,500.00 $37,500.00 75% $12,500.00 $1,875.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
91 |Backfill and Pour Curbing Labor $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%
92 |F&I Granite Curbing $550,000.00 $0.00 $0.00 0% $550,000.00 $0.00 5.0%
93 |Backfill and Pour Curbing Equipment $20,000.00 $0.00 $0.00 0% $20,000.00 $0.00 5.0%
94 |Police Detail for Curbing Installations $2,500.00 $0.00 $0.00 0% $2,500.00 $0.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
95 |Walks & Pads Prep Labor $60,000.00 $0.00 $0.00 0% $60,000.00 $0.00 5.0%
96 |Walks & Pads Gravel Base Materials $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%
97 |Walks & Pads Prep Equipment $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
98 [Site Lighting Labor $150,000.00 $0.00 $0.00 0% $150,000.00 $0.00 5.0%
99 |Site Lighting Equipment $55,000.00 $0.00 $0.00 0% $55,000.00 $0.00 5.0%
100 |Light Pole Bases & Sand Bedding $60,000.00 $0.00 $0.00 0% $60,000.00 $0.00 5.0%
101 |Pavement Markings $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%
102 |Bollard Installation Labor $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%
103 |Bollard Installation Equipment $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%
104 |Gas Trenching Labor $26,000.00 $0.00 $0.00 0% $26,000.00 $0.00 5.0%
105 |Sand Bedding for Gas $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%
106 |Gas Trenching Equipment $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
107 |Power & Communications Trenching Labor $50,000.00 $30,000.00 $30,000.00 60% $20,000.00 $1,500.00 5.0%
108 |Power & Communications Base & Bedding Materials $7,500.00 $4,500.00 $4,500.00 60% $3,000.00 $225.00 5.0%
109 |Power & Communications Trenching Equipment $50,000.00 $30,000.00 $30,000.00 60% $20,000.00 $1,500.00 5.0%
110 |Power Concrete Encasement Form & Pour Labor $15,000.00 $9,000.00 $9,000.00 60% $6,000.00 $450.00 5.0%
111 |Power Concrete Encasement Forms Materials $2,500.00 $1,500.00 $1,500.00 60% $1,000.00 $75.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
112 |Topsoil Placement Labor $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%
113 |Topsoil Screened & Delivered to Site $250,000.00 $0.00 $0.00 0% $250,000.00 $0.00 5.0%
114 |Topsoil Placement Equipment $25,000.00 $0.00 $0.00 0% $25,000.00 $0.00 5.0%
115 |Topsoil Processing Labor $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%
116 |Topsoil Supplement Materials $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, City of Amesbury Name:  Amesbury ES APPLICATION NO. 8
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 12/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 12/31/21
Use column T on Contracts where variable retainage for linc items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) DORE) (D+E+F) (C-G)
117 |Topsoil Processing Equipment $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%
3100 Division 31/33 - Earthwork/Utilities - Subtotal $9,704,000.00 $3,456,185.00 $671,600.00 $0.00 $4,127,785.00 43% $5,576,215.00 $206,389.26
3200 [Division 32 - Exterior Improvements
3218 |Athletic Surfacing $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
3219 |Playground Safety Surfacing $156,000.00 $0.00 0% $156,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
3220 |Pedestrian Bridge $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
3230 |Miscellaneous Site Improvements $41,000.00 $0.00 0% $41,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
3231 |Fencing $216,000.00 $0.00 0% $216,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
3290 |Landscaping $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Trees $90,000.00 $4,500.00 $4,500.00 5% $85,500.00 $225.00 5.0%
2 Shrubs $200,000.00 $0.00 0% $200,000.00 $0.00 5.0%
3 Perrenials/Grasses $70,000.00 $0.00 0% $70,000.00 $0.00 5.0%
4 Lawn Area $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
5 Seed Mix #2 Areas $8,000.00 $0.00 0% $8,000.00 $0.00 5.0%
6 Seed Mix #3 Areas $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%
7 Mulch $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
8 Irrigation $102,000.00 $0.00 0% $102,000.00 $0.00 5.0%
3200 Division 32 - Exterior Improvements - Subtotal $1,028,000.00 $4,500.00 $0.00 $0.00 $4,500.00 0% $1,023,500.00 $225.00
*Indicated Filed Sub-Bid
Original Base Contract Totals $49,755,100.00 $7,784,656.51 $3,054,894.51 $62,250.00 | $10,901,801.02 22% $38,853,298.98 $545,090.07
* indicates Filed Sub-Bidder
Change Orders:
Change Order #001
PCO#005 - Removal of Sewage at Snack Shack $448.80 $448.80 $448.80 100% 0.00 $22.44 5.0%
PCO#013 - Temporary Stairs and Landings at Cast $7,142.06 $7,142.06 $7,142.06 100% 0.00 $357.10 5.0%
PCO#015 - Probe for Ledge at New Sewer Line - RFI-032 $4,725.86 $4,725.86 $4,725.86 100% 0.00 $236.29 5.0%
$0.00 0% 0.00 $0.00 5.0%
Total Change Order #001 $12,316.72 $12,316.72 $0.00 $0.00 $12,316.72 100% $0.00 $615.83 5.0%
Change Order #002
PCO#021 Hollow Metal Frame Revisions ($1,200.00) ($1,200.00) ($1,200.00) 100% $0.00 ($60.00)[ 5.0%
PCO#029 Additional Gate Valves (PR #021) $4,098.60 $4,098.60 $4,098.60 100% $0.00 $204.93 5.0%
PCO#030 Delete CMU Behind Freezer/Cooler (PR #022) ($2,935.31) ($2,935.31) ($2,935.31) 100% $0.00 ($146.77)| 5.0%
$0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Total Change Order #002 ($36.71) ($36.71) $0.00 $0.00 ($36.71) 100% $0.00 ($1.84)| 5.0%
Change Order #003
PCO#02 - Transformer Grounding Pad ($4,537.59) ($4,537.59) ($4,537.59) 100% $0.00 ($226.88)| 5.0%
PCO#027R3 - Preprufe at Elevator Shaft $8,379.51 $8,379.51 $8,379.51 100% $0.00 $418.98 5.0%
$0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Total Change Order #003 $3,841.92 $0.00 $3,841.92 $0.00 $3,841.92 100% $0.00 $192.10 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name:  Amesbury ES APPLICATION NO.: 8
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 12/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 12/31/21
Use column T on Contracts where variable retainage for linc items may apply. ARCHITECT'S PROJECT NO.: 0
A B C D E F G H I J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) DORE) (D+E+F) (C-G)
Change Order Total: $16,121.93 $12,280.01 $3,841.92 $0.00 $16,121.93 100% $0.00 $806.09 5.0%
Construction Change Directives (CCD's)
CCD Totals: $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 $0.00
GRAND TOTAL $49,771,221.93 $7,796,936.52 $3,058,736.43 $62,250.00 $10,917,922.95 22% $38,853,298.98 $545,896.16
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APPLICATION AND CERTIFICATE FOR PAYMENT APPLICATION NUMBER: 8

DESIGN, BID, BUILD APPLICATION DATE: 12/31/2021

Amesbury ES PERIOD FROM: 12/31/2021

193 Lions Mouth Roac TO: 12/31/2021

Amesbury, MA 01913 ARCHITECT'S PROJECT NO.:

A B C D | E F G H |
WORK COMPLETED
THIS APPLICATION COMPLETED AND BALANCE TO
SCHEDULED PREVIOUS %

DIVISION|DESCRIPTION OF WORK MSBA CODE VALUE APPLICATION | WORK IN PLACE | STORED MATERIAL STOR(IE)IEE'I;C;)DATE (GIC) F(ICNIg)-H RETAINAGE
01 [General Conditions 0502-0100 $2,516,239.00 $978,532.51 $101,950.00 $0.00 $1,080,482.51 26%| $1,435,756.49 $54,024.13
02 |[Existing Conditions 0502-0200 #DIV/0! 0
02 Asbestos Abatement 0502-0200 #DIV/0! 0
02 Structure Demolition 0502-0200 #DIV/0! 0
02 Hazardous Materials 0502-0200 #DIV/0! 0
03 [Concrete 0502-0300 $3,123,350.00 $1,382,400.00 $319,000.00 $0.00 $1,701,400.00 0%| $1,421,950.00 $85,070.00
03 Footings 0502-0300 0% 0 0
03 Foundations 0502-0300 0% 0 0
03 SOG 0502-0300 0% 0 $0.00
04 [Masonry 0502-0400 $1,580,000.00 $70,200.00 $0.00 $0.00 $70,200.00 0%| $1,509,800.00 $3,510.00
04 CcMU 0502-0400 #DIV/0! 0
04 Brick 0502-0400 #DIV/0! 0
05 [Metals 0502-0500 $6,205,490.00 $569,700.00 $1,359,250.00 $0.00 $1,928,950.00 1%| $4,276,540.00 $96,447.50
05 Fabrication 0502-0500 #DIV/0! 0
05 Erection 0502-0500 #DIV/0! 0
06 [Wood, Plastic, and Composites 0502-0600 $1,469,000.00 $0.00 $27,081.00 $0.00 $27,081.00 0%| $1,441,919.00 $1,354.05
07 |Thermal and Moisture Protectior 0502-0700 $3,132,100.00 $78,403.00 $280,166.20 $0.00 $358,569.20 0%| $2,773,530.80 $17,928.46
08 |[Openings 0502-0800
08 Hollow Metal Doors & Frames 0502-0800 $89,015.00 $0.00 $0.00 $0.00 $0.00 0% $89,015.00 $0.00
08 Wood Doors 0502-0800 $245,000.00 $0.00 $0.00 $0.00 $0.00 0% $245,000.00 $0.00
08 Windows (FSB) 0502-0800 $1,514,520.00 $28,772.00 $0.00 $0.00 $28,772.00 0%| $1,485,748.00 $1,438.60
08 Skylights 0502-0800
08 Door Hardware 0502-0800
08 Glazing (FSB) 0502-0800 $33,985.00 $1,630.00 $0.00 $0.00 $1,630.00 0% $32,355.00 $81.50
08 Louvers & Vents 0502-0800
09 [Finishes 0502-0900 $5,419,471.00 $10,701.00 $14,547.31 $0.00 $25,248.31 0%| $5,394,222.69 $1,262.42
10 |[Specialties 0502-1000 $277,125.00 $1,500.00 $0.00 $0.00 $1,500.00 0% $275,625.00 $75.00
11 |Equipment 0502-1100 $480,555.00 $23,190.00 $0.00 $0.00 $23,190.00 0% $457,365.00 $1,159.50
12 |Furnishings 0502-1200 $66,250.00 $0.00 $0.00 $0.00 $0.00 0% $66,250.00 $0.00
13 |Special Constructior 0502-1300
14 |Conveying Equipment 0502-1400 $245,000.00 $10,000.00 $0.00 $0.00 $10,000.00 0% $235,000.00 $500.00
21 |Fire Suppression 0502-2100 $438,000.00 $42,280.00 $0.00 $0.00 $42,280.00 0% $395,720.00 $2,114.00
22 |Plumbing 0502-2200 $1,696,000.00 $202,058.00 $141,850.00 $10,500.00 $354,408.00 0%| $1,341,592.00 $17,720.40
23 |HVAC 0502-2300 $5,494,000.00 $261,128.00 $39,450.00 $18,000.00 $318,578.00 0%| $5,175,422.00 $15,928.90
25 |Integrated Automation 0502-2500 $420,000.00 $9,100.00 $0.00 $0.00 $9,100.00 0% $410,900.00 $455.00
26 |Electrical 0502-2600 $3,664,740.00 $654,377.00 $100,000.00 $33,750.00 $788,127.00 6%| $2,876,613.00 $39,406.35
27 |Communications 0502-2700 $563,510.00 $0.00 $0.00 $0.00 $0.00 0% $563,510.00 $0.00
28 |Electronic Safety and Security 0502-2800 $349,750.00 $0.00 $0.00 $0.00 $0.00 0% $349,750.00 $0.00
31 [Earthwork 0502-3100 $7,823,000.00 $3,139,960.00 $425,600.00 $0.00 $3,565,560.00 3%| $4,257,440.00 | $178,278.01
32 |Exterior Improvements 0502-3200 $1,028,000.00 $4,500.00 $0.00 $0.00 $4,500.00 0%| $1,023,500.00 $225.00
33 |Utilities 0502-3300 $1,881,000.00 $316,225.00 $246,000.00 $0.00 $562,225.00 30%| $1,318,775.00 $28,111.25

-|Alternates (in above items) 0506-0000 #DIV/0!

-|TOTAL BASE CONTRACT AMOUNT
Change Order No. 1 0508-0000 $12,316.72 $12,316.72 $0.00 $0.00 $12,316.72 100% $0.00 $615.83
Change Order No. 2 0508-0000 ($36.71) ($36.71) $0.00 $0.00 ($36.71) 100% $0.00 ($1.84)
Change Order No. 3 0508-0000 $3,841.92 $0.00 $3,841.92 $0.00 $3,841.92 100% $0.00 $192.10
Change Order No. 4 0508-0000

- TOTAL CHANGE ORDER AMOUNT

TOTAL CONTRACT AMOUNT $49,771,221.93 $7,796,936.52 $3,058,736.43 $62,250.00 $10,917,922.95 22%]| $38,853,298.98 | $545,896.16

*Bold indicates subtotal of detailed line item budgets
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(2 DATE (MM/DD/YYYY)
ACORD CERTIFICATE OF LIABILITY INSURANCE 08/25/21

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER NS¢l LORI MCLOUGHLIN
ATLANTIC INSURANCE GROUP AGENCY INC. PHONE  Exty; 617-698-2200 (AlG, Noj: 617-696-7775
245 WILLARD STREET, SUITE 200 EMAL | OBl DATLANTICQUOTES.COM
QUINCY , MA 02169 ADDRESS: @
INSURER(S) AFFORDING COVERAGE NAIC #
INSURER A : ATAIN SPECIALTY INSURANCE CO
INSURED INSURER B: EVANSTON INSURANCE CO
BOSTON'S BEST SOLUTIONS TECH LLC INSURER C :
378 PAGE STREET UNIT 11- SUITE A INSURER D -
STOUGHTON , MA 02072 :
INSURERE :
INSURERF :
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

[INSR POLICY EFF [ POLICY EXP

LTR TYPE OF INSURANCE INSD |WVD POLICY NUMBER (MM/DD/YYYY) | (MM/DD/YYYY) LIMITS
>< | COMMERCIAL GENERAL LIABILITY EACH OCCURRENCE $ 1,000,000
DAMAGE TO RENTED
| cLams-MADE OCCUR PREMISES (Ea occurrence) | $ 100,000
| MED EXP (Any one person) $ 5,000
A X | X | CIP414428 10/24/20 10/24/21 | PERSONAL & ADV INJURY $ 1,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $ 2,000,000
POLICY e I:I Loc PRODUCTS - COMP/OP AGG | $ 2,000,000
OTHER: $
COMBINED SINGLE LIMIT
AUTOMOBILE LIABILITY ZOMBINED | $
ANY AUTO BODILY INJURY (Per person) | $
OWNED SCHEDULED .
AUTOS ONLY AUTOS BODILY INJURY (Per accident) | $
HIRED NON-OWNED PROPERTY DAMAGE $
|| AUTOS ONLY AUTOS ONLY | (Per accident)
$
UMBRELLA LIAB OCCUR EACH OCCURRENCE $ 5,000,000
B EXCESS LIAB CLAIMS-MADE CUBW8751220 10/24/20 | 10/24/21 | AGGREGATE $ 5,000,000
DED | | RETENTIONS 10,000 $
WORKERS COMPENSATION PER OTH-
AND EMPLOYERS' LIABILITY YIN Shure | [ 8%
ANY PROPRIETOR/PARTNER/EXECUTIVE E.L. EACH ACCIDENT $
OFFICER/MEMBER EXCLUDED? I:I N/A
(Mandatory in NH) E.L. DISEASE - EA EMPLOYEE]| $
If yes, describe under
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT | $

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

ELECTRICIAN:

JOB NUMBER: 2730 : LOCATION: AMESBURY ELEMENTARY SCHOOL, 20 S. HAMPTON ROAD, AMESBURY, MA.

WAYNE J. GRIFFIN ELECTRIC, INC., CTA CONSTRUCTION MANAGERS LLC, CITY OF AMESBURY, MASSACHUSETTS SCHOOL BUILDING
AUTHORITY & NVS ARE ADDITIONAL INSUREDS UNDER FORM CG 2033 ( 04-13 ) ON A PRIMARY NON-CONTRIBUTORY BASIS UNDER FORM AF
001397 (07/16 ) ON THE COMMERCIAL GENERAL LIABILITY & UMBRELLA POLICIES IF REQUIRED BY WRITTEN CONTRACT. WAIVERS OF
SUBROGATION UNDER FORM CG 2404 ( 05/09 ) IN FAVOR OF THE ADDITIONAL INSUREDS ABOVE ARE ALSO INCLUDED ON THE COMMERCIAL
GENERAL LIABILITY & UMBRELLA POLICIES IF REQUIRED BY WRITTEN CONTRACT.

CERTIFICATE HOLDER CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN

WAYNE J. GRIFFIN ELECTRIC, INC. ACCORDANCE WITH THE POLICY PROVISIONS.

116 HOPPING BROOK ROAD
HOLLISTON , MA 01746 AUTHORIZED REPRESENTATIVE

LORI MCLOUGHLIN

© 1988-2015 ACORD CORPORATION. All rights reserved.
ACORD 25 (2016/03) The ACORD name and logo are registered marks of ACORD



AGENCY CUSTOMER ID: 16978

LOC #:
g
ACORD ADDITIONAL REMARKS SCHEDULE Page  of

AGENCY
ATLANTIC INSURANCE GROUP, AGENCY, INC.

POLICY NUMBER

CARRIER

NAIC CODE

NAMED INSURED
BOSTON'S BEST SOLUTIONS

EFFECTIVE DATE:

ADDITIONAL REMARKS

THIS ADDITIONAL REMARKS FORM IS A SCHEDULE TO ACORD FORM,

FORM NUMBER: FORM TITLE:

ACORD 101 (2008/01)

© 2008 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD
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CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)
08/25/2021

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to the
terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the

certificate holder in lieu of such endorsement(s).

PRODUCER
AP INTEGO INSURANCE GROUP, LLC
375 Woodcliff Dr.

CONTACT AP Intego Insurance Group, LLC

FAX
ngﬁo Ext): 888-289-2939 (AIC, No):

E%Aéléss: certs@apintego.com

Suite 103 INSURER(S) AFFORDING COVERAGE NAIC #
Fairport NY 14450 INSURER A : Hartford Fire & Its P&C Affiliates 00914
INSURED . INSURER B :
Boston's Best solutions tech lic
INSURER C :
378 Page St Ste 11
INSURERD :
INSURERE :
Stoughton MA 02072 INSURERF :
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR ADDL[SUBR POLICY EFF | POLICY EXP
LTR TYPE OF INSURANCE INSR | WVD POLICY NUMBER (MM/DD/YYYY) | (MM/DD/YYYY) LIMITS
GENERAL LIABILITY EACH OCCURRENCE $
DAMAGE TO RENTED
COMMERCIAL GENERAL LIABILITY I— I— PREMISES (Ea occurrence) $
‘ CLAIMS-MADE OCCUR MED EXP (Any one person) $
PERSONAL & ADV INJURY $
GENERAL AGGREGATE $
GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMP/OP AGG | $
POLICY TRO: LOC $
AUTOMOBILE LIABILITY &ghggéri\élgﬁt)smem LM s
ANY AUTO BODILY INJURY (Per person) | $
ALL OWNED SCHEDULED -
AUTOS AUTOS BODILY INJURY (Per accident) | $
NON-OWNED PROPERTY DAMAGE $
HIRED AUTOS AUTOS (Per accident)
$
UMBRELLA LIAB OCCUR EACH OCCURRENCE $
EXCESS LIAB CLAIMS-MADE AGGREGATE $
DED ‘ ‘ RETENTION $ $
WORKERS COMPENSATION WC STATU- OTH-
AND EMPLOYERS' LIABILITY YIN X ‘ TORY LIMITS ER
ANY PROPRIETOR/PARTNER/EXECUTIVE E.L. EACH ACCIDENT $
A | OFFICEMEMBER EXCLUDED? I:] N/A 76 WEGAK2CEM 02/26/2021 | 02/26/2022 1,000,000
(Mandatory in NH) E.L. DISEASE - EA EMPLOYEE $ 1,000,000
If yes, describe under
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT | $ 1,000,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (Attach ACORD 101, Additional Remarks Schedule, if more space is required)

Job number: 2730
Job name and location: Amesbury Elementary School, 20 S. Hampton Rd Amesbury, MA

Right of Subrogation against Wayne J. Griffin Electric, Inc, and CTA Construction Managers LLC; City of Amesbury; Massachusetts School Building Authority; DiNisco Design; and NVS is

waived.

CERTIFICATE HOLDER

CANCELLATION

Wayne J Griffin Electric, Inc

116 Hopping Brook Rd

Holliston MA 01746

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

ACORD 25 (2010/05)

© 1988-2010 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD




BILL OF SALE FOR STORED MATERIALS

Contractor/
Construction Manager:

Wayne Griffin Electric

Application for
Payment Number:

Project Name:

Amesbury Elementary

12-3-21

U-M Project Number: 2730-00-21

Location of Materials: |:| On-Site @ Off-Site

DESCRIPTION OF MATERIALS

(Provide separate Bills of Sale for separate locations)

QUANTITY

ITEM

LINE VALUE $

1 Fire Alarm Material - 75% Lot (Bill of Material Attached)

$33,750.00

Attachments (required):

Copies of paid receipts or supplier invoices, as evidence of the Contractor/Construction Manager’s current

legal interest in the above described materials.

If stored off-site, provide storage area location address and contact information for Owner’s access. Provide
photo evidence of the material at the storage location including a legible photo of the packing slip or other

positive identification.
Storage Address:

BBS Tech LLC., 378 Page St. Unit 11, Stoughton, MA 02072

If stored off-site, certificate of insurance covering the replacement value of the material for fire, theft and

vandalism, with the Owner listed as an Additional Insured

Authorized Signature:

Digitally signed by Ryan O'Blenis
DN: C=US, E=roblenis@bbsboston.com, 0=BBS Tech
'Blenis

1 H c
Rvan O'Blenis foms s samsse
Date: 2021.12.03 12:40:30-05'00

Ryan O'Blenis - Sr. Project Manager

Printed Name/Title



Order Number SG 784401

PO Number

AMESBURY - 227573401063

Order Status

Partially Invoiced

Order Date
11/12/2021

Ship Request Date
11/15/2021

Ordered By
Ryan O'Blenis

b Ship To Address

BBS TECH, LLC
378 PAGE ST STE 11

STOUGHTON MA 02072 US

Product

125STRNR1248DB

12V65A

1504-AQN5

3-BATS

3-BBC/M

3-CAB21B

3-CHAS7

3-MODCOM

3-PPS/M

3-RCC21R

3-RCC7R

3-SDDC1

3-SSDC1

3-ZA95

4-241.24S8

4-6ANN

4-6ANNMT

4-ANNAUDTEL

4-AUDTELS

4-CAB24DRL

Order Status

Invoiced

Invoiced

Back
Ordered

900560

Back
Ordered

Invoiced

Invoiced

Invoiced

Back
Ordered

Invoiced

Invoiced

Back
Ordered

Back
Ordered

Back
Ordered

Invoiced

Back
Ordered

900555

Back
Ordered

Back
Ordered

Invoiced

Estimated Ship Date

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

Actual Ship Date

11/18/2021

11/18/2021

11/18/2021

11/23/2021

11/18/2021

11/18/2021

11/18/2021

11/18/2021

11/18/2021

Company Name
BBS TECH, LLC

Account
82063590

Delivery Terms

Freight Pre-pay and Add

Payment Terms
1% 10 Net 60 Days

Invoice To Address

BBS TECH, LLC
378 PAGE ST STE 11
STOUGHTON MA 02072 US

Ordered Qty  Delivered Qty Back Ordered

2 2 0
6 6 0
18 0 18
4 0 0
2 0 2
1 1 0
2 2 0
1 1 0
1 0 1
1 1 0
1 1 0
1 0 1
1 0 1
3 0 3
4 4 0
3 0 3
3 0 0
3 0 3
1 0 1
1 1 0

13



Product

4-CPU

4-FIL

4-LCDANN

4-LCDLE

4-MIC

4-NET-TP

757-8A-RS70

757A-WB

BPS6A

G4SVRF

G4VWF

GCSVRF

GCVRF

GP10

GRSW-10

MPSR2-D45W-GE

SD-T60

SD-TRK

SIGA-278

SIGA-CC1

SIGA-CC1S

SIGA-CC2A

SIGA-COD

SIGA-CR

SIGA-CRH

SIGA-CT1

SIGA-CT2

SIGA-HFD

SIGA-IM2

SIGA-LED

SIGA-OSD

Order Status

Back
Ordered

Invoiced

Back
Ordered

Back
Ordered

Back
Ordered

Back
Ordered

Invoiced

Invoiced

Back
Ordered

Back
Ordered

Back
Ordered

Back
Ordered

Invoiced

Invoiced

Invoiced

Invoiced

Invoiced

Invoiced

Back
Ordered

Invoiced

Back
Ordered

Invoiced

Invoiced

Back
Ordered

Invoiced

Back
Ordered

Invoiced

900560

Invoiced

Invoiced

Invoiced

Estimated Ship Date

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

Actual Ship Date

12/01/2021

12/01/2021

11/18/2021

11/18/2021

11/18/2021

11/18/2021

11/18/2021

11/18/2021

11/23/2021

11/18/2021

11/23/2021

11/18/2021

12/01/2021

11/18/2021

11/18/2021

11/18/2021

11/18/2021

Ordered Qty

22

87

73

26

26

21

39

26

77

Delivered Qty

22

26

26

26

7

Back Ordered

87

73

21

39

2/3



Product Order Status  Estimated Ship Date = Actual Ship Date  Ordered Qty  Delivered Qty Back Ordered
SIGA-SB Invoiced 11/15/2021 11/18/2021 89 89 0

SIGA-SD Invoiced 11/15/2021 11/18/2021 26 26 0

Requested Ship Method

Bestway

Actual Ship Method & Tracking Numbers

FEDERAL EXPRESS CORPORATION 522435422889 FEDERAL EXPRESS CORPORATION 522435430501 FEDERAL EXPRESS CORPORATION 522435504014 UPS
FREIGHT852238450

Attention

Ryan oblenis

Job Name

AMESBURY ELEMENTARY

Job Number Competitive Discount Project Name
227662 EST4 Amesbury Elementary School

3/3



Invoice #301435

BILL TO: PO NUMBER
Brian Kingman

Wayne J Griffin Electric 2485512
116 Hopping Brook Road

INVOICE DATE

12/3/2021

PLEASE PAY

$33,750.00

DUE DATE

1/2/2022

Holliston Massachusetts 01746

JOB:

Amesbury, MA - Amesbury Elementary School
193 Lions Mouth Road

Amesbury MA 01913

Project Description: EST4 Fire Alarm/Voice Evacuation System based on the Plans and Specifications dated 3/10/2021,
through Addendum 6. Please see proposed Bill of Material, attached. Includes Submittals, Materials, Programming,

and Pre-Testing.

Excludes Radio Masterbox (per Addendum 4)

Description Hrs/Qty Rate/Price Subtotal
Fire Alarm

75% completed 1 $33,750.00 $33,750.00
Subtotal: $33,750.00
Taxes: $0.00
Credit: $0.00
TOTAL: $33,750.00

Contract Summary:
Total Contract Value: $50,800.00
Total Contract value (with tax) $50,800.00
Value Invoiced to Date: $36,750.00
Contract Value Remaining: $14,050.00
Total Payments to Date: $0.00
Total Outstanding Invoice Value Owed: $36,750.00

BBS Tech, LLC | 378 Page St, Unit 11

Stoughton, MA 02072 |+1 7818058143




COMMENTS/SPECIAL INSTRUCTIONS

BBS Tech, LLC | 378 Page St, Unit 11
Stoughton, MA 02072 |+1 7818058143
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AMESBURY ELEMENTARY SCHOOL

Amesbury, MA

Monthly Project Update Report

December 2021
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AMESBURY ELEMENTARY SCHOOL PROJECT DECEMBER 2021

EXECUTIVE SUMMARY
Construction activities this month are focused on phase 3 activities for the new school and site including

completion of concrete foundations, perimeter foundation damp-proofing and insulation, under-slab plumbing
and electrical work, site utility work and the commencement of structural steel framing.

TASKS COMPLETED THIS MONTH

The following tasks were accomplished this month:

e OAC Construction Progress Meetings held weekly on Tuesdays at 11:00 AM in the CTA construction office.

e Hauling of topsoil and unsuitable fill off site, has ceased until site excavations begin again, which will
primarily be related to Phase 2 (Summer 2022) work at the Cashman site.

e Site drainage utilities continue where weather permits

e Temporary drainage continues to be modified as permanent grading is completed.

e Reconfiguration of the haul road continues as required, to accommodate completed foundation/
recharge/detention/basin area excavations.

e Damp-proofing and insulation is complete at the north, east and west walls of the Academic Wing.

e Foundation perimeter drain, crushed stone and fabric is 95% complete at the north, east and west
foundation walls of the Academic Wing.

e Excavation, sand bed placement, backfill and compaction is 90% complete for under-slab plumbing
piping and electrical conduit at the Admin Area and the Academic Wing.

e Placing and compacting under-slab fill to top of footing within the entire building footprint remains at
95% complete.

e Under-slab electrical work from the Main Electrical Room and Network Room is 98% complete at the
lower level Admin Area and Academic Wing.

e Under-slab sanitary waste/vent piping continues and is 95% complete at the lower level Admin/Kitchen
area and the Academic Wing.

e Under-slab plumbing RWL installation and associated earthwork has commenced in the Academic Wing
and is approximately 75% complete.

e Fire protection loop line continues north along the west sides of the building

e Foundation footing, wall, and grade beam rebar, formwork and concrete placement is complete within
the Academic Wing of the building.

e  Grouting column leveling plates continues in the Academic Wing.

e Erecting structural steel framing in the Admin Area has commenced and is approximately 40%
complete.

e The AESBC confirmed approval to revise the sanitary sewer system to incorporate a lift station to avoid
the significant amount of ledge removal that would have been required for the deep gravity line.

o Neighborhood meeting held December 15, 2021 at 6:00 in the Cashman Cafeteria, with questions
primarily focused on Lion’s Mouth Road sidewalk.

e Amesbury Elementary School Building Committee Meeting for December was held on December 16,
2021.

TASKS ANTICIPATED NEXT MONTH

The following tasks are planned for the next month:
e OAC Construction Progress Meetings to be held weekly on Tuesdays at 11:00 AM in the field office.
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AMESBURY ELEMENTARY SCHOOL PROJECT DECEMBER 2021

e Complete the installation of the entire perimeter foundation drain system and tie into site drainage
components

e Complete placing and compacting under-slab fill to top of footing within the entire building footprint.

e Continue excavation, backfill and compaction for under-slab electrical conduit and sanitary waste /
vent piping in the Academic Wing

o Complete under-slab electrical work at the lower level Academic Wing

e Complete under-slab piping at the Academic Wing

e Continue installation of site drainage piping and precast structures as weather permits.

e Complete erecting structural steel in the Admin/Gym Area pending delivery of three delayed large
beam:s.

e Commence erecting steel at the Classroom Wing,

e Where excavation/grading continues, haul unsuitable topsoil subsoil offsite.

e Design team to complete redesign of the sewer line / pump chamber due to the discovery of
unforeseen ledge.

e Meeting on Technology Scope/Procurement to be held on January 11, 2022 at 12:30 PM

e Meeting on FF&E Scope/Procurement to be held on January 18, 2022 at 12:30

e Meeting on Security coordination to be held on January 25, 2022 at 12:30.

e Amesbury Elementary School Building Committee Meeting to be held on January 27, 2022.

PROJECT BUDGET

The total project budget is $60,513,570. A total of $13,048,081 has been spent to date, which represents 22%
of the total project budget. Refer to the attached Total Project Budget Status Report and Cash Flow model for
additional detail.

PROJECT MILESTONE SCHEDULE

CTA has indicated that the schedule has been impacted by the Conservation Commission delay in issuing a
notice to proceed with work in jurisdictional areas and supply chain impact on obtaining some critical large
steel beams. CTA has not provided a recovery schedule or approach to mitigate the stated impacts, but has
indicated they are working on accelerating the remaining steel erection with a second crane once the large
steel beams and classroom wing steel arrive on site.

Key milestone dates are summarized as follows:
e Award Construction Contract: 5/17/2021
e Phase 4 (Summer 2022): 6/21/2022 (Pending any additional snow days)
e Substantial Completion: 02/17/2023 (Contractual), 4/14/2023 (Current Projection)

Refer to the attached Master Project Schedule for additional detail.
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AMESBURY ELEMENTARY SCHOOL PROJECT DECEMBER 2021
Attachments:

e Photos

e Budget Report

e Cash Flow Model
e Master Project Schedule
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AMESBURY ELEMENTARY SCHOOL PROJECT DECEMBER 2021

Exterior Wall Mockup Construction

Site Drainage Utility Installation
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AMESBURY ELEMENTARY SCHOOL PROJECT DECEMBER 2021

Waterline Installation — West Side of Building

Primary Electrical Switch and Conduit
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AMESBURY ELEMENTARY SCHOOL PROJECT DECEMBER 2021

Installation of Foundation Perimeter Drain

Final Foundation Wall Concrete Pour
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AMESBURY ELEMENTARY SCHOOL PROJECT DECEMBER 2021

Footing and Grade Beam Formwork

Underslab Plumbing

8| Page



AMESBURY ELEMENTARY SCHOOL PROJECT DECEMBER 2021

Trenching for Underslab Electric

Steel Erection
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Gymnasium Steel

Structural Steel at Lower Level
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Amesbury Elementary School - Amesbury, MA

Total Project

Budget Status Report

December 31, 2021

ProPay Code

0001-0000
0002-0000
0003-0000
0004-0000

0101-0000

0102-0400
0102-0500
0102-0600
0102-0700
0102-0800
0102-0900
0102-1000
0102-1100
0103-0000
0104-0000
0105-0000
0199-0000

0201-0400
0201-0500
0201-0600
0201-0700
0201-0800
0201-9900

0203-0200
0203-9900
0204-0200
0204-0300
0204-0400
0204-0500
0204-1200

Description

FEASIBILITY STUDY AGREEMENT

Total Project Budget

Authorized
Changes

Revised
Total Budget

Total
Committed

% Cmtd to Date

Actual Spent
to Date

% Spent to Date

Balance To Spend

Comments

OPM Feasibility Study/Schematic Design S 200,000 | S (19,970)( S 180,030 | S 180,030 100%| S 180,030 100% S - *FSABBR1, 2,3
A&E Feasibility Study/Schematic Design S 600,000 S 600,000 | $ 600,000 100%| S 600,000 100% S -
Environmental & Site S 100,000 | $ 11,992 | S 111,992 | S 111,992 100%| S 111,065 99% S 927 *FSABRR 1, 2,3
Other S -1S - 0%| S - 0% S -
SUB-TOTAL 900,000 S 892,022 $ 892,022 S 891,095

ADMINISTRATION

Legal Fees S - S -1 - S -

Owner's Project Manager S 1,562,193 | $ -1S 1,562,193 | $ 1,562,193 100%| $ 968,000 62% S 594,193

Design Development S 180,000 S 180,000 | S 180,000 100%| S 180,000 100% S -

Construction Documents S 360,000 S 360,000 | $ 360,000 100%]| S 360,000 100% S -

Bidding S 100,000 S 100,000 | S 100,000 100%| $ 100,000 100% S -

Construction Administration S 800,000 S 800,000 | $ 800,000 100%| S 280,000 35% S 520,000

Closeout S 74,193 S 74,193 [ S 74,193 100%| S - 0% S 74,193

Extra Services S - S -1S - 0%| $ - S -

Reimbursable Services S - S -1S - 0%| S - S -

Cost Estimates S 48,000 S 48,000 | S 48,000 100%| S 48,000 100% S -

Advertising & Printing S 25,000 | $ (10,000)( $ 15,000 | $ 20,583 137%| $ 8,124 54% S 6,876

Permitting S -|s -ls -|$ - S - S -

Owner's Insurance S -1$ -1$ -1$ - S - S -

Other Administrative Costs S 25,000 | $ 160,299 | $ 185,299 | $ 185,479 100%| $ 24,359 13% S 160,940
SUB-TOTAL S 1,612,193 $ 150,299 $ 1,762,492 S 1,768,255 S 1,000,483 _

SUB-TOTAL

4,597,693

223,919

4,821,612

4,821,612

3,716,733

wn

A/E Basic Services S 4,297,693 | S -1 4,297,693 | $ 4,297,693 100%| S 3,291,448 77% S 1,006,245
Design Development S 870,000 S 870,000 | $ 870,000 100%| S 870,000 100% S -
Construction Documents S 1,960,000 S 1,960,000 | S 1,960,000 100%| $ 1,960,000 100% S -
Bidding S 147,000 S 147,000 | S 147,000 100%| S 147,000 100% S -
Construction Administration S 1,225,000 S 1,225,000 | S 1,225,000 100%| S 314,448 26% S 910,552
Closeout S 95,693 S 95,693 | S 95,693 100%| $ - 0% S 95,693
Other Basic Services S - S -1S - 0%| S - 0%| |S -
Extra/Reimbursable Services S 300,000 | S 223,919 | $ 523,919 | $ 523,919 100%| $ 425,285 81% S 98,634
Printing (over minimum) S 5,000 S 5,000 | § 5,000 100%| S 4,995 100%| |[S 5
Other Reimbursables S 105,000 S 105,000 | S 105,000 100%| S 54,747 52% S 50,253
HazMat (incl. monitoring) S - S -1 - 0%| S - 0% S -
GeoTechnical/GeoEnvironmental S 100,000 | $ 67,884 | S 167,884 | S 167,884 100%| S 129,923 77% S 37,961
Site Survey & Site Requirements S 30,000 S 30,000 | $ 30,000 100%| S 30,000 100% S -
Wetlands S 45,000 | S 156,035 | S 201,035 | S 201,035 100%| S 191,988 95% S 9,047
Traffic Studies S 15,000 S 15,000 | $ 15,000 100%| S 13,631 91% S 1,369

$ $ $ $
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Amesbury Elementary School - Amesbury, MA

Total Project Budget Status Report

December 31, 2021

ProPay Code

0502-0001
0508-0000

0507-0000

0601-0000
0602-0000
0699-0000

0701-0000
0702-0000
0703-0000
0801-0000

==
—

Description

CONSTRUCTION COSTS

Construction Budget

Total Project Budget

Authorized
Changes

Revised
Total Budget

Total

Committed

% Cmtd to Date

Actual Spent
to Date

% Spent to Date

Balance To Spend

Comments

S 48,976,932

1,078,168

50,055,100

49,755,100

99%

7,407,090

15%

S 42,648,010

Change Orders
SUB-TOTAL

OTHER PROJECT COSTS

3 -

48,976,932

16,122
1,094,290

16,122
50,071,222

16,122
49,771,222

100%

7,407,090

wn

16,122
42,664,132

I

Construction Contingency S 2,272,346 | $ (1,394,290)( $ 878,056 | $ - 0%| $ - 0% S 878,056
Miscellaneous Project Costs S 325,000 | $ 300,000 | $ 625,000 | S 375,463 60%| $ 32,680 5% S 592,320
Utility Company Fees S 100,000 S 100,000 | S - 0%| S - 0% S 100,000
Testing Services S 125,000 S 125,000 | S 50,000 40%| S 29,588 24% S 95,412
Other Project Costs S 100,000 | 300,000 | S 400,000 | S 325,463 81%| S 3,092 0% S 396,908
Furnishings and Equipment S 1,438,936 | $ -|s 1,438,936 | $ - 0%| $ - 0% S 1,438,936
Furnishings S 807,611 S 807,611 | $ - 0%| S - 0% S 807,611
Equipment S - S - 0% 0%| |S -
Technology Equipment S 631,325 S 631,325 | $ - 0%| S - 0% S 631,325
Owner's Contingency S 390,470 | $ (366,240)| $ 24,230 | $ - 0%| $ - 0% S 24,230
E—
TOTAL PROJECT BUDGET $ 60,513,570 | $ ols 60,513,570 | $ 57,628,574 95%| ¢ 13,048,081 22%| |3 47,465,489
Max w/ Conting. Max w/o Conting.
Maximum State Share S 24,467,564 | S 24,986,760 Project ) ; Basis of Total Reimbursement
Scope Items Excluded Contingencies
Local Share * S 36,046,006 | S 35,526,810 Budget Facilities Grant Rate
SUB-TOTAL 60 (0 60 D IS 60,513,570 $ 17,246,483 S 2,662,816 S 40,604,271 58.98%
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Amesbury Elementary School - Amesbury, MA December 31, 2021

Total Project Budget Status Report

Authori Revi Total A |
ProPay Code Description Total Project Budget uthorized evised ot‘a % Cmtd to Date ctual Spent % Spent to Date Balance To Spend Comments
Changes Total Budget Committed to Date
Budget Transfers:
Transfer $9,324 from OPM Feasibility Study/Schematic Design to Environmental & Site for A/E Consultants in excess of original budget. Approved by
FSA BRR 01 06/27/18
MSBA on 11/16/18
Transfer $1,387 from OPM Feasibility Study/Schematic Design to Environmental & Site for Amesbury Conservation Commission Peer Review. Approved
FSA BRR 02 11/29/18
by MSBA on 1/25/18
Transfer $1,281 from OPM Feasibility Study/Schematic Design to Environmental & Site for Amesbury Conservation Commission Peer Review. Approved
FSA BRR 03 02/28/19
by MSBA on 4/5/18
PEA 08/28/19 Transfer $7,978 from OPM Feasibility Study/Schematic Design to Owner's Contingency to move uncommitted FS/SD funds for use in the remaining phases.
Approved by MSBA on 8/28/19
BRR 04 07/31/20 Transfer $100,855 from Owner's Contingency to Wetlands for additional redesign and modeling associated with peer review response (DiNisco Amendment No. 4).
Transfer $13,120 from Owner's Contingency to Other Administrative Costs for additonal peer review fees. Approved by AESBC at 10/22/20 mtg, BRR
BRR 05 10/31/20
needed
BRR 05 01/31/21 Transfer $55,180 from Owner's Contingency to Wetlands for additional redesign/modeling associated with peer review. Approved by AESBC at 01/28/21 mtg, BRR needed
BRR 05 01/31/21 Transfer $990 from Owner's Contingency to Other Administrative Costs for additonal peer review fees. Approved by AESBC at 01/28/21 mtg, BRR needed
05/31/21 Transfer $1,078,168 from Construction Contingency to Construction Budget for bid overage to award General Contract for base scope and alternate nos. 1 and 2
B 05/31/21 Transfer $45,596 from Owner's Contingency to A&E GeoTech & GeoEnv for DiNisco Amendment No. 6 (Dust Monitoring Review Services)
Approved by AESBC at 6/24/21 mtg
BRR 07 07/13/21 Transfer $10,000 from Advertising & Printing to Other Administrative Costs (BSC Group Environmental Monitoring)
07/13/21 Transfer $136,189 from Owner's Contingency to Other Administrative Costs for Construction observation and monitoring per Order of Conditions
07/16/21 Transfer $1,058.20 from Owner's Contingency to Geotech & GeoEnvironmental for DiNisco Amendment No. 7 (Additional LSP consulting at Cahsman playground)
10/06/21 Transfer $12,316.72 from Construction Contingency to Change Orders (CTA Change Order No. 1) Approved by AESBC at 9/23/21 mtg
G 10/06/21 Transfer $21,230.00 from Owner's Contingency to Geotech & GeoEnvironmental for DiNisco Amendment No. 8 (Additonal site visits required due to presence of arsenic)
Approved by AESBC at 9/23/21 mtg
BRR 09 10/22/21 Transfer $300,000.00 from Construction Contingency to Other Project Costs for the Athletic Fields Project. Approved by AESBC at 10/28/21 mtg.
12/02/21 Transfer $36.71 from Change Orders to Construction Contingency (CTA Change Order No. 2) Approved by AESBC at 12/02/21 mtg
12/31/21 Transfer $3,841.92 from Construction Contingency to Change Orders (CTA Change Order No. 3) Approved by AESBC at 12/16/21 mtg
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AMESBURY ELEMENTARY SCHOOL

Monthly Cash Flow

December 31, 2021

Original Revised
Date Projection Actual Projection
Oct-17 $ 7,500 | $ 7,500
Nov-17 $ 10,230 | $ 10,230
Dec-17 $ 10,230 | $ 10,230
Jan-18 $ 10,230 | § 10,230
Feb-18 $ 10,230 | $ 10,230
Mar-18 $ 10,230 | $ 10,230
Apr-18 $ 43,563 | $ 43,563
May-18 $ 43,563 | § 43,563
Jun-18 $ 44,926 | $ 44,926
Jul-18 $ 48,950 | $ 48,950
Aug-18 $ 63,439 | $ 63,439
Sep-18 $ 35,052 | $ 35,053
Oct-18 $ 36,448 | $ 36,448
Nov-18 $ 42412 | $ 42,412
Dec-18 $ 33,533 | $ 33,533
Jan-19 $ 12477 | $ 12,477
Feb-19 $ 71,667 | $ 71,667
Mar-19 $ 71,667 | $ 71,667
Apr-19 $ 71,667 | $ 71,667
May-19 $ 75,462 | $ 75,462
Jun-19 $ 66,667 | $ 66,667
Jul-19 $ 79,857 | $ 66,665
Aug-19 $ -9 -
Sep-19 $ 1,000 | $ -
Oct-19 $ 250,000 | $ -
Nov-19 $ 255,000 | $ 196,685
Dec-19 $ 232,000 | $ 240,750
Jan-20 $ 232,500 | $ -
Feb-20 $ 249,500 | $ 947,566
Mar-20 $ 322,500 | $ 182,107
Apr-20 $ 315,000 | $ 314,324
May-20 $ 323,500 | $ 294,358
Jun-20 $ 371,750 | $ 288,631
Jul-20 $ 370,250 | $ 303,000
Aug-20 $ 403,970 | $ 341,883
Sep-20 $ 1,865,346 | § 317,290
Oct-20 $ 1,966,500 | $ 340,074
Nov-20 $ 1,744,750 | § 324,087
Dec-20 $ 1,609,750 | § 11,108
Jan-21 $ 1,377,000 | $ 20,577
Feb-21 $ 1,338,000 | $ 21,102
Mar-21 $ 1,998,000 | $ 38,812
Apr-21 $ 2,208,500 | $ 158,359
May-21 $ 2,423,500 | $ 140,520
Jun-21 $ 2,438,500 | $ 965,627
Jul-21 $ 2,461,000 | § 285,899
Aug-21 $ 2,461,000 | $ 639,668
Sep-21 $ 2,461,000 | $ 1,213,367
Oct-21 $ 2,436,000 | $ 1,884,829
Nov-21 $ 2,411,000 | $ 1,917,404
Dec-21 $ 2,261,000 | § 1,973,247
Jan-22 $ 2,312,932 $ 3,048,864
Feb-22 $ 2,336,000 $ 2,712,490
Mar-22 $ 2,336,000 $ 2,739,794
Apr-22 $ 2,641,000 $ 2,912,490
May-22 $ 2,771,000 $ 3,012,490
Jun-22 $ 3,033,936 $ 3,249,007
Jul-22 $ 2,890,000 $ 3,166,889
Aug-22 $ 2,425,000 $ 2,721,104
Sep-22 $ 2,053,886 $ 2,686,591
Oct-22 $ 3,500 $ 2,686,591
Nov-22 $ 3,500 $ 2,697,625
Dec-22 $ 3,500 $ 2,691,933
Jan-23 $ 3,500 $ 2,698,591
Feb-23 $ 3,500 $ 2,659,518
Mar-23 $ 8,500 $ 2,644,114
Apr-23 $ 5,009,515
May-23 $ 30,923
Jun-23 $ 30,923
Jul-23 $ 30,923
Aug-23 $ 35,116
Total: $ 60,513,570 | $ 13,048,081 | $

47,465,490
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AMESBURY ELEMENTARY SCHOOL

Cumulative Cash Flow

December 31, 2021

Original Actual Revised

Date Projection Cumulative Forecast
Oct-17 7,500 | $ 7,500

Nov-17 17,730 | § 17,730

Dec-17 27,960 | $ 27,960

Jan-18 38,190 | $ 38,190

Feb-18 48,420 | $ 48,420

Mar-18 58,650 | $ 58,650

Apr-18 102,213 | § 102,213

May-18 145,776 | $ 145,776

Jun-18 190,702 | $ 190,702

Jul-18 239,652 | $ 239,652

Aug-18 303,091 | $ 303,090

Sep-18 338,143 | § 338,143

Oct-18 374,591 | § 374,591

Nov-18 417,003 | $ 417,002

Dec-18 450,536 | $ 450,535

Jan-19 463,013 | $ 463,012

Feb-19 534,680 | 534,679

Mar-19 606,347 | $ 606,346

Apr-19 678,014 | 678,013

May-19 753,476 | $ 753,475

Jun-19 820,143 | $ 820,142

Jul-19 900,000 | $ 886,807

Aug-19 900,000 | $ 886,807

Sep-19 901,000 | $ 886,807

Oct-19 1,151,000 | $ 886,807

Nov-19 1,406,000 | $ 1,083,492

Dec-19 1,638,000 | $ 1,324,242

Jan-20 1,870,500 | $ 1,324,242

Feb-20 2,120,000 | $ 1,871,808

Mar-20 2,442,500 | § 2,053,916

Apr-20 2,757,500 | § 2,368,240

May-20 3,081,000 | § 2,662,598

Jun-20 3,452,750 | $ 2,951,229

Jul-20 3,823,000 | § 3,254,229

Aug-20 4,226,970 | $ 3,596,112

Sep-20 6,092,316 | § 3,913,402

Oct-20 8,058,816 | § 4,253,476

Nov-20 9,803,566 | $ 4,577,563

Dec-20 11,413,316 | § 4,588,671

Jan-21 12,790,316 | § 4,609,247

Feb-21 14,128,316 | § 4,630,349

Mar-21 16,126,316 | $ 4,669,161

Apr-21 18,334,816 | § 4,827,520

May-21 20,758,316 | $ 4,968,040

Jun-21 23,196,816 | $ 5,533,666

Jul-21 25,657,816 | $ 5,819,566

Aug-21 28,118,816 | $ 6,459,234

Sep-21 30,579,816 | $ 7,672,600

Oct-21 33,015,816 | $ 9,557,430

Nov-21 35,426,816 | $ 11,074,834

Dec-21 37,687,816 | $ 13,048,081 | § 13,048,081
Jan-22 40,000,748 $ 16,096,944
Feb-22 42,336,748 $ 18,809,434
Mar-22 44,672,748 $ 21,549,228
Apr-22 47,313,748 $ 24,461,718
May-22 50,084,748 $ 27,474,208
Jun-22 53,118,684 $ 30,723,214
Jul-22 56,008,684 $ 33,890,104
Aug-22 58,433,684 $ 36,611,208
Sep-22 60,487,570 $ 39,297,799
Oct-22 60,491,070 $ 41,984,390
Nov-22 60,494,570 $ 44,682,015
Dec-22 60,498,070 $ 47,373,947
Jan-23 60,501,570 $ 50,072,538
Feb-23 60,505,070 $ 52,732,056
Mar-23 60,513,570 $ 55,376,169
Apr-23 60,513,570 $ 60,385,684
May-23 60,513,570 $ 60,416,608
Jun-23 60,513,570 $ 60,447,531
Jul-23 60,513,570 $ 60,478,454
Aug-23 60,513,570 $ 60,513,570
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Finish

Start

Mon 5/22/17 343 days

Wed 1/27/16

Thu 10/19/17 108 days

Tue 5123117

OPM Selection

13

Wed 3/28/18 114 days

Fri 10/20/17

Mon 12/24/18 188 days

Thu 4/5/18

Wed 2/13/1974 days

Fri 1112118

Wed 8/28/19 138 days

Fri 2115119

Thu 8/22/19 32 days

Wed 7/10/19

Thu 12/26/19 152 days

Wed 5/29/19

Mon 3/16/20 114 days

Wed 10/9/19

Tue 2/11/20

Tue 2/2/21 256 days
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Fri 5/15/20 69 days

Tue 2/11/20

CD 60% Documents

76

Fri 5/29/20 10 days

Mon 5/18/20

CD 60% Cost Estimate
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Fri 6/5/20 5 days
Fri 6/12/20 5 days

Mon 6/1/20
Mon 6/8/20

CD 60% AESBC Approval to Submit

CD 60% VE

79

Mon 6/15/20

Mon 6/15/20 1 day

Submit 60% CD Package to MSBA

80

Mon 7/20/20 5 wks

Tue 6/16/20

MSBA Review/Comments and Response Period

80

Mon 8/10/20 2 mons

Tue 6/16/20

Engage Inspectional Services & Board of Health for Plan

Review

80

Fri 8/21/20 49 days

Tue 6/16/20

CD 90% Documents

83
84

Fri 9/4/20 10 days
Fri 9/11/20 5 days

Mon 8/24/20
Mon 9/7/20

CD 90% Cost Estimate

CD 90% VE

85

Mon 9/14/20

Fri 9/18/20 5 days

CD 90% AESBC Approval to Submit

Mon 9/21/20 1 day 86

Mon 9/21/20

Submit 90% CD Package to MSBA

Mon 10/12/20 3 wks 87

Tue 9/22/20

MSBA 90% CD Submission Review

Mon 10/26/20 2 wks 88
89

Tue 10/13/20
Tue 10/27/20

Project Team Incorporation of MSBA Comments

CD 100% Documents

Mon 11/9/20 10 days

90

Tue 2/2/2161 days

Tue 11/10/20

Prepare 100% CDs for Final Bidding

Wed 1/10/24 1050 days

Thu 1/2/20

Thu 1/2/20 0 days

Thu 1/2/20

LEED Kick-Off Meeting

Tue 2/4/20 0 days

Tue 2/4/20

LEED Registration

9

Tue 4/27/21 3 mons

Wed 2/3/21

Design Submittal for USGBC Review

155
96,95

Wed 1/10/24 23 days
Wed 1/10/24 0 days

Mon 12/11/23
Wed 1/10/24

Construction Submittal for USGBC Review

Receipt of LEED Certification Letter

ID Task Name

7

15 | Designer Selection

28 | Preliminary Design Program (PDP)

35 | Preferred Schematic Report (PSR)

44 | Schematic Design (SD)

55 | DESE Review

58 | Local Funding Approvall Project Funding Agreement

68 | Design Development

75 | Contract Documents

76

77

78
79

80

81

82

83

84
85

86

87

88

89
90

91

92 | LEED

93

94

95

96

97

PP
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2023
JIEMAM I JAlS

2020 ‘ 2021 ‘ 2022
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| |
| |

2019
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|

ceipt of Filed Su
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Receipt of General Contractor

or Construction

Construction Ph

Com
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FE Installati

FFE Punch L

Move-In

]

ommission
|

C

:

ommissioning

& Substantial

Evaluations

T T
or,

act

Ommmmmm Consiriictio

' WFinal Cleani

to Proceed f

| |
otice,
| |

T
TN

ool

Bid Phase

.

bl

\*’\

Commissioning

Project Closeout Phase

'Y Submit 100% D

2018

2017

2016

J FIMAM|1]7/Als|o/ND J|FMAM 1!7]Als|o/ND|J|FIMAMJI|J|A S OIND I EMAMI|IASOND

Predecessors

Duration

Finish

Start

MAAB Variance (NON-APPLICABLE)

118

Fri 1/29/2120 days

Mon 1/4/21

Permits from City Engineering Department

Fri 12/5/08 3 wks

Mon 11/17/08

NPDS Construction General Permit

Fri 5/15/20 3 wks

Mon 4/27/20

EPA-NPDES/SWPPP

140

Tue 6/8/21 20 days

Wed 5/12/21

Main Building Permit

Tue 5/11/21 45 days

Wed 3/10/21

91FS+1 day

Wed 3/10/210 days

Wed 3/10/21

Release/Ad of General and Filed Sub-Bids

137FS+20 days

Tue 4/6/21 0 days

Tue 4/6/21

Receipt of Filed Sub-Bids

138FS+10 days

Tue 4/20/21 0 days

Tue 4/20/21

Receipt of General Contractor Bids

139

Tue 5/11/21 15 days

Wed 4/21/21

Review Bids/Award Construction Contract

Fri 4/21/23 505 days

Mon 5/17/21

140FS+4 days

Mon 5/17/21 0 days

Mon 5/17/21

Notice to Proceed for Construction

142FS-1 day
143FS-20 days

Fri 2/17/23 460 days
Fri 4/14/23 3 mons

Mon 5/17/21
Mon 1/23/23

Construction Phase
Construction Punch List

143

Fri 2117123

145

Fri 2/17/23 0 days
Fri 2/24/23 5 days

Mon 2/20/23

Substantial Completion
Final Cleaning/LEED IAQ

146

Fri 3/24/23 20 days

Mon 2/27/23

FFE Installation

147

Fri 3/31/23 5 days

Mon 3/27/23

FFE Punch List

148

Mon 4/3/23

Move-In

Fri 4/21/23 15 days

Fri 4/21/23 0 days 149,146

Fri 4/21/23

NEW AMESBURY ELEMENTARY SCHOOL OPENS

Fri 12/8/23 335 days

Mon 8/29/22

152FS+20 days

145FF

Fri 2/17/23 125 days
Fri 4/14/23 20 days

Mon 8/29/22
Mon 3/20/23

Commissioning Report

Commissioning

145FS+10 mons

Fri 11/24/23 0 days

Fri 11/24/23

Commissioning Consultant Inspection (10 month)

154FS+10 days

Fri 12/8/23 0 days

Fri 12/8/23

Commissioning Cetificate of Completion Submittal to

MSBA

Wed 7/19/23 371 days

Tue 2/15/22

150
157

Fri 5/19/23 20 days
Fri 5/26/23 5 days

Mon 4/24/23
Mon 5/22/23

Prepare and Submit Closeout Documents

Final Application for Payment

Tue 2/15/22 0 days 140FS+10 mons

Tue 2/15/22

Submit 50% DCAMM Contractor Evaluations

145,159

Fri 2/24/23 5 days

Mon 2/20/23

Submit 100% DCAMM Contractor Evaluations

158

Wed 6/14/23 13 days

Mon 5/29/23

Final Reimbursement Request

Wed 7/19/23 5 wks 161

Thu 6/15/23

MSBA Closeout Documents Submitted

ID Task Name

131

132

133

134

135

136 | Bid Phase

137

138

139

140

141 | Construction

142

143
144

145

146

147

148

149

150

151 | Commissioning

152
153

154

155

156 | Project Closeout Phase

157
158

159

160

161

162
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	AESBC Meeting Minutes_20211216
	2022 01 27 Amesbury Invoice Packet
	18543 CA-Change Order 04 - For Signature
	18543 CA-PCO #003-PR 003 Cashman Generator Conduit  Temp Connections (RFI-002) - CREDIT - APPROVED
	18543 CA-PCO #007R1 - PR#006 Elimination of Applicant's Environmental Monitor - APPROVED
	18543 CA-PCO #010-PR 010 Primary  Spare Primary Conduit Size Revision 5 to 4 - CREDIT - APPROVED
	PCO #012R1 - PR#011 - Existing Generator Repairs
	PCO #032 - FO#021 - Food Service Equipment Item #35 Alternate
	18543 CA-PCO #035-PR 026 Credit for Energy Management Software - APPROVED
	NV5 Invoice 251166
	DiNisco Invoice
	UTS_Invoice_97511
	BSC Group Invoice_9147362
	BSC Group Invoice_9146001.pdf
	BSC Group Invoice_9146693.pdf
	BSC Group Invoice_9146746.pdf

	08 - December 2021 Requisition AES - FINAL 

	Amesbury December 2021 Monthly Report
	12 AES TPB Report Dec 2021
	12 AES Cash Flow Dec 2021
	2021.06.10_AES Schedule


	Construction Manager: Wayne Griffin Electric 
	Payment Number: 
	Project Name: Amesbury Elementary
	Dated: 12-3-21
	UM Project Number: 2730-00-21 
	OnSite: Off
	OffSite: Off
	QUANTITYRow1: 1
	ITEMRow1: Fire Alarm Material - 75% Lot (Bill of Material Attached)
	LINE VALUE Row1: $33,750.00
	Printed Name/Title: Ryan O'Blenis - Sr. Project Manager
	Date: 12-3-21
	Authorized Signature: 
	On-Site: Off
	Off-Site: Yes
	Check Box1: Yes
	Check Box2: Yes
	Check Box3: Yes
	Storage Address: BBS Tech LLC., 378 Page St. Unit 11, Stoughton, MA 02072


